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Foreword 

This Standard Procurement Document (SPD) for Works has been prepared by the World Bank.  

This SPD has been updated to reflect the World Bank’s Procurement Regulations for IPF 

Borrowers, July 2016 as amended from time to time. This SPD is applicable to the Procurement 

of Works funded by IBRD or IDA financed projects whose Legal Agreement makes reference to 

the Procurement Regulations for IPF Borrowers.  



Standard Procurement Document 

Summary 

 

Specific Procurement Notice - Request for Bids (RFB) 

 
The template attached is the Specific Notice of Procurement for Request for Bids for a Bidding 

process without prequalification. This is the template to be used by the Employer. 

Bidding Document: Request for Bids – Works (Without 

Prequalification) 

PART 1 – BIDDING PROCEDURES 

Section I - Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their Bids. It is 

based on a one-envelope Bidding process when prequalification has not taken 

place. Information is also provided on the submission, opening, and evaluation of 

Bids and on the award of Contracts.  Section I contains provisions that are to be 

used without modification. 

Section II - Bid Data Sheet (BDS) 

This Section includes provisions that are specific to each procurement and that 

supplement Section I, Instructions to Bidders.   

Section III - Evaluation and Qualification Criteria 

This Section specifies the criteria to determine the Most Advantageous Bid.  

Section IV - Bidding Forms 

This Section includes the forms for the Bid submission, Bill of Quantities, 

Schedules of Technical Proposal, including technical and financial qualifications, 

personnel, financial resources, and equipment, Bid Security and others to be 

completed and submitted by the Bidder as part of its Bid.  



Section V - Eligible Countries 

This Section contains information regarding eligible countries. 

Section VI - Fraud and Corruption  

This section includes the Fraud and Corruption provisions which apply to this 

Bidding process.  

PART 2 – WORKS’ REQUIREMENTS 

Section VII - Works’ Requirements  

This Section specifies the Scope of Works, Specification, the Drawings, and 

supplementary information that constitute the Works’ Requirements for the Works 

to be procured. The Works’ Requirements also include the environmental and 

social (ES) requirements (including requirements relating to Sexual Exploitation, 

and Abuse (SEA) and Sexual Harassment (SH) which are to be satisfied by the 

Contractor in executing the Works.   

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 

Section VIII - General Conditions (GC) 

This Section refers to the “General Conditions” which form part of the Conditions 

of Contract for Construction (Second Edition 2017) published by the Federation 

Internationale Des Ingénieurs – Conseils (FIDIC). 

Section IX - Particular Conditions (PC) 

This Section includes particular conditions of the contract consisting of: Part A- 

Contract Data; Part B -Special Provisions, PART C – Fraud and Corruption; and 

PART D – Environmental and Social (ES) Reporting Metrics for Progress Reports. 

The contents of this Section supplement the General Conditions and shall be 

completed by the Employer.  

Section X - Contract Forms 

This Section contains the Letter of Acceptance, Contract Agreement and other 

relevant forms. 
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 A. General 

1. Scope of Bid 

 

1.1 In connection with the Specific Procurement Notice – Request 

for Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this Bidding 

document for the provision of Works as specified in Section 

VII, Works’ Requirements. The name, identification, and 

number of lots (contracts) of this RFB are specified in the 

BDS. 

 1.2 Throughout this bidding document: 

the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, fax, including, if specified in the BDS, 

distributed or received through electronic-procurement 

system used by the Employer) with proof of receipt;  

 if the context so requires, “singular” means “plural’ and vice 

versa;  

 “Day” means calendar day, unless otherwise specified as a 

“Business Day.” A Business Day is any day that is a 

working day of the Borrower. It excludes the Borrower’s 

official public holidays;  

     “ES” means environmental and social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment 

(SH)); 

“Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 

trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially or politically from the 

sexual exploitation of another.   

Sexual Abuse is defined as the actual or threatened physical 

intrusion of a sexual nature, whether by force or under 

unequal or coercive conditions;   

“Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or 

physical conduct of a sexual nature by the Contractor’s 

Personnel with other Contractor’s or Employer’s Personnel;  

“Contractor’s Personnel” is as defined in Sub-Clause 1.1.17 of 

the General Conditions; and 

Section I - Instructions to Bidders 
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“Employer’s Personnel” is as defined in Sub-Clause 1.1.33 of 

the General Conditions.  

A non-exhaustive list of (i) behaviors which constitute SEA and 

(ii) behaviors which constitute SH is attached to the Code of 

Conduct form in Section IV. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, toward the project named in the 

BDS.  The Borrower intends to apply a portion of the funds to 

eligible payments under the contract(s) for which this Bidding 

document is issued. 

 2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, 

in all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) 

Agreement prohibits a withdrawal from the loan account for the 

purpose of any payment to persons or entities, or for any import 

of goods, equipment, plant, or materials, if such payment or 

import is prohibited by a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations. No party other than the Borrower shall derive 

any rights from the Loan (or other financing) Agreement or 

have any claim to the proceeds of the Loan (or other financing). 

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 

procedures as set forth in the WBG’s Sanctions Framework, as 

set forth in Section VI.  

3.2 In further pursuance of this policy, Bidders shall permit and 

shall cause their agents (where declared or not), subcontractors, 

subconsultants, service providers, suppliers, and personnel, to 

permit the Bank to inspect all accounts, records and other 

documents relating to any initial selection process, 

prequalification process, bid submission, proposal submission, 

and contract performance (in the case of award), and to have 

them audited by auditors appointed by the Bank.  

4. Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, a state-owned 

enterprise or institution subject to ITB 4.6 or any combination 

of such entities in the form of a joint venture (JV) under an 

existing agreement or with the intent to enter into such an 
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agreement supported by a letter of intent. In the case of a joint 

venture, all members shall be jointly and severally liable for the 

execution of the entire Contract in accordance with the Contract 

terms. The JV shall nominate a Representative who shall have 

the authority to conduct all business for and on behalf of any 

and all the members of the JV during the Bidding process and, 

in the event the JV is awarded the Contract, during contract 

execution. Unless specified in the BDS, there is no limit on the 

number of members in a JV.  

 4.2 A Bidder shall not have a conflict of interest. Any Bidder found 

to have a conflict of interest shall be disqualified. A Bidder may 

be considered to have a conflict of interest for the purpose of 

this Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or  

(b) receives or has received any direct or indirect subsidy 

from another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or 

through common third parties, that puts it in a position 

to influence the Bid of another Bidder, or influence the 

decisions of the Employer regarding this Bidding 

process; or 

(e) or any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of 

the works that are the subject of the Bid; or 

(f) or any of its affiliates has been hired (or is proposed to 

be hired) by the Employer or Borrower as Engineer for 

the Contract implementation; or 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or 

were provided by any affiliate that directly or indirectly 

controls, is controlled by, or is under common control 

with that firm; or 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the 

loan) who: (i) are directly or indirectly involved in the 

preparation of the Bidding document or specifications of 

the Contract, and/or the Bid evaluation process of such 
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Contract; or (ii) would be involved in the 

implementation or supervision of such Contract unless 

the conflict stemming from such relationship has been 

resolved in a manner acceptable to the Bank throughout 

the Bidding process and execution of the Contract. 

 4.3 A firm that is a Bidder (either individually or as a JV member) 

shall not participate in more than one Bid, except for permitted 

alternative Bids. This includes participation as a subcontractor 

in other Bids. Such participation shall result in the 

disqualification of all Bids in which the firm is involved. A firm 

that is not a Bidder or a JV member may participate as a 

subcontractor in more than one Bid. 

4.4 A Bidder may have the nationality of any country, subject to 

the restrictions pursuant to ITB 4.8. A Bidder shall be deemed 

to have the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with 

the provisions of the laws of that country, as evidenced by its 

articles of incorporation (or equivalent documents of 

constitution or association) and its registration documents, as 

the case may be. This criterion also shall apply to the 

determination of the nationality of proposed subcontractors or 

subconsultants for any part of the Contract including related 

Services.  

 4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, and in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

World Bank Group’s Sanctions Framework, as described in 

Section VI paragraph 2.2 d. shall be ineligible to be prequalified 

for, initially selected for, bid for, propose for, or be awarded a 

Bank-financed contract or benefit from a Bank-financed 

contract, financially or otherwise, during such period of time as 

the Bank shall have determined. The list of debarred firms and 

individuals is available at the electronic address specified in 

the BDS.  

 4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be 

awarded a Contract(s) only if they can establish, in a manner 

acceptable to the Bank, that they (i) are legally and financially 

autonomous (ii) operate under commercial law, and (iii) are not 

under supervision of the Employer.  

4.7 A Bidder shall not be under suspension from bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 
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4.8 Firms and individuals may be ineligible if so indicated in 

Section V and (a) as a matter of law or official regulations, the 

Borrower’s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods 

or the contracting of works or services required; or (b) by an act 

of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower’s country prohibits any import of goods 

or contracting of works or services from that country, or any 

payments to any country, person, or entity in that country. 

When the Works are implemented across jurisdictional 

boundaries (and more than one country is a Borrower, and is 

involved in the procurement), then exclusion of a firm or 

individual on the basis of ITB 4.8 (a) above by any country may 

be applied to that procurement across other countries involved, 

if the Bank and the Borrowers involved in the procurement 

agree.  

4.9 A Bidder shall provide such documentary evidence of 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request.  

4.10 A firm that is under a sanction of debarment by the Borrower 

from being awarded a contract is eligible to participate in this 

procurement, unless the Bank, at the Borrower’s request, is 

satisfied that the debarment; (a) relates to fraud or corruption, 

and (b) followed a judicial or administrative proceeding that 

afforded the firm adequate due process. 

5. Eligible Materials, 

Equipment, and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, 

Eligible Countries, and all expenditures under the Contract will 

not contravene such restrictions. At the Employer’s request, 

Bidders may be required to provide evidence of the origin of 

materials, equipment and services. 

 B. Contents of Bidding Document 

6. Sections of Bidding 

Document 

6.1 The Bidding document consists of Parts 1, 2, and 3, which 

includes all the sections specified below, and which should be read 

in conjunction with any Addenda issued in accordance with ITB 

8. 

PART 1    Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 
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• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria 

• Section IV - Bidding Forms 

• Section V - Eligible Countries 

• Section VI - Fraud and Corruption 

PART 2    Works’ Requirements 

• Section VII - Works’ Requirements 

PART 3   Conditions of Contract and Contract Forms 

• Section VIII - General Conditions (GC) 

• Section IX - Particular Conditions (PC) 

• Section X - Contract Forms 

 6.2 The Specific Procurement Notice - Request for Bids (RFB) 

issued by the Employer is not part of the Bidding document. 

 6.3 Unless obtained directly from the Employer, the Employer is 

not responsible for the completeness of the Bidding document, 

responses to requests for clarification, the minutes of the pre-

Bid meeting (if any), or Addenda to the Bidding document in 

accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer shall prevail. 

 6.4 The Bidder is expected to examine all instructions, forms, 

terms, and specifications in the Bidding document and to 

furnish with its Bid all information and documentation as is 

required by the Bidding document. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1 A Bidder requiring any clarification of the Bidding document 

shall contact the Employer in writing at the Employer’s address 

specified in the BDS or raise its enquiries during the pre-Bid 

meeting if provided for in accordance with ITB 7.4. The 

Employer will respond in writing to any request for 

clarification, provided that such request is received no later than 

fourteen (14) days prior to the deadline for submission of Bids. 

The Employer shall forward copies of its response to all 

Bidders who have acquired the Bidding document in 

accordance with ITB 6.3, including a description of the inquiry 

but without identifying its source. If so specified in the BDS, 

the Employer shall also promptly publish its response at the 

web page identified in the BDS. Should the clarification result 

in changes to the essential elements of the Bidding document, 
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the Employer shall amend the Bidding document following the 

procedure under ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself on its own 

responsibility all information that may be necessary for 

preparing the Bid and entering into a contract for construction 

of the Works. The costs of visiting the Site shall be at the 

Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and 

lands for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will release 

and indemnify the Employer and its personnel and agents from 

and against all liability in respect thereof, and will be 

responsible for death or personal injury, loss of or damage to 

property, and any other loss, damage, costs, and expenses 

incurred as a result of the inspection. 

 7.4 If so specified in the BDS, the Bidder’s designated 

representative is invited to attend a pre-Bid meeting and/or a 

Site of Works visit. The purpose of the meeting will be to 

clarify issues and to answer questions on any matter that may 

be raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to 

reach the Employer not later than one week before the meeting. 

 7.6 Minutes of the pre-Bid meeting, if applicable, including the text 

of the questions asked by Bidders, without identifying the 

source, and the responses given, together with any responses 

prepared after the meeting, will be transmitted promptly to all 

Bidders who have acquired the Bidding document in 

accordance with ITB 6.3. If so specified in the BDS, the 

Employer shall also promptly publish the Minutes of the pre-

Bid meeting at the web page identified in the BDS. Any 

modification to the Bidding document that may become 

necessary as a result of the pre-Bid meeting shall be made by 

the Employer exclusively through the issue of an Addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. Nonattendance at the pre-Bid meeting will not be a 

cause for disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the 

Employer may amend the Bidding document by issuing 

addenda. 
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 8.2 Any addendum issued shall be part of the Bidding document 

and shall be communicated in writing to all who have obtained 

the Bidding document from the Employer in accordance with 

ITB 6.3. The Employer shall also promptly publish the 

addendum on the Employer’s web page in accordance with ITB 

7.1. 

 8.3 To give Bidders reasonable time in which to take an addendum 

into account in preparing their Bids, the Employer should 

extend the deadline for the submission of Bids, pursuant to ITB 

22.2. 

 C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall not be 

responsible or liable for those costs, regardless of the conduct 

or outcome of the Bidding process.  

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating 

to the Bid exchanged by the Bidder and the Employer, shall be 

written in the language specified in the BDS. Supporting 

documents and printed literature that are part of the Bid may be 

in another language provided they are accompanied by an 

accurate translation of the relevant passages in the language 

specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Schedules including priced Bill of Quantities, completed 

in accordance with ITB 12 and ITB 14; 

(c) Bid Security or Bid-Securing Declaration, in accordance 

with ITB 19.1; 

(d) Alternative Bid, if permissible, in accordance with ITB 

13; 

(e) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 20.3; 

(f) Qualifications: documentary evidence in accordance 

with ITB 17 establishing the Bidder’s qualifications to 

perform the Contract if its Bid is accepted; 
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(g) Conformity: a technical proposal in accordance with ITB 

16; and 

(h) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted 

by a JV shall include a copy of the Joint Venture Agreement 

entered into by all members. Alternatively, a letter of intent to 

execute a Joint Venture Agreement in the event of a successful 

Bid shall be signed by all members and submitted with the Bid, 

together with a copy of the proposed Agreement.  

11.3 The Bidder shall furnish in the Letter of Bid information on 

commissions and gratuities, if any, paid or to be paid to agents 

or any other party relating to this Bid. 

11.4 The Bidder shall furnish in the Letter of Bid the names of three 

potential DAAB members and attach their curriculum vitae. 

The list of potential DAAB members proposed by the 

Employer (Contract Data 21.1) and by the Bidder (Letter of 

Bid) shall be subject to Bank’s No-objection. 

12. Letter of Bid and 

Schedules  

12.1 The Letter of Bid and Schedules, including the Bill of 

Quantities, shall be prepared using the relevant forms furnished 

in Section IV, Bidding Forms. The forms must be completed 

without any alterations to the text, and no substitutes shall be 

accepted except as provided under ITB 20.3. All blank spaces 

shall be filled in with the information requested.  

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall 

not be considered. 

 13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS, and the 

method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification 

Criteria. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the Bidding 

document must first price the Employer’s design as described 

in the Bidding document and shall further provide all 

information necessary for a complete evaluation of the 

alternative by the Employer, including drawings, design 

calculations, technical specifications, breakdown of prices, and 

proposed construction methodology and other relevant details. 

Only the technical alternatives, if any, of the Bidder with the 

Most Advantageous Bid conforming to the basic technical 

requirements shall be considered by the Employer. 
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 13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works, 

and such parts will be identified in the BDS, as will the method 

for their evaluating, and described in Section VII, Works’ 

Requirements. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts (including any price reduction) quoted 

by the Bidder in the Letter of Bid and in the Bill of Quantities 

shall conform to the requirements specified below. 

14.2 The Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities. Items against which 

no rate or price is entered by the Bidder shall be deemed 

covered by the rates for other items in the Bill of Quantities and 

will not be paid for separately by the Employer. An item not 

listed in the priced Bill of Quantities shall be assumed to be not 

included in the Bid, and provided that the Bid is determined 

substantially responsive notwithstanding this omission, the 

average price of the item quoted by substantially responsive 

Bidders will be added to the Bid price and the equivalent total 

cost of the Bid so determined will be used for price comparison.  

 14.3 The price to be quoted in the Letter of Bid, in accordance with 

ITB 12.1, shall be the total price of the Bid, excluding any 

discounts offered.  

 14.4 The Bidder shall quote any discounts and the methodology for 

their application in the Letter of Bid, in accordance with ITB 

12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the rates and prices quoted by the Bidder are subject 

to adjustment during the performance of the Contract in 

accordance with the provisions of the Conditions of Contract. 

In such a case, the Bidder shall furnish the indices and 

weightings for the price adjustment formulae in the Table of 

Adjustment Data and the Employer may require the Bidder to 

justify its proposed indices and weightings. 

 14.6 If so specified in ITB 1.1, Bids are being invited for individual 

lots (contracts) or for any combination of lots (packages). 

Bidders wishing to offer discounts for the award of more than 

one Contract shall specify in their Bid the price reductions 

applicable to each package, or alternatively, to individual 

Contracts within the package. Discounts shall be submitted in 

accordance with ITB 14.4, provided the Bids for all lots 

(contracts) are opened at the same time. If, however, rated 
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criteria is used in accordance with ITB 35.2, discounts on 

condition of award of more than one contract will not be 

used for Bid evaluation purpose. 

 14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 days 

prior to the deadline for submission of Bids, shall be included 

in the rates and prices and the total Bid Price submitted by the 

Bidder. 

15. Currencies of Bid 

and Payment 

15.1 The currency (ies) of the Bid and the currency (ies) of payments 

shall be the same and shall be as specified in the BDS. 

15.2 Bidders may be required by the Employer to justify, to the 

Employer’s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included in 

the unit rates and prices and shown in the Table of Adjustment 

Data in the Appendix to Bid are reasonable, in which case a 

detailed breakdown of the foreign currency requirements shall 

be provided by Bidders. 

16. Documents 

Comprising the 

Technical Proposal 

16.1 The Bidder shall furnish a technical proposal including a 

statement of work methods, equipment, personnel, schedule 

and any other information as stipulated in Section IV, Bidding 

Forms, in sufficient detail to demonstrate the adequacy of the 

Bidder’s proposal to meet the work’s requirements and the 

completion time.   

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid, included in Section 

IV, Bidding Forms. 

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract 

the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

 17.3 If a margin of preference applies as specified in accordance 

with ITB 33.1, domestic Bidders, individually or in joint 

ventures, applying for eligibility for domestic preference shall 

supply all information required to satisfy the criteria for 

eligibility specified in accordance with ITB 33.1. 

18. Period of Validity 

of Bids 

18.1 Bids shall remain valid until the date specified in the BDS or 

any extended date if amended by the Employer in accordance 

with ITB 8. A Bid that is not valid until the date specified in 

the BDS, or any extended date if amended by the Employer in 
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accordance with ITB 8, shall be rejected by the Employer as 

nonresponsive. 

 18.2 In exceptional circumstances, prior to the date of expiration of 

the Bid validity, the Employer may request Bidders to extend 

the period of validity of their Bids. The request and the 

responses shall be made in writing. If a Bid Security is 

requested in accordance with ITB 19, it shall also be extended 

for twenty-eight (28) days beyond the extended date for bid 

validity. A Bidder may refuse the request without forfeiting its 

Bid security. A Bidder granting the request shall not be required 

or permitted to modify its Bid, except as provided in ITB 18.3 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the date of expiry of the Bid validity specified in 

accordance with ITB 18.1, the Contract price shall be 

determined as follows: 

(a) in the case of fixed price contracts, the Contract price 

shall be the Bid price adjusted by the factor specified in 

the BDS;  

(b) in the case of adjustable price contracts, no adjustment 

shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid 

price without taking into consideration the applicable 

correction from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 

Declaration or a Bid Security as specified in the BDS, in 

original form and, in the case of a Bid Security, in the amount 

and currency specified in the BDS. 

 19.2 A Bid-Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional guarantee issued by a bank or non-bank 

financial institution (such as an insurance, bonding or 

surety company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS,  
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from a reputable source from an eligible country. If an 

unconditional guarantee is issued by a non-bank financial 

institution located outside the Employer’s Country, the issuing 

non-bank financial institution shall have a correspondent 

financial institution located in the Employer’s Country to make 

it enforceable unless the Employer has agreed in writing, prior 

to Bid submission, that a correspondent financial institution is 

not required. In the case of a bank guarantee, the Bid Security 

shall be submitted either using the Bid Security Form included 

in Section IV, Bidding Forms, or in another substantially 

similar format approved by the Employer prior to Bid 

submission. The Bid Security shall be valid for twenty-eight 

(28) days beyond the original date of expiry of the Bid validity, 

or beyond any extended date if requested under ITB 18.2 

 19.4 If a Bid Security or Bid-Securing Declaration is specified 

pursuant to ITB 19.1, any Bid not accompanied by a 

substantially responsive Bid Security or Bid-Securing 

Declaration shall be rejected by the Employer as non-

responsive. 

 19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly 

as possible upon the successful Bidder’s signing the Contract 

and furnishing the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance Security 

pursuant to ITB 48. 

 19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security, and 

if required in the BDS, the Environmental and Social (ES) 

Performance Security. 

 19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws its Bid prior to the expiry date of 

the Bid validity specified by the Bidder on the Letter of 

Bid, or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 

(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 48. 
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 19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be 

in the name of the JV that submits the Bid. If the JV has not been 

legally constituted into a legally enforceable JV at the time of 

Bidding, the Bid Security or the Bid-Securing Declaration shall 

be in the names of all future members as named in the letter of 

intent referred to in ITB 4.1 and ITB 11.2. 

19.9 If a Bid Security is not required in the BDS, pursuant to ITB 

19.1, and:  

(a) if a Bidder withdraws its Bid prior to the expiry date of 

the Bid validity specified by the Bidder on the Letter of 

Bid or any extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or  

(ii) furnish a Performance Security and, if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 48, 

the Borrower may, if provided for in the BDS, declare the 

Bidder ineligible to be awarded a contract by the Employer for 

a period of time stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare one original of the documents 

comprising the Bid as described in ITB 11 and clearly mark it 

“ORIGINAL.” Alternative Bids, if permitted in accordance with 

ITB 13, shall be clearly marked “ALTERNATIVE.” In addition, 

the Bidder shall submit copies of the Bid, in the number 

specified in the BDS and clearly mark them “COPY.” In the 

event of any discrepancy between the original and the copies, 

the original shall prevail. 

 20.2 Bidders shall mark as “CONFIDENTIAL” all information in 

their Bids which is confidential to their business. This may 

include proprietary information, trade secrets, or commercial or 

financially sensitive information.  

 20.3 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to 

sign on behalf of the Bidder. This authorization shall consist of a 

written confirmation as specified in the BDS and shall be attached 

to the Bid. The name and position held by each person signing the 

authorization must be typed or printed below the signature. All 

pages of the Bid where entries or amendments have been made 

shall be signed or initialed by the person signing the Bid. 
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 20.4 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 

as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives. 

 20.5 Any inter-lineation, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the Bid. 

 D. Submission and Opening of Bids 

21. Sealing and 

Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope 

(one-envelope Bidding process). Within the single envelope the 

Bidder shall place the following separate, sealed envelopes: 

(a) in an envelope marked “ORIGINAL”, all documents 

comprising the Bid, as described in ITB 11; and  

(b) in an envelope marked “COPIES”, all required copies of 

the Bid; and  

(c) if alternative Bids are permitted in accordance with ITB 

13, and if relevant: 

(i)  in an envelope marked “ORIGINAL –ALTERNATIVE 

BID”, the alternative Bid; and 

(ii) in the envelope marked “COPIES- ALTERNATIVE 

BID”, all required copies of the alternative Bid.  

 21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 

22.1; 

(c) bear the specific identification of this Bidding process 

specified in accordance with BDS 1.1; and 

(d) bear a warning not to open before the time and date for 

Bid opening. 

 21.3 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the misplacement 

or premature opening of the Bid. 

22. Deadline for 

Submission of Bids 

22.1 Bids must be received by the Employer at the address and no 

later than the date and time specified in the BDS.  When so 

specified in the BDS, Bidders shall have the option of 

submitting their Bids electronically. Bidders submitting Bids 
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electronically shall follow the electronic Bid submission 

procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the Bidding document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 

deadline for submission of Bids, in accordance with ITB 22.  

Any Bid received by the Employer after the deadline for 

submission of Bids shall be declared late, rejected, and returned 

unopened to the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has 

been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the 

authorization in accordance with ITB 20.3, (except that 

withdrawal notices do not require copies). The corresponding 

substitution or modification of the Bid must accompany the 

respective written notice.  All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and 

ITB 21 (except that withdrawals notices do not require 

copies), and in addition, the respective envelopes shall be 

clearly marked “WITHDRAWAL,” “SUBSTITUTION,” 

“MODIFICATION;” and 

(b) received by the Employer prior to the deadline prescribed 

for submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 

shall be returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of Bids and the 

date of expiry of Bid validity specified by the Bidder on the 

Letter of Bid or any extended date thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and ITB 24.2, the 

Employer shall publicly open and read out in accordance with 

this ITB all Bids received by the deadline, at the date, time and 

place specified in the BDS, in the presence of Bidders` 

designated representatives and anyone who chooses to attend. 

Any specific electronic Bid opening procedures required if 

electronic Bidding is permitted in accordance with ITB 22.1, 

shall be as specified in the BDS. 
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 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and 

read out and the envelope with the corresponding Bid shall not 

be opened but returned to the Bidder.  No Bid withdrawal shall 

be permitted unless the corresponding withdrawal notice 

contains a valid authorization to request the withdrawal and is 

read out at Bid opening.   

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and 

read out and exchanged with the corresponding Bid being 

substituted, and the substituted Bid shall not be opened, but 

returned to the Bidder. No Bid substitution shall be permitted 

unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at Bid 

opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and 

read out with the corresponding Bid. No Bid modification shall 

be permitted unless the corresponding modification notice 

contains a valid authorization to request the modification and is 

read out at Bid opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, 

reading out: the name of the Bidder and whether there is a 

modification; the total Bid Price, per lot (contract) if applicable, 

including any discounts and alternative Bids; the presence or 

absence of a Bid Security or Bid-Securing Declaration, if 

required; and any other details as the Employer may consider 

appropriate.   

25.6 Only Bids, alternative Bids and discounts that are opened and 

read out at Bid opening shall be considered further for 

evaluation. The Letter of Bid and the Bill of Quantities are to 

be initialed by representatives of the Employer attending Bid 

opening in the manner specified in the BDS. 

 25.7 The Employer shall neither discuss the merits of any Bid nor 

reject any Bid (except for late Bids, in accordance with ITB 

23.1). 

25.8 The Employer shall prepare a record of the Bid opening that 

shall include, as a minimum: 

(a) the name of the Bidder and whether there is a 

withdrawal, substitution, or modification;  

(b) the Bid Price, per lot (contract) if applicable, including 

any discounts; 

(c) any alternative Bids;  
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(d) the presence or absence of a Bid Security, if one was 

required.  

25.9  The Bidders’ representatives who are present shall be 

requested to sign the record. The omission of a Bidder’s 

signature on the record shall not invalidate the contents and 

effect of the record. A copy of the record shall be distributed to 

all Bidders.  

 E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 

recommendation of contract award shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 

43. 

 26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result 

in the rejection of its Bid. 

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall 

do so in writing. 

27. Clarification of Bids 27.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid, given a 

reasonable time for a response. Any clarification submitted by 

a Bidder that is not in response to a request by the Employer 

shall not be considered. The Employer’s request for 

clarification and the response shall be in writing.  No change, 

including any voluntary increase or decrease, in the prices or 

substance of the Bid shall be sought, offered, or permitted, 

except to confirm the correction of arithmetic errors discovered 

by the Employer in the evaluation of the Bids, in accordance 

with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements 

specified in the Bidding document;  
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(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the 

requirements specified in the Bidding document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the Bidding 

document. 

29. Determination of 

Responsiveness  

29.1 The Employer’s determination of a Bid’s responsiveness is to 

be based on the contents of the Bid itself, as defined in ITB 11. 

 29.2 A substantially responsive Bid is one that meets the 

requirements of the Bidding document without material 

deviation, reservation, or omission.  A material deviation, 

reservation, or omission is one that, 

 (a) if accepted, would:  

 (i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the 

Contract; or 

 (ii)  limit in any substantial way, inconsistent with the 

Bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

 (b) if rectified, would unfairly affect the competitive 

position of other Bidders presenting substantially 

responsive Bids. 

 29.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Works’ Requirements 

have been met without any material deviation, reservation or 

omission.  

 29.4 If a Bid is not substantially responsive to the requirements of 

the Bidding document, it shall be rejected by the Employer and 

may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

30. Nonmaterial 

Nonconformities  

30.1 Provided that a Bid is substantially responsive, the Employer 

may waive any nonconformities in the Bid. 

 30.2 Provided that a Bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary information 

or documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to 
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documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to 

any aspect of the price of the Bid. Failure of the Bidder to 

comply with the request may result in the rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related 

to the Bid Price.  To this effect, the Bid Price shall be adjusted, 

for comparison purposes only, to reflect the price of a missing 

or non-conforming item or component, by adding the average 

price of the item or component quoted by substantially 

responsive Bidders. If the price of the item or component 

cannot be derived from the price of other substantially 

responsive Bids, the Employer shall use its best estimate. 

31. Correction of 

Arithmetical 

Errors 

31.1 Provided that the Bid is substantially responsive, the Employer 

shall correct arithmetical errors on the following basis: 

(a) if there is a discrepancy between the unit price and the 

total price that is obtained by multiplying the unit price 

and quantity, the unit price shall prevail, and the total 

price shall be corrected, unless in the opinion of the 

Employer there is an obvious misplacement of the 

decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be 

corrected; 

(b) if there is an error in a total corresponding to the addition 

or subtraction of subtotals, the subtotals shall prevail, and 

the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to 

(a) and (b) above. 

 31.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

31.1, shall result in the rejection of the Bid. 

32. Conversion to 

Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of 

the Bid shall be converted into a single currency as specified in 

the BDS.  
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33. Margin of 

Preference 

33.1 Unless otherwise specified in the BDS, a margin of preference 

for domestic Bidders1 shall not apply.      

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 

 34.2 Bidders may propose subcontracting up to the percentage of 

total value of contracts or the volume of works as specified in 

the BDS. Subcontractors proposed by the Bidder shall be fully 

qualified for their parts of the Works. 

 34.3 The subcontractor’s qualifications shall not be used by the 

Bidder to qualify for the Works unless their specialized parts of 

the Works were previously designated by the Employer in the 

BDS as can be met by subcontractors referred to hereafter as 

‘Specialized Subcontractors’, in which case, the qualifications of 

the Specialized Subcontractors proposed by the Bidder may be 

added to the qualifications of the Bidder. 

35. Evaluation of Bids Technical Evaluation 

35.1 The Employer shall use the criteria and methodologies listed 

in Section III, Evaluation and Qualification Criteria.  

35.2 If specified in the BDS, the Employer’s evaluation will be 

carried out by applying rated criteria that take into account 

technical factors, in addition to cost factors. An Evaluated Bid 

Score will be calculated for each responsive Bid using the 

formula, specified in Section III, Evaluation and Qualification 

Criteria. The scores to be given to technical factors and sub 

factors are specified in the BDS. The weight to be assigned 

for the Technical factors and cost is specified in the BDS. 

Financial Evaluation 

35.3 To evaluate a Bid, the Employer shall consider the following: 

(a) the Bid price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill 

of Quantities, but including Daywork items, where 

priced competitively; 

 

 

 
1    An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is registered in the country 

of the Employer, has more than 50 percent ownership by nationals of the country of the Employer, and if it does not 

subcontract more than 10 percent of the contract price, excluding provisional sums, to foreign contractors. JVs are 

considered as domestic Bidders and eligible for domestic preference only if the individual member firms are registered in 

the country of the Employer or have more than 50 percent ownership by nationals of the country of the Employer, and the 

JV shall be registered in the country of the Borrower. The JV shall not subcontract more than 10 percent of the contract 

price, excluding provisional sums, to foreign firms. JVs between foreign and national firms will not be eligible for domestic 

preference. 
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(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance 

with ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance 

with ITB 32;  

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 30.3; and 

(f) the additional evaluation factors specified in the BDS 

and Section III, Evaluation and Qualification Criteria. 

 35.4 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.5 If this Bidding document allows Bidders to quote separate 

prices for different lots (contracts), the methodology to 

determine the lowest evaluated cost of the lot (contract) 

combinations, including any discounts offered in the Letter of 

Bid, is specified in Section III, Evaluation and Qualification 

Criteria. If, however, rated criteria is used in accordance 

with ITB 35.2, discounts on condition of award of more than 

one contract will not be used for Bid evaluation purpose. 

35.6 If ITB 35.2 is applicable, the Employer will determine the Bid 

with the highest combined technical and financial score in 

accordance with BDS 35.2. 

36. Comparison of Bids 36.1 The Employer shall compare the evaluated costs of all 

substantially responsive Bids established in accordance with 

ITB 35.2 to determine the Bid that has the lowest evaluated cost.  

37. Abnormally Low 

Bids 

37.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other elements of the Bid, appears so low that it 

raises material concerns as to the capability of the Bidder in regard 

to the Bidder’s ability to perform the Contract for the offered Bid 

Price. 

37.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer shall seek written clarifications from the 

Bidder, including detailed price analyses of its Bid price in 

relation to the subject matter of the contract, scope, proposed 

methodology, schedule, allocation of risks and responsibilities 

and any other requirements of the Bidding document. 
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37.3 After evaluation of the price analyses, in the event that the 

Employer determines that the Bidder has failed to demonstrate 

its capability to perform the Contract for the offered Bid Price, 

the Employer shall reject the Bid. 

38. Unbalanced or 

Front Loaded Bids 

38.1 If the Bid that is evaluated as the lowest evaluated cost is, in the 

Employer’s opinion, seriously unbalanced or front loaded, the 

Employer may require the Bidder to provide written clarifications. 

Clarifications may include detailed price analyses to demonstrate 

the consistency of the Bid prices with the scope of works, 

proposed methodology, schedule and any other requirements of 

the Bidding document.  

38.2 After the evaluation of the information and detailed price analyses 

presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid; or  

(b) require that the total amount of the Performance Security 

be increased at the expense of the Bidder to a level not 

exceeding 20% of the Contract Price; or  

(c) reject the Bid. 

39. Qualifications of 

the Bidder 

39.1 The Employer shall determine to its satisfaction whether the 

eligible Bidder that is selected as having submitted the lowest 

evaluated cost and substantially responsive Bid, meets the 

qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

 39.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder’s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the Bidding document), or any other firm(s) 

different from the Bidder. 

 39.3 Prior to Contract award, the Employer will verify that the 

successful Bidder (including each member of a JV) is not 

disqualified by the Bank due to noncompliance with contractual 

SEA/SH prevention and response obligations. The Employer 

will conduct the same verification for each subcontractor 

proposed by the successful Bidder. If any proposed 

subcontractor does not meet the requirement, the Employer will 

require the Bidder to propose a replacement subcontractor. 
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 39.4 An affirmative determination shall be a prerequisite for award 

of the Contract to the Bidder. A negative determination shall 

result in disqualification of the Bid, in which event the 

Employer shall proceed to the Bidder who offers a substantially 

responsive Bid with the next lowest evaluated cost to make a 

similar determination of that Bidder’s qualifications to perform 

satisfactorily. 

40. Most Advantageous 

Bid 

40.1 The Employer shall determine the Most Advantageous Bid. The 

Most Advantageous Bid is the Bid of the Bidder that meets the 

Qualification Criteria and whose Bid has been determined to be 

substantially responsive to the Bidding document and: 

(a) when rated criteria are used is the Bid with the highest 

combined technical and financial score; or 

(b) when rated criteria are not used, is the Bid with the 

lowest evaluated cost. 

41. Employer’s Right 

to Accept Any Bid, 

and to Reject Any 

or All Bids 

41.1 The Employer reserves the right to accept or reject any Bid and 

to annul the Bidding process and reject all Bids at any time prior 

to Contract Award, without thereby incurring any liability to 

Bidders. In case of annulment, all Bids submitted and 

specifically, Bid securities, shall be promptly returned to the 

Bidders.  

42. Standstill Period 42.1 The Contract shall not be awarded earlier than the expiry of the 

Standstill Period. The Standstill Period shall be ten (10) 

Business Days unless extended in accordance with ITB 46. The 

Standstill Period commences the day after the date the 

Employer has transmitted to each Bidder the Notification of 

Intention to Award the Contract. Where only one Bid is 

submitted, or if this contract is in response to an emergency 

situation recognized by the Bank, the Standstill Period shall not 

apply. 

43. Notification of 

Intention to Award  

43.1 The Employer shall send to each Bidder the Notification of 

Intention to Award the Contract to the successful Bidder. The 

Notification of Intention to Award shall contain, at a minimum, 

the following information: 

(a) the name and address of the Bidder submitting the 

successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their 

Bid prices as readout, and as evaluated; 
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(d) a statement of the reason(s) the Bid (of the unsuccessful 

Bidder to whom the notification is addressed) was 

unsuccessful, unless the price information in c) above 

already reveals the reason; 

(e) the expiry date of the Standstill Period; and 

(f) instructions on how to request a debriefing and/or submit 

a complaint during the standstill period;  

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITB 41, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid. 

45. Notification of 

Award 

45.1 Prior to the date of expiry of the bid validity, and upon expiry of 

the Standstill Period specified in ITB 42.1 or any extension 

thereof, and, upon satisfactorily addressing any complaint that 

has been filed within the Standstill Period, the Employer shall 

notify the successful Bidder, in writing, that its Bid has been 

accepted. The notification of award (hereinafter and in the 

Conditions of Contract and Contract Forms called the “Letter of 

Acceptance”) shall specify the sum that the Employer will pay 

the Contractor in consideration of the execution of the Contract 

(hereinafter and in the Conditions of Contract and Contract 

Forms called “the Contract Price”).  

45.2 Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the 

Contract Award Notice which shall contain, at a minimum, the 

following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor;  

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope; and 

(f) successful Bidder’s Beneficial Ownership Disclosure 

Form, if specified in BDS ITB 47.1 
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45.3 The Contract Award Notice shall be published on the 

Employer’s website with free access if available, or in at least 

one newspaper of national circulation in the Employer’s 

Country, or in the official gazette. The Employer shall also 

publish the contract award notice in UNDB online. 

45.4 Until a formal Contract is prepared and executed, the Letter of 

Acceptance shall constitute a binding Contract. 

46. Debriefing by the 

Employer  

46.1 On receipt of the Employer’s Notification of Intention to Award 

referred to in ITB 43.1, an unsuccessful Bidder has three (3) 

Business Days to make a written request to the Employer for a 

debriefing. The Employer shall provide a debriefing to all 

unsuccessful Bidders whose request is received within this 

deadline. 

46.2 Where a request for debriefing is received within the deadline, 

the Employer shall provide a debriefing within five (5) 

Business Days, unless the Employer decides, for justifiable 

reasons, to provide the debriefing outside this timeframe. In that 

case, the standstill period shall automatically be extended until 

five (5) Business Days after such debriefing is provided.  If 

more than one debriefing is so delayed, the standstill period 

shall not end earlier than five (5) Business Days after the last 

debriefing takes place. The Employer shall promptly inform, by 

the quickest means available, all Bidders of the extended 

standstill period.  

46.3 Where a request for debriefing is received by the Employer 

later than the three (3)-Business Day deadline, the Employer 

should provide the debriefing as soon as practicable, and 

normally no later than fifteen (15) Business Days from the date 

of publication of Public Notice of Award of contract. Requests 

for debriefing received outside the three (3)-day deadline shall 

not lead to extension of the standstill period.   

46.4 Debriefings of unsuccessful Bidders may be done in writing or 

verbally. The Bidder shall bear its own costs of attending such 

a debriefing meeting.  

47. Signing of Contract 47.1 The Employer shall send to the successful Bidder the Letter of 

Acceptance including the Contract Agreement, and, if 

specified in the BDS, a request to submit the Beneficial 

Ownership Disclosure Form providing additional information 

on its beneficial ownership. The Beneficial Ownership 

Disclosure Form, if so requested, shall be submitted within 

eight (8) Business Days of receiving this request. 
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 47.2 The successful Bidder shall sign, date and return to the 

Employer, the Contract Agreement within twenty-eight (28) 

days of its receipt. 

48. Performance 

Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and, if required in the BDS, 

the Environmental and Social (ES) Performance Security in 

accordance with the Conditions of Contract, subject to ITB 38.2 

(b), using for that purpose the Performance Security and ES 

Performance Security Forms included in Section X, Contract 

Forms, or another form acceptable to the Employer.  If the 

Performance Security furnished by the successful Bidder is in 

the form of a bond, it shall be issued by a bonding or insurance 

company that has been determined by the successful Bidder to 

be acceptable to the Employer. A foreign institution providing 

a bond shall have a correspondent financial institution located 

in the Employer’s Country, unless the Employer has agreed in 

writing that a correspondent financial institution is not required. 

 48.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and, if required in the BDS, the 

Environmental and Social (ES) Performance Security, or sign 

the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security.  In 

that event the Employer may award the Contract to the Bidder 

offering the next Most Advantageous Bid. 

49. Procurement 

Related Complaint 

49.1 The procedures for making a Procurement-related Complaint 

are as specified in the BDS.  
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A.  General 

ITB 1.1 The reference number of the Request for Bids (RFB) is: PK-KP C&W-

272432-CW-RFB  

The Employer is: Project Director, Project Management Unit – KITE – 

C&W. 

The name of the RFB is: Package: Rehabilitation and Remodeling of Mankyal 

Road  

Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290)  

Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

ITB 2.1 The Borrower is: PMU KITE C&W, Khyber Pakhtunkhwa, Islamic 

Republic of Pakistan 

Loan or Financing Agreement amount: $ 70 Million  

The name of the Project is: Khyber Pakhtunkhwa Integrated Tourism 

Development Project (KITE) 

ITB 4.1  Maximum number of members in the JV shall be: Two (02). 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr. 

ITB 4.6 State owned contractors would not be eligible to bid for this project  

B.  Contents of Bidding Document 

ITB 7.1 For Clarification of Bid purposes only in writing,  

the Employer’s address is: 

Attention: Procurement Expert 

Address:  House # 08, Mardan House, near Fawara Chowk, Park Road 

University Town,  

City: Peshawar, Khyber Pakhtunkhwa 

ZIP Code: 25000 

Section II - Bid Data Sheet (BDS) 

 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

http://www.worldbank.org/debarr.
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Country: Islamic Republic of Pakistan 

Electronic mail address: pekitecwd@gmail.com 

ITB 7.4 A Pre-Bid meeting “shall” take place at the following date, time and place:  

Date: Thursday March 30th, 2022 

Time: 11:00 am 

Place: Conference Room of PMU KITE C&W Office 

Bidders may join electronically with prior intimation to the PMU up to March 

25th, 2022. 

A site visit conducted by the Employer “shall not be” organized. 

C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.1 (b) The following schedules shall be submitted with the bid:  

Bill of Quantities 

ITB 11.1 (h) The Bidder shall submit the following additional documents in its Bid:  

Code of Conduct for Contractor’s Personnel (ES)  

The Bidder shall submit its Code of Conduct that will apply to Contractor’s 

Personnel (as defined in Sub-Clause 1.1.17 of the General Conditions of 

Contract), to ensure compliance with the Contractor’s Environmental and 

Social (ES) obligations under the Contract. The Bidder shall use for this 

purpose the Code of Conduct form provided in Section IV. No substantial 

modifications shall be made to this form, except that the Bidder may introduce 

additional requirements, including as necessary to take into account specific 

Contract issues/risks.   

Management Strategies and Implementation Plans (MSIP) to manage 

the (ES) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIPs) to manage the following key Environmental and Social (ES) risks:  

• Sexual Exploitation and Abuse (SEA) prevention and response action 

plan; 

• Traffic Management Plan to ensure safety of local communities and 

road users from construction traffic; 

• Water Resource Protection Plan to prevent contamination of drinking 

water, ponds and rivers/nullahs; 

• Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts; 
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• Plan for obtaining Consents/Permits from the competent authority 

prior to the start of relevant works such as opening a quarry or 

borrow pit. 

• Plan for obtaining Consents/Permits from the competent authority 

prior to cutting of trees falling in widening portion of the road. 

• Plan for plantation of trees in replacement to cut trees. 

• COVID-19 prevention and safety plans. 

ITB 13.1 Alternative bids “shall not be” permitted. 

ITB 13.2 Alternative times for completion “shall not be” permitted. 

ITB 13.4 Alternative technical solutions “shall not be” permitted. 

ITB 14.5 The prices quoted by the Bidder “shall be” subject to adjustment during the 

performance of the Contract.   

ITB 15.1  Add following “and Referred to as the Local Currency”        

ITB 18.1 The Bid validity period shall be  

120 days as of the deadline for Bid submission. 

ITB 18.3 (a) The bid price “shall not be” the matter of adjustment. 

ITB 19.1 

 

A Bid Security “shall be” required.  

Bid Security amounting to 45.00 million for Lot No.1 and 42.00 million for 

Lot No.2 in local currency or equivalent amount in foreign currency shall 

be in shape of call deposit from any scheduled bank of Pakistan on the name 

of Project Director, PMU KITE C&W. 

Bidders also have the option of submitting unconditional guarantee: as per 

format provided in RFB, issued by a reputable bank. 

ITB 19.3 (d) Other types of acceptable securities:  

None other than mentioned in ITB 19.1. 

ITB 19.9 Not Applicable 

ITB 20.1 In addition to the original of the Bid, the number of copies is:  

Three (03) Hard Copies and One (01) Digital Copy 

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall 

consist of: Power of attorney of signatory of Bid. 

D.  Submission and Opening of Bids 
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ITB 22.1  For Bid submission purposes only, the Employer’s address is:  

Attention: Procurement Expert 

Address:  House # 08, Mardan House, near Fawara Chowk, Park Road 

University Town  

City: Peshawar, Khyber Pakhtunkhwa  

ZIP/Postal Code: 25000  

Country: Pakistan  

The deadline for Bid submission is:  

Date: April 18th, 2022 

Time: On or before 12:00 Noon 

Bidders “shall not” have the option of submitting their Bids electronically. 

ITB 25.1 The Bid opening shall take place at:  

Address: House # 08, Mardan House, near Fawara Chowk, Park Road, 

University Town  

Room number: Conference Room of PMU KITE C&W Office  

City: Peshawar, Khyber Pakhtunkhwa 

Country: Pakistan 

Date: April 18th, 2022 

Time: 12:30 pm 

ITB 25.1  Bidders “shall not” have the option of submitting their bids electronically. 

ITB 25.6 The Letter of Bid and priced Bill of Quantities shall be initialed by Four (04) 

representatives of the Employer conducting Bid opening. 

ITB 25.10 The bidders shall use Separate Appendices for each lot.  

E.  Evaluation, and Comparison of Bids 

ITB 32.1 Add following and referred to as the Local Currency” 

ITB 33.1 A margin of domestic preference “shall not” apply. 

ITB 34.1 At this time the Employer “does not intend” to execute certain specific parts of 

the Works by subcontractors selected in advance. 
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ITB 34.2 Contractor’s proposed subcontracting: Maximum percentage of subcontracting 

permitted is: 10% of the total contract amount or 10% of the volume of work.  

Bidders planning to subcontract more than 10% of total volume of work shall 

specify, in the Letter of Bid, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their 

qualification and experience. The qualification and experience of the sub-

contractors must meet the minimum criteria for the relevant work to be sub-

contracted failing which such sub-contractors will not be permitted to 

participate. 

Sub-contractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account the 

qualification and experience of the sub-contractor) should meet the qualification 

criteria. 

ITB 34.3 N/A 

ITB 35.2 N/A 

F.  Award of Contract 

ITB 47.1 The successful Bidder shall submit the Beneficial Ownership Disclosure 

Form. 

ITB 48.1  

 

Successful Bidder shall submit 5% of the Accepted Contract Amount as 

Performance Security in the shape of Bank Guarantee on Performance 

Security Forms included in Section X. 

Successful Bidder shall submit 5% of the Accepted Contract Amount as an 

Environmental and Social (ES) Performance Security in the shape of Bank 

Guarantee on Environmental and Social (ES) Performance Security Forms 

included in Section X. 

ITB 48.2  

 

Failure of the successful Bidder to submit 5% of the Accepted Contract 

Amount as performance security in the shape of Bank Guarantee and 5% of 

the Accepted Contract Amount as an Environmental and Social (ES) 

Performance Security in the shape of Bank Guarantee on Performance 

Security Forms and Environmental and Social (ES) Performance Security 

Forms included in Section X or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Bid Security.  In 

that event the Employer may award the Contract to the Bidder offering the 

next Most Advantageous Bid. 

ITB 49.1 The procedures for making a Procurement-related Complaint are detailed in 

the “Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder 

wishes to make a Procurement-related Complaint, the Bidder shall submit its 

complaint following these procedures, In Writing (by the quickest means 

available, such as by email or fax), to: 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
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For the attention: Secretary To Government of Khyber Pakhtunkhwa 

Employer: Communication and Works (C&W) Department 

Email address: cwd.gkp@gmail.com  

In summary, a Procurement-related Complaint may challenge any of the 

following: 

1. the terms of the Bidding Documents; and  

2. the Employer’s decision to award the contract. 

mailto:cwd.gkp@gmail.com
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This section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders.  

No other factors, methods or criteria shall be used other than specified in this Bidding document. The 

Bidder shall provide all the information requested in the forms included in Section IV, Bidding 

Forms. 

Wherever a Bidder is required to state a monetary amount, Bidders should indicate the USD 

equivalent using the rate of exchange determined as follows: 

• For construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for that 

year is to be converted) was originally established. 

• Value of single contract - Exchange rate prevailing on the date of the contract. 

Exchange rates shall be taken from the publicly available source identified in the ITB 32.1. Any 

error in determining the exchange rates in the Bid may be corrected by the Employer. 

 

  

 

Section III - Evaluation and Qualification 

Criteria 
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A.  Technical and Financial Evaluation  

1. Evaluation of Technical Proposal 

Applicable as per Qualification Criteria. 

 

1.1 Techinical Proposal Scoring Methology 

Not Applicable 

 

 

1.2 Sustainable Procurement 

Not Applicable  

 

1.3 Alternative Technical Solutions for specified parts of the Works  

Not Applicable  

 

2. Financial Evaluation  

2.1 Margin of Preference  

Not Applicable  

  

2.2 Criteria for Financial Evaluation  

In addition to the criteria listed in ITB 35.3 (a) – (e) the following criteria shall apply: 

(i) Time Schedule  

Time for completion of the Works from the Commencment Date shall be as 

specified in the Particular Conditions Part A-Contract Data Sub-clause 1.1.84.  No 

credit will be given for earlier completion.  

(ii) Life Cycle Costs  

Not Applicable  

 

3. Combined Evaluation  

Not Applicable  
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B. Multiple Contracts  

Pursuant to ITB 34.3, if Works are grouped in multiple contracts, evaluation will be as 

follows: 

Award Criteria for Multiple Contracts: 

(a) When rated criteria is not applied 

Lots 

Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, 

taking into account discounts offered, if any, after considering all possible combination of 

lots. The contract(s) will be awarded to the Bidder or Bidders offering the lowest evaluated 

cost to the Employer for combined lots, subject to the selected Bidder(s) meeting the required 

qualification criteria for lot or combination of lots as the case may be. 

Packages 

Bidders have the option to Bid for any one or more packages and for any one or more lots 

within a package. Bids will be evaluated package-wise, taking into account discounts offered, 

if any, for combined packages and/or lots within a package. The contract(s) will be awarded 

to the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined 

packages, subject to the selected Bidder(s) meeting the required qualification criteria for 

combination of packages and or lots as the case may be. 

(b) When rated criteria is applied 

If in accordance with ITB 1.1 Bids are invited for more than one lot or package, the contract 

will be awarded to the Bidder or Bidders with the Most advantageous Bid for the individual 

lots. 

However, if the Bidder with the Bids that are substantially responsive and with the highest 

evaluated score for individual lots, is not qualified for the combination of the lots, then the 

award will be made based on the highest total score for the combination of lots for which the 

Bidder is qualified 

 

C. Specialized Subcontractors 

Not Applicable  
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D. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

1. Eligibility 

1.1 Nationality Nationality in accordance with 

ITB  4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in 

accordance with ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank Eligibility Not having been declared 

ineligible by the Bank, as 

described in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State- owned 

Enterprise or 

Institution of 

the Borrower 

country 

Not Eligible Not Eligible Not Eligible Not Eligible Not Eligible  Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as a 

result of prohibition in the 

Borrower’s country laws or 

official regulations against 

commercial relations with the 

Bidder’s country, or by an act of 

compliance with UN Security 

Council resolution, both in 

accordance with ITB 4.8 and 

Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

2. Historical Contract Non-Performance 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

2.1 History of Non-

Performing 

Contracts 

Non-performance of a contract1 

did not occur as a result of 

contractor default since 1st 

January 2017. 

Must meet 

requirement  

Must meet 

requirements 

Must meet 

requirement2  

N/A Form CON-2 

2.2 Suspension 

Based on 

Execution of 

Bid/Proposal 

Securing 

Declaration by 

the Employer 

Not under suspension based on-

execution of a Bid/Proposal 

Securing Declaration pursuant to 

ITB 4.7 and ITB 19.9 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.3 Pending 

Litigation 

 

Bidder’s financial position and 

prospective long-term 

profitability still sound 

according to criteria established 

in 3.1 below and assuming that 

all pending litigation will be 

resolved against the Bidder 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

2.4 Litigation 

History 

No consistent history of 

court/arbitral award decisions 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

 
1 Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on 

all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under 

the respective contract and where all appeal instances available to the Bidder have been exhausted. 
2 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

against the Bidder3 since 1st 

January 2017 

2.5 Declaration: 

Environmental 

and Social (ES) 

past 

performance 

Declare any civil work contracts 

that have been suspended or 

terminated and/or performance 

security called by an employer 

for reasons of breach of 

environmental, or social 

(including Sexual Exploitation 

and Abuse) contractual 

obligations in the past five 

years.4 

Must make 

the 

declaration. 

Where there 

are 

Specialized 

Subcontracto

r/s, the 

Specialized 

Subcontracto

r/s must also 

make the 

declaration. 

N/A 

Each must 

make the 

declaration. 

Where there 

are 

Specialized 

Subcontractor/

s, the 

Specialized 

Subcontractor/

s must also 

make the 

declaration. 

N/A 

Form CON-3 ES 

Performance 

Declaration 

2.6 Bank’s SEA 

and/or SH 

Disqualification 

At the time of Contract Award, 

not subject to disqualification by 

the Bank for non-compliance 

with SEA/ SH obligations 

Must meet 

requirement 

(including 

each 

subcontractor 

proposed by 

the Bidder) 

N/A 

Must meet 

requirement 

(including 

each 

subcontractor 

proposed by 

the Bidder) 

N/A 
Letter of Bid, 

Form CON-4 

3. Financial Situation and Performance 

3.1 Financial 

Capabilities 

(i) The Bidder shall demonstrate 

that it has access to, or has 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

N/A 

 

Form FIN – 3.1, 

with attachments 

 
3 The Bidder shall provide accurate information on the related Bid Form about any litigation or arbitration resulting from contracts completed or ongoing under 

its execution over the last five years. A consistent history of awards against the Bidder or any member of a joint venture may result in failure of the Bid. 
4 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

available, liquid assets, 

unencumbered real assets, lines 

of credit, and other financial 

means (independent of any 

contractual advance payment) 

sufficient to meet the 

construction cash flow 

requirements estimated in Local 

Currency for each Lot as defined 

below;  

Lot 1 = 750 million 

Lot 2 = 700 million 

for the subject contract(s) net of 

the Bidder’s other commitments 

(ii) The Bidders shall also 

demonstrate, to the satisfaction 

of the Employer, that it has 

adequate sources of finance to 

meet the cash flow requirements 

on works currently in progress 

and for future contract 

commitments. 

(iii) The audited balance sheets 

or, if not required by the laws of 

the Bidder’s country, other 

financial statements acceptable 

to the Employer, for the last Five 

(05) years shall be submitted and 

must demonstrate the current 

soundness of the Bidder’s 

financial position and indicate its 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

N/A 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

prospective long-term 

profitability. 

3.2 Average 

Annual 

Construction 

Turnover 

Minimum average annual 

construction turnover of in Local 

Currency for each Lot as defined 

below: 

Lot 1 = 4,500 Million 

Lot 2 = 4,200 Million 

 

calculated as total certified 

payments received for contracts 

in progress and/or completed 

within the last Five (05) years, 

divided by Five (05) years  

Must meet 

requirement 

N/A Must meet 30 

%, [Thirty 

percent] of the 

requirement 

other than 

Lead Partner 

Must meet 70 

%, [Seventy 

percent] of the 

requirement for 

Lead Partner 

Form FIN – 3.2 

 

4. Experience 

4.1 

(a) 
General 

Construction 

Experience 

Experience under construction 

contracts of same value in Local 

Currency (Lot-wise) as defined 

below: 

Lot 1 =  2250 Million  

Lot 2 =  2100 Million 

in the role of prime contractor, 

JV member, sub-contractor, or 

management contractor for at 

least the last 05 years, starting 1st 

January 2017. 

 

 

Must meet 

requirement 

N/A Must meet 30 

%, [Thirty 

percent] of the 

requirement 

other than 

Lead Partner 

Must meet 70 

%, [Seventy 

percent] of the 

requirement for 

Lead Partner  

Form EXP – 4.1 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

4.2 

(a) 
Specific 

Construction & 

Contract 

Management 

Experience 

(i) A minimum number of 02 

(Two) similar contracts specified 

below that have been 

satisfactorily and substantially5 

completed as a prime contractor, 

joint venture 

member6,Management 

contractor or Subcontractor 

between 1st January 2017 and 

bid submission deadline  

(for each Lot):  

(i) N = 02 contracts, each of 

minimum value V =  1,500 

Million (Local Currency). 

[In case the Works are to be bid 

as individual contracts under a 

slice and package (multiple 

contract) procedure, the 

minimum number of contracts 

required for purposes of 

evaluating qualification shall be 

selected from the options 

mentioned in ITB 35.5] 

The similarity of the contracts 

shall be based on the following : 

[Based on Section VII, Scope of 

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

N/A 

 

 

 

 

 

 

 

 

 

 

 

 

One (01) 

contract 

having 

minimum 

value of  9,00 

Million in 

local currency 

other than 

Lead Partner 

 

 

 

 

 

 

 

 

 

 

 

 

 

One (01) 

contract having 

minimum value 

of  2,100 

Million in local 

currency for 

Lead Partner 

 

Form EXP 4.2(a) 

 

 
5 Substantial completion shall be based on 80% or more works completed under the contract. 
6 For contracts under which the Bidder participated as a joint venture member or Subcontractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement  
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

Works, specify the minimum key 

requirements in terms of 

physical size, complexity, 

construction method, technology 

and/or other characteristics 

including part of the 

requirements that may be met by 

specialized subcontractors, if 

permitted in accordance with 

ITB 34.3] 

4.2 

(b) 
 For the above and any other 

contracts [substantially 

completed and under 

implementation] as prime 

contractor, joint venture member, 

Management Contractor or Sub 

contractor between 1st January 

2017 and Application submission 

deadline, a minimum 

construction experience in the 

following key activities 

successfully completed 7  Lot-

wise as defined below: 

 Lot 1: 

i. Earthwork at least 312,000 

CUM 

ii. Concrete (PCC/RCC) at least 

12,000 CUM 

iii. Retaining Structure 

Must meet 

requirement 

N/A Must meet 30 

%, [Thirty 

percent] of the 

requirement 

other than 

Lead Partner 

Must meet 70 

%, [Seventy 

percent] of the 

requirement for 

Lead Partner 

Form EXP – 4.2 

(b) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

(RRM/CRM/Mass Concrete) at 

least 67,500 CUM. 

iv. 01 No. of Bridge having span 

at least 30 feet. 

 

Lot 2: 

i. Earthwork at least 312,000 

CUM 

ii. Concrete (PCC/RCC) at least 

12,000 CUM 

iii. Retaining Structure 

(RRM/CRM/Mass Concrete) at 

least 67,500 CUM. 

 

 

4.2 

(c)  
Specific 

Experience in 

managing ES 

aspects 

For the contracts in 4.2 (a) above 

and/or any other contracts (at 

least 02 No’s) [substantially 

completed and under 

implementation] as prime 

contractor, joint venture member 

between 1st January 2017 and 

Application submission 

deadline, experience in 

managing ES risks, and must 

have at least 1 ES Expert/ 

Health-Safety Expert. (Must 

Must meet 

requirements  

 

Must meet 

requirement 

 

N/A 

 

N/A 

 

Form EXP – 4.2 

(c) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single 

Entity 

Joint Venture (existing or intended) Submission 

Requirements All Members 

Combined 

Each 

Member 

One Member 

provide Certificates from 

Client). 

Note: [For Multiple lots (contracts) specify financial and experience criteria for each lot under Sub-Factors 3.1, 3.2, 4.2(a) and 

4.2(b) and 4.2(c)]  
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5. Contractor’s Representative and Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified Contractor’s 

Representative and suitably qualified (and in adequate numbers) Key Personnel, as 

described below; 

Contractor’s Representative and Key Personnel (For Each Lot) 

Item No. Position/specialization No. 
Relevant academic 

qualifications 

Minimum years of relevant 

work experience 

1 
Contractor’s Representative / 

Project Manager 
01 

B.Sc. Civil Engr. with valid PEC 

Registration 
15 years or above 

2 Environmental Specialist  01 

B.Sc. Environmental 

Engineering / Bachelor’s degree 

in relevant field 

05 years or above 

3 Health and Safety Specialist 01 
Bachelor's degree in 

occupational health and safety 
05 years or above 

4 Social Specialist 01 Bachelor's degree in Sociology 05 years or above 

5 Planning Engineers 02 
B.Sc. Civil Engr. with valid PEC 

Regd. 
8 years or above 

6 Material Engineers 02 
B.Sc. Civil Engr. with valid PEC 

Regd. or M.Sc Geology 
8 years or above 

7 Site  Engineer(s) 06 
B.Sc. Civil Engr. with valid PEC 

Regd or 
5 years or above 

8 Electrical Engineers 02 
B.Sc. Electrical Engr. with valid 

PEC Regd. 
5 years or above 

9 Site Supervisors (Civil) 10 DAE Civil 8 years or above 

10 Quantity Surveyors 03 DAE Civil 8 years or above 

11 Lab Technicians 05 DAE Civil 8 years or above 

12 Surveyors 05 DAE Civil / having certificate 8 years or above 

  

The Bidder shall provide details of the Contractor’s Representative and Key Personnel and 

such other Key Personnel that the Bidder considers appropriate to perform the Contract, 

together with their academic qualifications and work experience. The Bidder shall 

complete the relevant Forms in Section IV, Bidding Forms. 

6. Equipment 

The Bidder must demonstrate that it has access to the key equipment listed hereafter: 

(Requirement for a each Lot) 
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No. 
Equipment Type and 

Characteristics 
Capacity 

Minimum Number 

required 

1 Concrete Batching Plant (30cuM/hr Cap.) (30cuM/hr Cap.) 02 

2 Graders 165 Hp 02 

3 Excavators 10-45 Tons 04 

4 Rollers (Vibrator / Static) 6 Tons / 12 Tons 04 

5 Dumper Truck 135-405 cft 15 

6 Dozer 200 Hp 03 

7 Water Bowser 5000 litre 06 

8 Concrete Paver 27 ft 03 

9 Tractor with blades & trolley 250 hp 06 

10 Concrete Mixers 2-4 bags 06 

11 Formwork  6,000 sq. m 

The Bidder shall provide further details of proposed items of equipment using Form EQU 

in Section IV, Bidding Forms. 
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Section IV - Bidding Forms 
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Letter of Bid 

 

Date of this Bid submission: ---------------------- 

Request for Bid No.: PK-KP C&W-272432-CW-RFB 

Package: Rehabilitation and Remodeling of Mankyal Road  

   Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290)  

Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

Alternative No.: N/A 

To: Project Director, Project Management Unit – KITE C&W 

We, the undersigned, declare that:  

(a) No reservations: We have examined and have no reservations to the Bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 

with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing or Proposal-Securing Declaration in the 

Employer’s Country in accordance with ITB 4.7; 

(d) Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the 

appropriate option from (i) to (v) below and delete the others]. 

We [where JV, insert: “including any of our JV members”], and any of our subcontractors: 

(i) [have not been subject to disqualification by the Bank for non-compliance with 

SEA/ SH obligations.]  

(ii) [are subject to disqualification by the Bank for non-compliance with SEA/ SH 

obligations.]  

(iii) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations. An arbitral award on the disqualification case has been made in our 

favor.] 

(iv) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have subsequently provided and 

demonstrated that we have adequate capacity and commitment to comply with SEA 

and SH prevention and response obligations.]  

(v) [had been subject to disqualification by the Bank for non-compliance with SEA/ 

SH obligations for a period of two years. We have attached documents 
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demonstrating that we have adequate capacity and commitment to comply with 

SEA and SH prevention and response obligations.] 

Conformity: We offer to execute in conformity with the Bidding document and in accordance 

with the implementation and completion specified in the construction schedule, the following 

Works: Rehabilitation and Remodeling of Mankyal Road  

   Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290)  

Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

(e) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below is:  

[insert the total price of the Bid in words and figures, indicating the various amounts and 

the respective currencies]. 

(f) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: [Specify in detail the method that shall be used to apply the discounts]; 

(g) Bid Validity: Our Bid shall be valid until 120 days, and it shall remain binding upon us and 

may be accepted at any time before the expiration of that period; 

(h) Performance Security If our Bid is accepted, we commit to obtain a Performance Security 

in accordance with the Bidding document; 

(i) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder, and we 

are not participating in any other Bid(s) as a Joint Venture member or as a subcontractor, and 

meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with 

ITB 13; 

(j) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not subject 

to, and not controlled by any entity or individual that is subject to, a temporary suspension or 

a debarment imposed by the World Bank Group or a debarment imposed by the World Bank 

Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions 

between the World Bank and other development banks. Further, we are not ineligible under 

the Employer’s Country laws or official regulations or pursuant to a decision of the United 

Nations Security Council; 

(k) State-owned enterprise or institution: We are not a state-owned enterprise or institution; 

(l) Commissions, gratuities, fees: We have paid, or will pay the following commissions, 

gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert 

complete name of each Recipient, its full address, the reason for which each commission or 

gratuity was paid and the amount and currency of each such commission or gratuity] 
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Name of Recipient Address Reason Amount 

        

        

        

 (If none has been paid or is to be paid, indicate “none.”) 

(m) Binding Contract: We understand that this Bid, together with your written acceptance thereof 

included in your Letter of Acceptance, shall constitute a binding contract between us, until a 

formal contract is prepared and executed;  

(n) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 

cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 

(o) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person 

acting for us or on our behalf engages in any type of Fraud and Corruption; 

(p) Potential DAAB Members: We hereby propose the following three persons, whose 

curriculum vitae are attached, as potential DAAB members: 

Name Address 

1. ……......  

2. ………..  

3. ………  

Name of the Bidder: *[insert name of the Bidder] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete 

name of person duly authorized to sign the Bid] 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed ________________________________ day of _______________________, _____ 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid  
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Appendix to Bid 

 

Schedule of Cost Indexation 

 

[Note to Employer: It is recommended that the Employer is advised by a professional with 

experience in construction costs and the inflationary effect on construction costs when preparing 

the contents of the Schedule of Cost Indexation. In the case of very large and/or complex works 

contracts, it may be necessary to specify several families of price adjustment formulae 

corresponding to the different works involved] When finalizing the contract document, ensure 

that the finalized Schedule of Cost Indexation is attached to the Contract Agreement.] 

[The formulae for price adjustment shall be of the following general type:] 

Pn= a + b Ln / Lo + c En/ Eo + d Mn/Mo + ........ 

where: 

 “Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant 

currency of the work carried out in period “n”, this period being a month unless otherwise stated 

in the Contract Data; 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-

adjustable portion in contractual payments; 

“b”, “c”, “d”, ... are coefficients representing the estimated proportion of each cost element 

related to the execution of the Works as stated in the relevant table of adjustment data; such 

tabulated cost elements may be indicative of resources such as labour, equipment and materials; 

“Ln”, “En”, “Mn”, ... are the current cost indices or reference prices for period “n”, expressed in 

the relevant currency of payment, each of which is applicable to the relevant tabulated cost 

element on the date 49 days prior to the last day of the period (to which the particular Payment 

Certificate relates); and 

“Lo”, “Eo”, “Mo”, ... are the base cost indices or reference prices, expressed in the relevant 

currency of payment, each of which is applicable to the relevant tabulated cost element on the 

Base Date. 

The cost indices or reference prices stated in the Table of Adjustment Data shall be used. If their 

source is in doubt, it shall be determined by the Engineer. For this purpose, reference shall be 

made to the values of the indices at stated dates (quoted in the fourth and fifth columns 

respectively of the table). 
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If the currency in which the Contract price is expressed is different from the currency of the 

country of origin of the indices, a correction factor will be applied to avoid incorrect adjustments 

of the Contract price.  The correction factor shall be: Z0 / Z1, where, 

 

Z0  =  the number of units of currency of the origin of the indices which equal to one unit of the 

currency of the Contract Price on the Base date, and 

 

Z1  =  the number of units of currency of the origin of the indices which equal to one unit of the 

currency of the Contract Price on the Date of Adjustment. 
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Table of Adjustment Data 

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency payment, 

(b) indicate its proposed source and base values of indices for the different foreign currency 

elements of cost, (c) derive its proposed weightings for local and foreign currency payment, and 

(d) list the exchange rates used in the currency conversion.  In the case of very large and/or complex 

works contracts, it may be necessary to specify several families of price adjustment formulae 

corresponding to the different works involved.]     

 

Table A.  Local Currency 

Index 

code 
Index description Source of index Base value 

Bidder’s 

proposed 

weighting 

1 Nonadjustable — — A: 0.42 

2 Fuel 
Pakistan State Oil / Pakistan Bureau 

of Statistics (Mingora District, Swat) 

28 days prior to date of 

submission of Bids  
B: 0.10 - 0.15 

3 Labour  

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(Mingora, District Swat)  

28 days prior to date of 

submission of Bids 
C: 0.15 – 0.18 

4 Steel 

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(Mingora, District Swat) 

28 days prior to date of 

submission of Bids 
D: 0.05 – 0.10 

5 Cement 

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(Mingora, District Swat)  

28 days prior to date of 

submission of Bids 
E: 0.10 – 0.15   

   Total 1.00 

Note: 

1- The Base prices of Specified Materials shall be as of actual prevailing on the date falling on 28 days 

prior to date of submission of Bids (inclusive all kinds of taxes and duties that can be levied at the 

source) and shall be obtained from the respective sources, and to be verified and notified by the 

Engineer after the consent of the Employer. 

2- The current prices are meant to be prices 28 days prior to submission date of IPC at source as 

stipulated for each entity specified for price adjustment except bitumen. In case of bitumen, current 

price is meant to be ex-factory price (inclusive of all kinds of taxes and duties that can be levied at 

the source) 28 days prior to submission date of IPC.  

3- Adjustment of increase / decrease shall only be admissible for the materials listed above. 

4- All amounts in Pak Rupees only. 
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Table B.  Foreign Currency (FC) 

State type:  ....................... [If the Bidder is allowed to receive payment in foreign currencies this 

table shall be used. If Bidder wishes to quote in more than one foreign currency (up to three 

currencies permitted) then this table should be repeated for each foreign currency.] 

Index 

code 
Index description Source of index Base value 

Bidder’s 

proposed 

weighting 

1 Nonadjustable — — A: 0.42 

2 Fuel 
Pakistan State Oil / Pakistan Bureau 

of Statistics (Mingora District, Swat) 

28 days prior to date of 

submission of Bids  
B: 0.10 - 0.15 

3 Labour  

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(Mingora, District Swat)  

28 days prior to date of 

submission of Bids 
C: 0.15 – 0.18 

4 Steel 

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(Mingora, District Swat) 

28 days prior to date of 

submission of Bids 
D: 0.05 – 0.10 

5 Cement 

Monthly Statistical Bulletin, 

Pakistan Bureau of Statistics 

(Mingora, District Swat)  

28 days prior to date of 

submission of Bids 
E: 0.10 – 0.15   

   Total 1.00 
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Table C.  Summary of Payment Currencies  

Table: Alternative A 

For ………………………. [insert name of Section of the Works]  

 

Name of 

payment 

currency 

A 

Amount of 

currency 

B 

Rate of 

exchange 

(local currency 

per unit of 

foreign) 

C 

Local currency 

equivalent 

C = A x B 

D 

Percentage of 

 Total Bid Price 

(TBP) 

 100xC  

TBP 

Local currency 

  

 

 1.00   

Foreign 

currency #1 

  

 

    

Foreign 

currency #2 

  

 

    

Foreign 

currency # 

  

 

    

Total Bid Price 

 

 

    

 

100.00 

Provisional 

sums expressed 

in local 

currency 

 

 

[To be 

entered by the 

Employer] 

  

[To be entered 

by the 

Employer] 

 

TOTAL BID 

PRICE 

(including 

provisional 

sum) 
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Table:  Alternative B  

To be used only with Alternative B Prices directly quoted in the currencies of payment.  (ITB 

15.1) 

Summary of currencies of the Bid for __________ [insert name of Section of the Works]  

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     

Provisional sums expressed in local currency 

____________________________________ 
[To be entered by the Employer] 

 
  



Section IV. Bidding Forms 63 

 

 

Package: Rehabilitation and Remodeling of Mankyal Road 

Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290) 

 

Bill of Quantities 

1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings. 

 

2. The quantities given in the Bill of Quantities are estimated and provisional and are given 

to provide a common basis for Bidding. The basis of payment will be the actual quantities 

of work executed and measured by the Contractor and verified by the Engineer and valued 

at the rates and prices entered in the priced Bill of Quantities, where applicable, and 

otherwise at such rates and prices as the Engineer may fix as per the Contract. 

 

3. The rates and prices entered in the priced Bill of Quantities, except insofar as it is 

otherwise provided under the Contract, include all costs of Contractor’s plant, labour, 

supervision, materials, execution, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the Contract. Furthermore, 

all duties, taxes and other levies payable by the Contractor under the Contract, or for any 

other cause, as on the date 28 days prior to deadline for submission of Bid, shall be 

included in the rates and prices and the total Bid Price submitted by the Bidder.  

 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 

quantities are stated or not. The cost of items against which the Contractor will have failed 

to enter a rate or price shall be deemed to be covered by other rates and prices entered in 

the Bill of Quantities. The rate in the BOQ shall be written in words while the amount 

shall be written in figures. If the rates are not written in words that bid will not be 

entertained for the purpose of bidding and will be rejected. 

 

5. If any additional Schedule item crops up during the execution of work and is not covered 

under the BOQ, the rate of that particular item will be applied from KP-MRS-2021 with 

the bidder’s overall premium / rebate calculated on Engineer’s Estimate. 

 

6. If any additional Non-Schedule item crops up during the execution of work and is not 

covered under the BOQ, the same will be paid on market-based analysis duly evaluated by 

the Engineer and approved by the Employer. 

 

7. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no items are provided, the cost 

shall be deemed to be distributed among the rates and prices entered for the related items 

of Work. 

 

8. General directions, conditions and limitations of works, location and place of works, 
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applicable methods, means to be adopted, type and quality of materials, use of tools, plant, 

and machinery are necessarily repeated nor summarized in the Bill of Quantities. 

 

9. The “Ref Sec.” mentioned in the Bill of Quantities indicates the Technical Specifications 

section number(s) of KP MRS-2021 which are to be followed during execution of item of 

work in accordance with the applicable drawings. 

 

10. Notwithstanding provision of Clause 13 of the General Conditions of Contract, no claim 

for extra payment will be admissible on account of anticipated profit or variation in 

overheads expenditure for the works not actually performed nor will any adjustment in the 

unit rate set forth in the Estimate be made because of any increase or decrease in the 

quantities indicated therein. 

 

11. Unless otherwise stated in the text of the Priced Bill of Quantities, the quantities have to 

be measured and paid in accordance with measurement and payment of works clauses 

given in the relevant specifications or in accordance with implied meanings of the 

specifications. Any special method of measurement used as stated in text of Priced Bill of 

Quantities is limited to the concerned items only. 

 

12. Pursuant to the various provisions of Special Provisions, the Contractor shall be obliged 

to provide at his own cost various facilities and services to the Engineer and all his 

personnel deployed for the contract. Besides these, the Contractor shall also be required 

to provide at his expenses all other facilities and services as mentioned in various Clauses 

of Special Provisions.   

 

13. The following abbreviations for the Units have been used in the Bill of Quantities. 

 

        Unit            Abbreviations  

 

 Running Meter   M 

 Square Meter    M2 

 Cubic Meter    M3 

 Metric Ton    M. Ton 

 Pound     Lb. 

 Per Number    Each, Number, No. 

 Lump Sum Job   Job 
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Package: Rehabilitation and Remodeling of Mankyal Road 

Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290) 

Bill of Quantities 

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity            Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs) 

 

Bill No. 1: EARTHWORK    

1 03-62 Clearing and Grubbing by mechanical means  SM 7,000.00     

2 03-63 
Removal of Tree : Girth 150mm - 300mm 
including removal of stump & backfilling with sand 

No 300.00     

3 03-64-a 
Removal of Tree : Girth 300mm - 600mm 
including removal of stump & backfilling with sand 

No 500.00     

4 03-64-b 
Removal of Tree : Girth over 600mm including 
removal of stump & backfilling with sand 

No 600.00     

5 03-65 Compaction of Natural Ground SM 7,000.00     

6 03-66-a 
Roadway Excavation in Surplus / Unsuitable 
Common Material 

CM 20,000.00     

7 03-66-b 
Roadway Excavation in Surplus / Unsuitable Rock 
(Hard) Material requiring blasting. 

CM 52,000.00     

8 03-66-c 
Roadway Excavation in Surplus / Unsuitable Rock 
(Medium) Material requiring blasting 

CM 60,100.00     

9 03-66-d 
Roadway Excavation in Surplus / Unsuitable Rock 
(Soft) Material 

CM 72,200.00     

10 03-70-e 
Formation of Embankment from Roadway 
excavation in common Material 

CM 15,300.00     

11 03-70-g 
Formation of Embankment from Roadway 
excavation in Medium Rock Material 

CM 46,500.00     

12 03-70-f 
Formation of Embankment from Roadway 
excavation in hard Rock Material 

CM 57,500.00     

13 03-71-a 
Subgrade Preparation In Earth Cut ; Mod. 
AASHTO 95% 

SM 92,100.00     

14 03-71-c-i 
Subgrade Preparation on Existing Road ; Mod. 
AASHTO 95% 

SM 1,800.00     

15 03-69 Filter Layer of Granular Material  CM 1,000.00     

Total Amount Bill No. 1 (Rs)   
 

  

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 2: PAVEMENT STRUCTURE (SUBBASE, BASE & WEARING COURSE)  

1 16-04-a  Granular Sub Base Course using Pit Run Gravel  CM 5,360.00     
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2 06-05-f  
Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:2:4) (Drain 
& Shoulder) 

CM 7,620.00     

3 06-47-b 
Erection & removal of formwork with steel surface 
finishing for RCC or plain cement concrete in any 
shape position / (Vertical) 

SM 1,000.00     

4 06-05-h  
Plain Cement Concrete including placing 
compacting, finishing & curing (Ratio 1:3:6) (lean 
Concrete) 

CM 12,350.00     

5 
06-07-a-

01  
RCC in roof slab, beam, column & other structural 
members, insitu or precast. (1:1:2) (Rigid) 

CM 18,800.00     

6 16-27 
 Provide and Lay Polythene Sheet under Rigid 
Pavement  

SM 60,450.00     

7 06-08-b  
Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60) 

Tons 395.80     

Total Amount Bill No. 2 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 3a: STRUCTURES (CULVERTS)  

Slab Culverts  

1  03-67-a-i    Structural Excavation in Common Material   CM  724.87     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  1,664.70     

3 03-68-a Granular Backfill CM 1,070.65     

4 
 06-07-a-

01   
 RCC in roof slab, beam, column & other 
structural members, insitu or precast. (1:1:2)  

 CM  174.49     

5  06-05-h   
 Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  365.50     

6  06-08-b   
 Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60)  

 Ton  30.53     

7 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 

CM 3,260.00     

8  10-57-e    Grouted Riprap Class A   CM  82.00     

Pipe Culverts  

9  03-67-a-i    Structural Excavation in Common Material  CM 65.50     

10 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material  CM 147.36     

11 03-68-a Granular Backfill CM 102.50     

12 
06-07-a-

02  
RCC in roof slab, beam, column & other structural 
members, insitu or precast (1:1.5:3) 

CM 130.15     

13 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 

CM 5.00     
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14  06-05-h   
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:3:6) 

CM 23.20     

15 
 16-29-d-

ii   
R.C.C. Pipe Culvert AASHTO M 170 Dia 910 mm  M 55.00    

 

 

 Vented Causeway:   

 
16  03-67-a-i    Structural Excavation in Common Material   CM  528.00     

17 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material  CM 1,232.00     

18 
06-07-a-

01 
RCC in roof slab, beam, column & other structural 
members, insitu or precast. (1:1:2)  

 CM  528.00     

10 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4)  

 CM  1,246.59     

20 06-05-h  
Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  273.90     

21  16-29-f-ii  
R.C.C. Pipe Culvert AASHTO M 170 Dia 1220 
mm   

 M  1,000.00     

22  06-08-b   
Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60)  

 Tons  99.76     

23  16-27  
 Provide and Lay Polythene Sheet under Rigid 
Pavement  

 SM  1,761.75     

Formwork  

24  06-46-a   
Erection & removal of formwork with wood 
surface finishing for RCC or plain cement 
concrete in any shape position / (Horizontal) 

SM 86.25     

25  06-47-b   
Erection and removal of Form work with Steel 
Surface Finshing for RCC or Plain cement 
Concrete in any shape - Position / Vertical 

SM 4,333.33     

Total Amount Bill No. 3a (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 3b: Structures (Retaining Structures)  

1  03-67-a-i    Structural Excavation in Common Material   CM  11,250.00     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  38,650.25     

3  06-05-h   
 Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  5,802.75     

4 
08-01-d-

03 
Random rubble masonry in foundn. & plinth in 
cement, sand mortar : Ratio 1:6 

  CM   2,400.00     

5 06-44-C 
PCC 1:3:6 Mass Concrete less farmwork using 
30% boulders 

 CM  72,500.00     

6  06-47-b  
Erection & removal of formwork with steel surface 
finishing for RCC or plain cement concrete in any 
shape position / (Vertical) 

SM 94,250.00     

7 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 
(Band, Parapet & other concrete) 

 CM  5,800.00     
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Total Amount Bill No. 3b (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 3c: Structures (Bridges)  

1  03-67-a-i    Structural Excavation in Common Material  CM 1,380.00     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  3,220.00     

3 03-68-a Granular Backfill CM 828.00     

4 
06-07-a-

01 

RCC in roof slab, beam, column & other structural 
members, insitu or precast (1:1:2). (Pier, 
Transom, Deck Slab, Diaphragm, & Wing Walls) 

CM 1,422.43     

5 
06-07-a-

01 
RCC in roof slab, beam, column & other structural 
members, insitu or precast (1:1:2). (Piles) 

CM 3,393.83     

6 
06-07-a-

02  

RCC in roof slab, beam, column & other structural 
members, insitu or precast, (1:1.5:3) (Approach 
Slab & Barrier) 

CM 190.00     

7 
06-07-c-

01  
RCC including Precast/Prestressed in slab, beam, 
column, lintel, girder, etc. (1:1:2) (Girders) 

CM 563.04     

8  06-05-h   
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:3:6) 

CM 20.47     

9  06-08-b   
 Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60)  

 Ton  923.79     

10 16-85-a 

Supply of High Tensile Pre-stressed concrete 
steel wire strand  Grade 270K 0.5" dia. Packed in 
standard reeless/weldless coils of two 2000 kgs 
approximately binded and wraped in Hessian 
Cloth 

Tons 28.15     

11 16-41 
Launching girders in place, including lifting & 
handling if any. 

LM 414.00     

12 16-38-a 
Supply and Fixing Neoprene Bearing Pad as per 
specs & design 

Cu.cm 172,224.00     

13 16-35-b 
Boring for Cast-in-place RCC Piles in Alluvial 
Soils : Dia 761 – 1220 mm 

LM 703.80     

14 16-36-c 
Boring with temporary casing in gravely subsoil 
for 760-1220 mm diameter pile. 

LM 1,642.20     

15 16-34-d Pile Load Testing : Max Load 361 - 600 tonne  Job 4.00     

16 16-37 
Supply fabricate & install welded MS lining in piles 
of thickness as per specs/drwg 

Kg 48,852.00     

17 10-57-e  Grouted Rip Rap Class A CM 1,278.43     

18 03-69  Filter Layer of Granular Material CM 1,278.43     

19 
SP-

417(a) 
Sonic Integrity Tests (SIT) on all Piles Each 64.00     

20 16-54  
Supply and place in position MS expansion joint 
assemblies as specified & as per drawing. 

Kg 10,320.00     

Bill No. 3c(i): Structures (Soil Investigation for Bridges)  
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21 16-32-a 
Confirmatory Boring including SPT's, samples, 
lab test bore-hole logs & Report : Alluvial Soils 

LM 200.00     

22 16-32-b  
Confirmatory Boring including SPT's, samples, 
lab test, bore-hole logs, report : in Gravelly Soil 

LM 200.00     

23 NSI-I Providing & Laying of UPVC Pipe 100 mm dia  M 76.00     

Total Amount Bill No. 3c (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 4: DRAINAGE & PROTECTION WORKS    

1  06-44-c   
 PCC (1:3:6) in mass concrete less formwork 
using 30% boulders  

 CM  5,436.63     

2 04-20-b-i  Dismantling of Structures And Obstructions  CM 500.00     

3 8-18  
Provide and laying Grouted Stone Pitching With 
Bitumen Joints complete in all respect 

SM 23,460.00     

4 
06-07-a-

02  
RCC in roof slab, beam, column & other structural  
members, insitu or precast. (1:1.5:3)  CM 105.00     

5 06-08-b  
Supply & fabricate M.S Reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60) 

Ton 13.00     

6  06-46-a   
Erection & removal of formwork with wood 
surface finishing for RCC or plain cement 
concrete in any shape position / (Horizontal) 

SM 646.88     

7 06-47-b 
Erection & removal of formwork with steel surface 
finishing for RCC or plain cement concrete in any 
shape position / (Vertical) 

SM 7,100.00     

Total Amount Bill No. 4 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 5: ANCILLARY WORKS   

1 
06-07-a-

02  
RCC in roof slab, beam, column & other structural 
members, insitu or precast. (1:1.5:3) 

CM 42.80     

2 06-08-b  
Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60) 

Ton 4.85     

3 16-87-b  
Precast Reinforced Concrete Kerb New Jersy 
Barrier (Single Face) 

M 900.00     

4 16-88-a  Metal Guard Rail  M 3,000.00     

5 16-88-b  Metal Guard Rail End Pieces Each 125.00     

6 16-88-c  Steel Post of Metal Guard Rail Each 1,560.00     

7 06-24-a Filling expansion joints with bitumen M 21,000.00     
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8 16-75-a  
Pavement Marking in Reflective Thermplast paint 
with glass beeds for line 15cm thick 

M 23,800.00     

9 
16-25-c-

08  
Reflectorized Plastic Pavement Stud (Raised 
Profile Type - Single) 

Each 2,046.00     

10 16-23  Delineator Bi-directional (Diamond sheet) Each 410.00     

11 16-20-a  Traffic Road Sign Cat 1  Each 40.00     

12 16-20-b  Traffic Road Signs Category 2, Size 900 mm  Each 40.00     

13 16-20-c Traffic Road Signs Category 3a  Each 20.00     

14 16-17-a P&E at site : RCC km stone  Each 9.00     

15 16-21-a 
Overhead Gantry Beam/ Information Sign for  
Single Carriageway 

Each 1.00     

16 13-25-a 
Preparing surface & painting with snowcem / 
weathershield paint : First coat 

SM 5,086.00     

17 13-25-b 
Preparing surface & painting with snowcem / 
weathershield paint : 2nd & subsequent coats 

SM 5,086.00     

18 15-115-c 

Supply & erection of Double arm GI round conical 
pole, hot dipped galvanized (80 microns) 10 
meters long overall thickness 4 mm, base dia 180 
mm and top dia 62 with plate arrangement 
450mm x 450mm x 25mm, complete in all 
respects 

Each 12.00     

19 15-115-f 

Supply & erection of Single arm GI round conical 
pole, hot dipped galvanized (microns) 10 meters 
long overall thickness 5 mm, base dia 200 mm 
and top dia 100 with plate arrangement 450mm x 
450mm x 25mm, complete in all respects. 

Each 3.00     

20 NSI-I Providing & Laying of UPVC Pipe 100 mm dia M 800.00     

21 NSI-2 

Solar Street Lights 
Solar Street Lights (Supply, installation, testing 
and commissioning of the following items of work 
(unless specifically stated otherwise) including all 
material, labour, tools, plant, accessories, 
chiseling, repair works etc., required for proper 
completion of each item as per specifications). 
 
Supply and Installation Solar Street lights, All-in-
one module IP65 rating to provide High Efficiency 
Constant lighting with mode options for energy 
saving and specification as follows: 
LED 
-Min output 100 W. 
-High Quality LED (1W= minimum 160 Lumen 
and certificate must be providied). 
-Colour temprerature (5500-6500K). 
-Wide lighting angle. 
Solar Panel 
-High efficiency Mono-Crystalline Silicon panel. 
Lithium Battery 
Replaceable lithium-ion battery (V and Amp must 
be compatible with panel V and Amp and the 
battery capacity is enough to cover 3 nights). A 

Job 30     
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graded li-ion battery Over 3 Nights lighting time 
with 1 full charge. 
Working Temperature and charging control:  
Working Temprature Between 0⁰C and +60⁰C 
and should be equppied with battery charging 
management system (MPPT type) to monitors 
and controls the charging and discharging of 
rechargeable batteries. 

22 

Sp-603 

Construction of Rest Area including Tuck Shop, Public 
Toilets (Male & Female), Mosque, Dispensary, Parking, 
Workshop (PPP), Gasoline Station (PPP) etc. with 
infrastructure as per WB Requirements (As per Approved 
Drawings & Specifications) 

     

i.  

Construction of various units including Tuck Shop,  
Public Toilets (Male & Female), Mosque, 
Dispensary, Tourist Information Centre, Qehwa 
Khana etc. complete in all respect including 
Electrification, Ceremic Flooring as per approved 
Drawings, Design & Specifications and directions 
of the Engineer 

Per 
M2 

930.00     

ii.  

Ladscapping and Development of Plot including 
fixing of Tuff Pavers, Kerbstones, Internal Roads, 
Foot Paths, PCC Drains, Parking Sheds etc as 
per approved Drawings, Design & Specifications 
and directions of the Engineer 

Per 
M2 

4,460.00     

iii.  

Fencing (2”x2”) all around the area including 
erection of Posts and fixing of barbed wire of 
premium quality as per approved Drawings, 
Design & Specifications and directions of the 
Engineer 

RM 200.00     

iv.  
Solar System of premium quality complete in all 
respect as per approved Drawings, Design & 
Specifications and directions of the Engineer 

Per 
KW 

10.00     

v.  

Construction of Over Head Water Tank (20,000 
Gallon Capacity) including laying of Water Supply 
HDPE Pipelines to all units complete in all respect 
as per approved Drawings, Design & 
Specifications and directions of the Engineer 

Job 1.00     

vi.  

Sewerage System including construction of RCC 
Septic Tanks, Soakage Pits, Man Holes, laying of 
Sewer lines etc. complete in all respect as per 
approved Drawings, Design & Specifications and 
directions of the Engineer 

Job 1.00     

Total Amount Bill No. 5 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 6: GENERAL ITEMS    

1 SP-602 
Running and routine maintenance of vehicles provided for 
Employer / Engineer's representative as per following 
details. 
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i. 
Provision of Driver for each vehicle  including 
Income Tax 

Per  
Month 

2 x 24 
=48.00 

40,000.00  1,920,000.00  

ii. 
Provision for POL per month for each vehicle 
including Income Tax 

Per  
Month 

2 x 24 
=48.00 

60,000.00  2,880,000.00  

iii. 
Maintenecne charges for each vehicle  including 
Income Tax 

Per  
Month 

2 x 24 
=48.00 

40,000.00  1,920,000.00  

2 SP-603 

Establishment of site office temporary / rental for 
Employer / Engineer's Representative i/c land 
scaping, complete furnishing, 10 KVA backup 
generator, and office equipment. 

LS 1.00 15,750,000.00  15,750,000.00  

Total Amount Bill No. 6 (Rs)  22,470,000.00  

Total Amount In Words (Rs)  
Twenty-Two Million Four Hundred and 
Seventy Thousand Only 

 

 

Note for Bidder: 

The rates of Items No. SP- 602 & SP-603 shall remain fixed, and the Bidders are not 

allowed to change rates for mentioned items. 
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Daywork Schedule 

 

General 

 

1. Reference should be made to Sub-Clause 13.5 of the General Conditions. Work shall not be 

executed on a daywork basis except by written order of the Engineer. Bidders shall enter 

basic rates for daywork items in the Schedules, which rates shall apply to any quantity of 

daywork ordered by the Engineer.  Nominal quantities have been indicated against each 

item of daywork, and the extended total for Daywork shall be carried forward as a 

Provisional Sum to the Summary Total Bid Amount.  Unless otherwise adjusted, payments 

for daywork shall be subject to price adjustment in accordance with the provisions in the 

Conditions of Contract. 

 

Daywork Labour 

 

2. In calculating payments due to the Contractor for the execution of daywork, the hours for 

labour will be reckoned from the time of arrival of the labour at the job site to execute the 

particular item of daywork to the time of return to the original place of departure, but 

excluding meal breaks and rest periods.  Only the time of classes of labour directly doing 

work ordered by the Engineer and for which they are competent to perform will be 

measured.  The time of gangers (charge hands) actually doing work with the gangs will also 

be measured but not the time of foremen or other supervisory personnel. 

 

3. The Contractor shall be entitled to payment in respect of the total time that labour is 

employed on daywork, calculated at the basic rates entered by the Contractor in the 

Schedule of Daywork Rates:  1. Labour, together with an additional percentage payment 

on basic rates representing the Contractor’s profit, overheads, etc., as described below: 

 

(a) The basic rates for labour shall cover all direct costs to the Contractor, including (but 

not limited to) the amount of wages paid to such labour, transportation time, 

overtime, subsistence allowances, and any sums paid to or on behalf of such labour 

for social benefits in accordance with Pakistan law.  The basic rates will be payable in 

local currency only. 

 

(b) The additional percentage payment to be quoted by the bidder and applied to costs 

incurred under (a) above shall be deemed to cover the Contractor’s profit, overheads, 

superintendence, liabilities, and insurances and allowances to labour, timekeeping, 

and clerical and office work, the use of consumable stores, water, lighting, and 

power; the use and repair of stagings, scaffolding, workshops, and stores, portable 

power tools, manual plant, and tools; supervision by the Contractor’s staff, foremen, 

and other supervisory personnel; and charges incidental to the foregoing.  Payments 

under this item shall be made in the following currency proportions: 
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Daywork Materials  

 

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except 

for materials for which the cost is included in the percentage addition to labour costs as 

detailed heretofore), at the basic rates entered by the Contractor in the Schedule of 

Daywork Rates: 2. Materials, together with an additional percentage payment on the basic 

rates to cover overhead charges and profit, as follows: 

 

(a) the basic rates for materials shall be calculated on the basis of the invoiced price, 

freight, insurance, handling expenses, damage, losses, etc., and shall provide for 

delivery to store for stockpiling at the Site.  The basic rates shall be stated in local 

currency, but payment will be made in the currency or currencies expended upon 

presentation of supporting documentation. 

(b) the additional percentage payment shall be quoted by the bidder and applied to the 

equivalent local currency payments made under (a) above.  Payments under this item 

will be made in the following currency proportions: 

 

(c) the cost of hauling materials for use on work ordered to be carried out as daywork 

from the store or stockpile on the Site to the place where it is to be used will be paid 

in accordance with the terms for Labour and Construction in this schedule. 

 

Daywork Contractor’s Equipment 

 

5. The Contractor shall be entitled to payments in respect of Contractor’s Equipment already 

on Site and employed on daywork at the basic rental rates entered by the Contractor in the 

Schedule of Daywork Rates:  3. Contractor’s Equipment.  Said rates shall be deemed to 

include due and complete allowance for depreciation, interest, indemnity, and insurance, 

repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead, 

profit, and administrative costs related to the use of such equipment. The cost of drivers, 

operators, and assistants will be paid for separately as described under the section on 

Daywork Labour.  

 

6. In calculating the payment due to the Contractor for Contractor’s Equipment employed on 

daywork, only the actual number of working hours will be eligible for payment, except that 

where applicable and agreed with the Engineer, the travelling time from the part of the Site 

where the Contractor’s Equipment was located when ordered by the Engineer to be 

employed on daywork and the time for return journey thereto shall be included for payment. 

 

7. The basic rental rates for Contractor’s Equipment employed on daywork shall be stated in 

Pakistani Rupees.  
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Schedule of Daywork Rates:  1. Labour 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D101 Ganger Hr 200    

D102 Labourer Hr 800    

D103 Brick Layer Hr 200    

D104 Mason Hr 200    

D105 Carpenter Hr 200    

D106 Steel Work Erector Hr 200    

 – etc. – Hr 200    

D113 Driver for Vehicle up to 10 Tons Hr 400    

 

D114 
Operator for Excavator, 

Dragline, Shovel or Crane 

 

Hr 

 

200 

   

D115 
Operator for Tractor, (tracked) with 

Dozer Blade or Ripper 
Hr 200 

   

 

 

D122 

Sub Total (Rs.) = 

Allow Percent of Subtotal for Contractor’s Overhead, Profit, etc., in accordance with 

Paragraph 3(b) of Daywork Schedule 

Total for Daywork : Labour    
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Schedule of Daywork Rates:  2. Materials 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words) 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D201 Cement, Ordinary Portland or 

equivalent in bags 

 

M. Ton 

 

50 

   

D202 Mild Steel Reinforcing Bar up to 

16mm diameter to BS 4449 or 

equivalent 

 

M. Ton 

 

50 

   

D203 Fine Aggregate for Concrete as 

specified in Clause    
Cu. M 200 

   

D204 – etc. –      

D223 Sub Total (Rs.) = 

Allow percent of Subtotal for Contractor’s Overhead, Profit, etc., in accordance with 

Paragraph 4(b) of Daywork Schedule 

Total for Daywork : Materials    
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Schedule of Daywork Rates:  3. Contractor’s Equipment 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

 Excavator, Face Shovel or      

 Dragline:   

D301 1. Up to & including 1 Cu. M Hr 200 

 2. Over 1 Cu. M to 2 Cu. M Hr 200 

 3. Over 2 Cu. M Hr 50 

 Tractor (tracked) including      

 Bull or Angle Dozer:   

D302 1. Up to & including 150 HP Hr 200 

 2. Over 150 to 200 HP Hr 200 

 3. Over 200 to 250 HP Hr 50 

 Tractor with Ripper:      

D303 1. Up to & including 200 HP Hr 200 

 2. Over 200 to 250 HP Hr 100 

D304 – etc. –      

 Total for Daywork : Constructional Equipment    

 

  



78 Section IV. Bidding Forms 

 

Daywork Summary 

SR. NO. DESCRIPTION AMOUNT (RS.) 

(I) Labour 
 

3,000,000 
 

 

8,500,000 
 

 

3,500,000 
 

(II) Materials 

(III) Constructional Equipment 

TOTAL FOR DAYWORK (RS.) 
 

15,000,000.00 
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Summary of Specified Provisional Sums  

in the Bill of Quantities 

Bill no. Item no. Description Amount 

1  Not Required - 

    

2  Not Required - 

    

3a  Not Required - 

    

3b  Not Required - 

    

4  Not Required - 

    

5  Ancillary Works 5,000,000 

    

6  

General Items for Provision of Vehicles, Laboratory 

Equipment, Furnishing of Laboratory and other 

requirements of the Employer / Engineer. 

 

6a  Vehicles (01 No.s of Toyota Revo Rocco-variant) 9,000,000 

6b  Fully Equipped Lab (Details attached in Annexure-3) 19,000,000 

6c  Other requirements of the Employer / Engineer. 12,000,000 

  Provisional Sums for the Employer’s portion of 

DAAB costs 

15,000,000/- 

    

etc.    

    

Total for Specified Provisional Sums 

(carried forward to Grand Summary (B), p. 76) 

60,000,000/- 
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Grand Summary 

 

Contract Name:       Package: Rehabilitation and Remodeling of Mankyal Road 

Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290) 

 

Contract No.: 

 

General Summary Page Amount (Rs) 

Bill No. 1:     

Bill No. 2:     

Bill No. 3a:     

Bill No. 3b:     

Bill No. 4:     

Bill No. 5:     

Bill No. 6:     

Subtotal of Bills 1-6 (Rs) (A)  

Total for Daywork (Provisional Sum) * (B) 15,000,000/- 

Specified Provisional Sums not included in subtotal of billsii (C) 60,000,000/- 

Provisional Sum for Implementation of ESMP (D) 39,163,828/- 

Total of Bills Plus Provisional Sums (A + B + C+D) i (E)  

Add Provisional Sum for Contingency Allowance (if any) ii (F) 10,000,000/- 

Bid Price (E + F) (Carried forward to Letter of Bid) (G)  

 

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer 

in accordance with Sub-Clauses 13.4 and 13.5 of the General Conditions except with respect to DAAB Fees 

and Expenses for which Sub-Clause 13.4 of the Particular Conditions – Part B shall apply. 

ii) To be entered by the Employer. 

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded 
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Package: Rehabilitation and Remodeling of Mankyal Road 

 Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760)  

  

Bill of Quantities 

1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 

Specifications and Drawings. 

 

2. The quantities given in the Bill of Quantities are estimated and provisional and are given 

to provide a common basis for Bidding. The basis of payment will be the actual quantities 

of work executed and measured by the Contractor and verified by the Engineer and valued 

at the rates and prices entered in the priced Bill of Quantities, where applicable, and 

otherwise at such rates and prices as the Engineer may fix as per the Contract. 

 

3. The rates and prices entered in the priced Bill of Quantities, except insofar as it is 

otherwise provided under the Contract, include all costs of Contractor’s plant, labour, 

supervision, materials, execution, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the Contract. Furthermore, 

all duties, taxes and other levies payable by the Contractor under the Contract, or for any 

other cause, as on the date 28 days prior to deadline for submission of Bid, shall be 

included in the rates and prices and the total Bid Price submitted by the Bidder.  

 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 

quantities are stated or not. The cost of items against which the Contractor will have failed 

to enter a rate or price shall be deemed to be covered by other rates and prices entered in 

the Bill of Quantities. The rate in the BOQ shall be written in words while the amount 

shall be written in figures. If the rates are not written in words that bid will not be 

entertained for the purpose of bidding and will be rejected. 

 

5. If any additional Schedule item crops up during the execution of work and is not covered 

under the BOQ, the rate of that particular item will be applied from KP-MRS-2021 with 

the bidder’s overall premium / rebate calculated on Engineer’s Estimate. 

 

6. If any additional Non-Schedule item crops up during the execution of work and is not 

covered under the BOQ, the same will be paid on market-based analysis duly evaluated by 

the Engineer and approved by the Employer. 

 

7. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no items are provided, the cost 

shall be deemed to be distributed among the rates and prices entered for the related items 

of Work. 

 

8. General directions, conditions and limitations of works, location and place of works, 

applicable methods, means to be adopted, type and quality of materials, use of tools, plant, 
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and machinery are necessarily repeated nor summarized in the Bill of Quantities. 

 

9. The “Ref Sec.” mentioned in the Bill of Quantities indicates the Technical Specifications 

section number(s) of KP MRS-2021 which are to be followed during execution of item of 

work in accordance with the applicable drawings. 

 

10. Notwithstanding provision of Clause 13 of the General Conditions of Contract, no claim 

for extra payment will be admissible on account of anticipated profit or variation in 

overheads expenditure for the works not actually performed nor will any adjustment in the 

unit rate set forth in the Estimate be made because of any increase or decrease in the 

quantities indicated therein. 

 

11. Unless otherwise stated in the text of the Priced Bill of Quantities, the quantities have to 

be measured and paid in accordance with measurement and payment of works clauses 

given in the relevant specifications or in accordance with implied meanings of the 

specifications. Any special method of measurement used as stated in text of Priced Bill of 

Quantities is limited to the concerned items only. 

 

12. Pursuant to the various provisions of Special Provisions, the Contractor shall be obliged 

to provide at his own cost various facilities and services to the Engineer and all his 

personnel deployed for the contract. Besides these, the Contractor shall also be required 

to provide at his expenses all other facilities and services as mentioned in various Clauses 

of Special Provisions.   

 

13. The following abbreviations for the Units have been used in the Bill of Quantities. 

 

        Unit            Abbreviations  

 

 Running Meter   M 

 Square Meter    M2 

 Cubic Meter    M3 

 Metric Ton    M. Ton 

 Pound     Lb. 

 Per Number    Each, Number, No. 

 Lump Sum Job   Job 
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Package: Rehabilitation and Remodeling of Mankyal Road 

Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

 

Bill of Quantities 

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity            Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs) 

 

Bill No. 1: EARTHWORK    

1 03-62 Clearing and Grubbing by mechanical means  SM 8,000.00     

2 03-63 
Removal of Tree : Girth 150mm - 300mm 
including removal of stump & backfilling with sand 

No 200.00     

3 03-64-a 
Removal of Tree : Girth 300mm - 600mm 
including removal of stump & backfilling with sand 

No 300.00     

4 03-64-b 
Removal of Tree : Girth over 600mm including 
removal of stump & backfilling with sand 

No 400.00     

5 03-65 Compaction of Natural Ground SM 8,000.00     

6 03-66-a 
Roadway Excavation in Surplus / Unsuitable 
Common Material 

CM 21,250.00     

7 03-66-b 
Roadway Excavation in Surplus / Unsuitable Rock 
(Hard) Material requiring blasting. 

CM 53,000.00     

8 03-66-c 
Roadway Excavation in Surplus / Unsuitable Rock 
(Medium) Material requiring blasting 

CM 58,650.00     

9 03-66-d 
Roadway Excavation in Surplus / Unsuitable Rock 
(Soft) Material 

CM 65300.00     

10 03-70-e 
Formation of Embankment from Roadway 
excavation in common Material 

CM 12,200.00     

11 03-70-g 
Formation of Embankment from Roadway 
excavation in Medium Rock Material 

CM 41,000.00     

12 03-70-f 
Formation of Embankment from Roadway 
excavation in hard Rock Material 

CM 52,500.00     

13 03-71-a 
Subgrade Preparation In Earth Cut ; Mod. 
AASHTO 95% 

SM 113,600.00     

14 03-71-c-i 
Subgrade Preparation on Existing Road ; Mod. 
AASHTO 95% 

SM 1,700.00     

15 03-69 Filter Layer of Granular Material  CM 2,000.00     

Total Amount Bill No. 1 (Rs)   
 

  

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 2: PAVEMENT STRUCTURE (SUBBASE, BASE & WEARING COURSE)  
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1 16-04-a  Granular Sub Base Course using Pit Run Gravel  CM 6,340.00     

2 06-05-f  
Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:2:4) (Drain 
& Shoulder) 

CM 10,234.00     

3 06-47-b 
Erection & removal of formwork with steel surface 
finishing for RCC or plain cement concrete in any 
shape position / (Vertical) 

SM 1,500.00     

4 06-05-h  
Plain Cement Concrete including placing 
compacting, finishing & curing (Ratio 1:3:6) (lean 
Concrete) 

CM 16,835.00     

5 
06-07-a-

01  
RCC in roof slab, beam, column & other structural 
members, insitu or precast. (1:1:2) (Rigid) 

CM 25,836.00     

6 16-27 
 Provide and Lay Polythene Sheet under Rigid 
Pavement  

SM 81,250.00     

7 06-08-b  
Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60) 

Tons 496.91     

Total Amount Bill No. 2 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 3a: STRUCTURES (CULVERTS)  

Slab Culverts  

1  03-67-a-i    Structural Excavation in Common Material   CM  827.98     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  1,958.62     

3 03-68-a Granular Backfill CM 1,345.20     

4 
 06-07-a-

01   
 RCC in roof slab, beam, column & other 
structural members, insitu or precast. (1:1:2)  

 CM  154.00     

5  06-05-h   
 Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  404.24     

6  06-08-b   
 Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60)  

 Ton  28.15     

7 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 

CM 3,701.83     

8  10-57-e    Grouted Riprap Class A   CM  94.55     

Pipe Culverts  

9  03-67-a-i    Structural Excavation in Common Material  CM 57.46     

10 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material  CM 139.54     

11 03-68-a Granular Backfill CM 95.50     

12 
06-07-a-

02  
RCC in roof slab, beam, column & other structural 
members, insitu or precast (1:1.5:3) 

CM 115.63     

13 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 

CM 3.73     
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14  06-05-h   
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:3:6) 

CM 21.35     

15 
 16-29-d-

ii   
R.C.C. Pipe Culvert AASHTO M 170 Dia 910 mm  M 45.00    

 

 

 Vented Causeway:   

 
16  03-67-a-i    Structural Excavation in Common Material   CM  1,056.00     

17 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material  CM 2,464.00     

18 
06-07-a-

01 
RCC in roof slab, beam, column & other structural 
members, insitu or precast. (1:1:2)  

 CM  1,056.00     

19 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4)  

 CM  2,493.19     

20 06-05-h  
Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  547.80     

21  16-29-f-ii  
R.C.C. Pipe Culvert AASHTO M 170 Dia 1220 
mm   

 M  1,400.00     

22  06-08-b   
Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60)  

 Tons  169.52     

23  16-27  
 Provide and Lay Polythene Sheet under Rigid 
Pavement  

 SM  3,520.00     

Formwork  

24  06-46-a   
Erection & removal of formwork with wood 
surface finishing for RCC or plain cement 
concrete in any shape position / (Horizontal) 

SM 172.50     

25  06-47-b   
Erection and removal of Form work with Steel 
Surface Finshing for RCC or Plain cement 
Concrete in any shape - Position / Vertical 

SM 8,666.67     

Total Amount Bill No. 3a (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 3b: Structures (Retaining Structures)  

1  03-67-a-i    Structural Excavation in Common Material   CM  10,818.75     

2 
 03-67-b-

iii   
 Structural Excavation in Soft Rock Material   CM  27,556.00     

3  06-05-h   
 Plain Cement Concrete including placing, 
compacting, finishing & curing (Ratio 1:3:6)  

 CM  4,410.75     

4 
08-01-d-

03 
Random rubble masonry in foundn. & plinth in 
cement, sand mortar : Ratio 1:6 

  CM   2,100.00     

5 06-44-C 
PCC 1:3:6 Mass Concrete less farmwork using 
30% boulders 

 CM  69,406.25     

6  06-47-b  
Erection & removal of formwork with steel surface 
finishing for RCC or plain cement concrete in any 
shape position / (Vertical) 

SM 80,750.00     

7 06-05-f  
Plain Cement Concrete including placing, 
Compacting, finishing & curing (Ratio 1:2:4) 
(Band, Parapet & other concrete) 

 CM  4,255.10     
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Total Amount Bill No. 3b (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 4: DRAINAGE & PROTECTION WORKS    

1  06-44-c   
 PCC (1:3:6) in mass concrete less formwork 
using 30% boulders  

 CM  5,344.38     

2 04-20-b-i  Dismantling of Structures And Obstructions  CM 500.00     

3 8-18  
Provide and laying Grouted Stone Pitching With 
Bitumen Joints complete in all respect 

SM 31,540.00     

4 
06-07-a-

02 
RCC in Roof slab, beam,coulmn & other structure 
members, insitu or precast 1:1.5:3 

CM 95.00     

5 06-08-b  
Supply & fabricate M.S Reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60) 

Ton 12.00     

6  06-46-a   
Erection & removal of formwork with wood 
surface finishing for RCC or plain cement 
concrete in any shape position / (Horizontal) 

SM 647.13     

7 06-47-b 
Erection & removal of formwork with steel surface 
finishing for RCC or plain cement concrete in any 
shape position / (Vertical) 

SM 9,900.00     

Total Amount Bill No. 4 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 5: ANCILLARY WORKS   

1 
06-07-a-

02  
RCC in roof slab, beam, column & other structural 
members, insitu or precast. (1:1.5:3) 

CM 63.20     

2 06-08-b  
Supply & fabricate M.S. reinforcement for cement 
concrete (Hot rolled deformed bars Grade 60) 

Ton 6.15     

3 16-87-b  
Precast Reinforced Concrete Kerb New Jersy 
Barrier (Single Face) 

M 1,100.00     

4 16-88-a  Metal Guard Rail  M 3,720.00     

5 16-88-b  Metal Guard Rail End Pieces Each 139.00     

6 16-88-c  Steel Post of Metal Guard Rail Each 1,977.00     

7 06-24-a Filling expansion joints with bitumen M 24,000.00     

8 16-75-a  
Pavement Marking in Reflective Thermplast paint 
with glass beeds for line 15cm thick 

M 32,586.00     

9 
16-25-c-

08  
Reflectorized Plastic Pavement Stud (Raised 
Profile Type - Single) 

Each 2,794.00     

10 16-23  Delineator Bi-directional (Diamond sheet) Each 486.00     

11 16-20-a  Traffic Road Sign Cat 1  Each 60.00     
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12 16-20-b  Traffic Road Signs Category 2, Size 900 mm  Each 60.00     

13 16-20-c Traffic Road Signs Category 3a  Each 30.00     

14 16-17-a P&E at site : RCC km stone  Each 13.00     

15 16-21-a 
Overhead Gantry Beam/ Information Sign for  
Single Carriageway 

Each 1.00     

16 13-25-a 
Preparing surface & painting with snowcem / 
weathershield paint : First coat 

SM 6,945.00     

17 13-25-b 
Preparing surface & painting with snowcem / 
weathershield paint : 2nd & subsequent coats 

SM 6,945.00     

18 15-115-c 

Supply & erection of Double arm GI round conical 
pole, hot dipped galvanized (80 microns) 10 
meters long overall thickness 4 mm, base dia 180 
mm and top dia 62 with plate arrangement 
450mm x 450mm x 25mm, complete in all 
respects 

Each 13.00     

19 15-115-f 

Supply & erection of Single arm GI round conical 
pole, hot dipped galvanized (microns) 10 meters 
long overall thickness 5 mm, base dia 200 mm 
and top dia 100 with plate arrangement 450mm x 
450mm x 25mm, complete in all respects. 

Each 2.00     

20 NSI-I Providing & Laying of UPVC Pipe 100 mm dia M 960.00     

21 NSI-2 

Solar Street Lights 
Solar Street Lights (Supply, installation, testing 
and commissioning of the following items of work 
(unless specifically stated otherwise) including all 
material, labour, tools, plant, accessories, 
chiseling, repair works etc., required for proper 
completion of each item as per specifications). 
 
Supply and Installation Solar Street lights, All-in-
one module IP65 rating to provide High Efficiency 
Constant lighting with mode options for energy 
saving and specification as follows: 
LED 
-Min output 100 W. 
-High Quality LED (1W= minimum 160 Lumen 
and certificate must be providied). 
-Colour temprerature (5500-6500K). 
-Wide lighting angle. 
Solar Panel 
-High efficiency Mono-Crystalline Silicon panel. 
Lithium Battery 
Replaceable lithium-ion battery (V and Amp must 
be compatible with panel V and Amp and the 
battery capacity is enough to cover 3 nights). A 
graded li-ion battery Over 3 Nights lighting time 
with 1 full charge. 
Working Temperature and charging control:  
Working Temprature Between 0⁰C and +60⁰C 
and should be equppied with battery charging 
management system (MPPT type) to monitors 

Job 30     
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and controls the charging and discharging of 
rechargeable batteries. 

22 

Sp-603 

Construction of Rest Area including Tuck Shop, Public Toilets (Male & 
Female), Mosque, Dispensary, Parking, Workshop (PPP), Gasoline 
Station (PPP) etc. with infrastructure as per WB Requirements (As per 
Approved Drawings & Specifications) 

    

vii.  

Construction of various units including Tuck Shop,  
Public Toilets (Male & Female), Mosque, 
Dispensary, Tourist Information Centre, Qehwa 
Khana etc. complete in all respect including 
Electrification, Ceremic Flooring as per approved 
Drawings, Design & Specifications and directions 
of the Engineer 

Per 
M2 

930.00     

viii.  

Ladscapping and Development of Plot including 
fixing of Tuff Pavers, Kerbstones, Internal Roads, 
Foot Paths, PCC Drains, Parking Sheds etc as 
per approved Drawings, Design & Specifications 
and directions of the Engineer 

Per 
M2 

4,460.00     

ix.  

Fencing (2”x2”) all around the area including 
erection of Posts and fixing of barbed wire of 
premium quality as per approved Drawings, 
Design & Specifications and directions of the 
Engineer 

RM 200.00     

x.  
Solar System of premium quality complete in all 
respect as per approved Drawings, Design & 
Specifications and directions of the Engineer 

Per 
KW 

10.00     

xi.  

Construction of Over Head Water Tank (20,000 
Gallon Capacity) including laying of Water Supply 
HDPE Pipelines to all units complete in all respect 
as per approved Drawings, Design & 
Specifications and directions of the Engineer 

Job 1.00     

xii.  

Sewerage System including construction of RCC 
Septic Tanks, Soakage Pits, Man Holes, laying of 
Sewer lines etc. complete in all respect as per 
approved Drawings, Design & Specifications and 
directions of the Engineer 

Job 1.00     

Total Amount Bill No. 5 (Rs)    

Total Amount In Words (Rs)    

S. 
No. 

MRS-
2021 
No. 

Item Description Unit Quantity Rate (Rs.) 

Rate 
In 

Words 
(Rs.) 

Amount (Rs)  

Bill No. 6: GENERAL ITEMS    

1 SP-602 
Running and routine maintenance of vehicles provided for 
Employer / Engineer's representative as per following 
details. 

     

 

i. 
Provision of Driver for each vehicle  including 
Income Tax 

Per  
Month 

24.00 40,000.00  960,000.00  

ii. 
Provision for POL per month for each vehicle 
including Income Tax 

Per  
Month 

24.00 60,000.00  1,440,000.00  

iii. 
Maintenecne charges for each vehicle  including 
Income Tax 

Per  
Month 

24.00 40,000.00  960,000.00  
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2 SP-604 
Maintenecne of site office, payment of utilities and running 
cost of generator including salaries of cook, guards and 
helpers etc. 

     

 i.  
Provision of one (01) No Cook including Income 
Tax 

 Per  
Month  

24.00 35,000.00  840,000.00  

 ii.  
Provision of two (02) No Guards including Income 
Tax 

 Per  
Month  

24.00 70,000.00  1,680,000.00  

 iii.  
Provision of two (02) No Helpers including Income 
Tax 

 Per  
Month  

24.00 60,000.00  1,440,000.00  

 iv.  
Payment of Utility Bills (Electricity) including 
Income Tax 

 Per  
Month  

24.00 40,000.00  960,000.00  

 v.  
Payment of Utility Bills (Phone & Internet) 
including Income Tax 

 Per  
Month  

24.00 20,000.00  480,000.00  

 vi.  
POL / Maintenance Charges of Generator 
including Income Tax 

 Per  
Month  

24.00 30,000.00  720,000.00  

3 SP-606 

Rent of Building for Establishment of Laboratory, 
Maintenance / Time to Time Calibration of the 
Laboratory Equipment, Payment of Utility Bills, 
Maintenance / POL of Generator and Salaries of 
Two (02) No. Guards & One (01) No. Helper 
Including all Taxes & Handling Charges. 

 Per  
Month  

             
24.00  

          
237,000.00  

 5,688,000.00  

Total Amount Bill No. 6 (Rs)  15,168,000.00  

Total Amount In Words (Rs)  
Fifteen Million One Hundred and Sixty-
Eight Thousand Only 

 

 

Note for Bidder: 

The rates of Items No. SP- 602, SP-604 & SP-606 shall remain fixed, and the Bidders are 

not allowed to change rates for mentioned items. 
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Daywork Schedule 

 

General 

 

1. Reference should be made to Sub-Clause 13.5 of the General Conditions. Work shall not be 

executed on a daywork basis except by written order of the Engineer. Bidders shall enter 

basic rates for daywork items in the Schedules, which rates shall apply to any quantity of 

daywork ordered by the Engineer.  Nominal quantities have been indicated against each 

item of daywork, and the extended total for Daywork shall be carried forward as a 

Provisional Sum to the Summary Total Bid Amount.  Unless otherwise adjusted, payments 

for daywork shall be subject to price adjustment in accordance with the provisions in the 

Conditions of Contract. 

 

Daywork Labour 

 

2. In calculating payments due to the Contractor for the execution of daywork, the hours for 

labour will be reckoned from the time of arrival of the labour at the job site to execute the 

particular item of daywork to the time of return to the original place of departure, but 

excluding meal breaks and rest periods.  Only the time of classes of labour directly doing 

work ordered by the Engineer and for which they are competent to perform will be 

measured.  The time of gangers (charge hands) actually doing work with the gangs will also 

be measured but not the time of foremen or other supervisory personnel. 

 

3. The Contractor shall be entitled to payment in respect of the total time that labour is 

employed on daywork, calculated at the basic rates entered by the Contractor in the 

Schedule of Daywork Rates:  1. Labour, together with an additional percentage payment 

on basic rates representing the Contractor’s profit, overheads, etc., as described below: 

 

(a) The basic rates for labour shall cover all direct costs to the Contractor, including (but 

not limited to) the amount of wages paid to such labour, transportation time, 

overtime, subsistence allowances, and any sums paid to or on behalf of such labour 

for social benefits in accordance with Pakistan law.  The basic rates will be payable in 

local currency only. 

 

(b) The additional percentage payment to be quoted by the bidder and applied to costs 

incurred under (a) above shall be deemed to cover the Contractor’s profit, overheads, 

superintendence, liabilities, and insurances and allowances to labour, timekeeping, 

and clerical and office work, the use of consumable stores, water, lighting, and 

power; the use and repair of stagings, scaffolding, workshops, and stores, portable 

power tools, manual plant, and tools; supervision by the Contractor’s staff, foremen, 

and other supervisory personnel; and charges incidental to the foregoing.  Payments 

under this item shall be made in the following currency proportions: 
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Daywork Materials  

 

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except 

for materials for which the cost is included in the percentage addition to labour costs as 

detailed heretofore), at the basic rates entered by the Contractor in the Schedule of 

Daywork Rates: 2. Materials, together with an additional percentage payment on the basic 

rates to cover overhead charges and profit, as follows: 

 

(a) the basic rates for materials shall be calculated on the basis of the invoiced price, 

freight, insurance, handling expenses, damage, losses, etc., and shall provide for 

delivery to store for stockpiling at the Site.  The basic rates shall be stated in local 

currency, but payment will be made in the currency or currencies expended upon 

presentation of supporting documentation. 

(b) the additional percentage payment shall be quoted by the bidder and applied to the 

equivalent local currency payments made under (a) above.  Payments under this item 

will be made in the following currency proportions: 

 

(c) the cost of hauling materials for use on work ordered to be carried out as daywork 

from the store or stockpile on the Site to the place where it is to be used will be paid 

in accordance with the terms for Labour and Construction in this schedule. 

 

Daywork Contractor’s Equipment 

 

5. The Contractor shall be entitled to payments in respect of Contractor’s Equipment already 

on Site and employed on daywork at the basic rental rates entered by the Contractor in the 

Schedule of Daywork Rates:  3. Contractor’s Equipment.  Said rates shall be deemed to 

include due and complete allowance for depreciation, interest, indemnity, and insurance, 

repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead, 

profit, and administrative costs related to the use of such equipment. The cost of drivers, 

operators, and assistants will be paid for separately as described under the section on 

Daywork Labour.  

 

6. In calculating the payment due to the Contractor for Contractor’s Equipment employed on 

daywork, only the actual number of working hours will be eligible for payment, except that 

where applicable and agreed with the Engineer, the travelling time from the part of the Site 

where the Contractor’s Equipment was located when ordered by the Engineer to be 

employed on daywork and the time for return journey thereto shall be included for payment. 

 

7. The basic rental rates for Contractor’s Equipment employed on daywork shall be stated in 

Pakistani Rupees.  
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Schedule of Daywork Rates:  1. Labour 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D101 Ganger Hr 200    

D102 Labourer Hr 800    

D103 Brick Layer Hr 200    

D104 Mason Hr 200    

D105 Carpenter Hr 200    

D106 Steel Work Erector Hr 200    

 – etc. – Hr 200    

D113 Driver for Vehicle up to 10 Tons Hr 400    

 

D114 
Operator for Excavator, 

Dragline, Shovel or Crane 

 

Hr 

 

200 

   

D115 
Operator for Tractor, (tracked) with 

Dozer Blade or Ripper 
Hr 200 

   

 

 

D122 

Sub Total (Rs.) = 

Allow Percent of Subtotal for Contractor’s Overhead, Profit, etc., in accordance with 

Paragraph 3(b) of Daywork Schedule 

Total for Daywork : Labour    
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Schedule of Daywork Rates:  2. Materials 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words) 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

D201 Cement, Ordinary Portland or 

equivalent in bags 

 

M. Ton 

 

50 

   

D202 Mild Steel Reinforcing Bar up to 

16mm diameter to BS 4449 or 

equivalent 

 

M. Ton 

 

50 

   

D203 Fine Aggregate for Concrete as 

specified in Clause    
Cu. M 200 

   

D204 – etc. –      

D223 Sub Total (Rs.) = 

Allow percent of Subtotal for Contractor’s Overhead, Profit, etc., in accordance with 

Paragraph 4(b) of Daywork Schedule 

Total for Daywork : Materials    
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Schedule of Daywork Rates:  3. Contractor’s Equipment 

Item 

No. 

 

Description 

 

Unit Nominal 

Quantity 

Rate (Rs.) 

in Figure 

Rate (Rs.) 

in Words 

Extended 

Amount 

(Rs.) 

1 2 3 4 5 6 7 

 Excavator, Face Shovel or      

 Dragline:   

D301 1. Up to & including 1 Cu. M Hr 200 

 2. Over 1 Cu. M to 2 Cu. M Hr 200 

 3. Over 2 Cu. M Hr 50 

 Tractor (tracked) including      

 Bull or Angle Dozer:   

D302 1. Up to & including 150 HP Hr 200 

 2. Over 150 to 200 HP Hr 200 

 3. Over 200 to 250 HP Hr 50 

 Tractor with Ripper:      

D303 1. Up to & including 200 HP Hr 200 

 2. Over 200 to 250 HP Hr 100 

D304 – etc. –      

 Total for Daywork : Constructional Plant    
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Daywork Summary 

SR. NO. DESCRIPTION AMOUNT (RS.) 

(I) Labour 
 

3,000,000 
 

 

8,500,000 
 

 

3,500,000 
 

(II) Materials 

(III) Constructional Plant 

TOTAL FOR DAYWORK (RS.) 
 

15,000,000.00 
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Summary of Specified Provisional Sums  

in the Bill of Quantities 

Bill no. Item no. Description Amount 

1  Not Required - 

    

2  Not Required - 

    

3a  Not Required - 

    

3b  Not Required - 

    

4  Not Required - 

    

5  Ancillary Works 5,000,000 

    

6  
General Items for Provision of Vehicles and other 

requirements of the Employer / Engineer. 
 

6a  Vehicles (2 No.s of Toyota Revo Rocco-variant) 18,000,000 

6b  Other requirements of the Employer / Engineer. 12,000,000 

  Provisional Sums for the Employer’s portion of 

DAAB costs 

15,000,000/- 

    

etc.    

    

Total for Specified Provisional Sums 

(carried forward to Grand Summary (B), p. 76) 

50,000,000/- 
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Grand Summary 

 

Contract Name: Package: Rehabilitation and Remodeling of Mankyal Road  

Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

 

Contract No.: 

 

General Summary Page Amount (Rs) 

Bill No. 1:     

Bill No. 2:     

Bill No. 3a:     

Bill No. 3b:     

Bill No. 4:     

Bill No. 5:     

Bill No. 6:     

Subtotal of Bills 1-6 (Rs) (A)  

Total for Daywork (Provisional Sum) * (B) 15,000,000/- 

Specified Provisional Sums not included in subtotal of billsii (C) 50,000,000/- 

Provisional Sum for Implementation of ESMP (D) 48,062,894/- 

Total of Bills Plus Provisional Sums (A + B + C+D) i (E)  

Add Provisional Sum for Contingency Allowance (if any) ii (F) 17,000,000/- 

Bid Price (E + F) (Carried forward to Letter of Bid) (G)  

 

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer 

in accordance with Sub-Clauses 13.4 and 13.5 of the General Conditions except with respect to DAAB Fees 

and Expenses for which Sub-Clause 13.4 of the Particular Conditions – Part B shall apply. 

ii) To be entered by the Employer. 

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded 
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Technical Proposal 

 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct for Contractor’s Personnel (ES) 

 

- Equipment 

 

- Key Personnel Schedule  

 

- Others 
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Site Organization 

[insert Site Organization information] 
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Method Statement 

[insert Method Statement] 
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Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 4.1, the Contractor shall not carry out 

mobilization to Site unless the Engineer gives consent that appropriate measures are in place to 

address environmental and social   risks and impacts, which as a minimum shall include applying 

the Management Strategies and Implementation Plans (MSIPs) and Code of Conduct for 

Contractor’s Personnel, submitted as part of the Bid and agreed as part of the Contract.  
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Construction Schedule 

[insert Construction Schedule] 

 

  The construction schedule shall include the following key milestones: 

• No-objection to the Contractor’s MSIPs, which collectively form the C-ESMP, in 

accordance with the Particular Conditions - Special provisions Sub-Clause 4.1. 

• Constitution of the DAAB 
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ES Management Strategies and Implementation Plans  
 

(ES-MSIP) 

 
The Bidder shall submit comprehensive and concise Environmental and Social Management Strategies and 

Implementation Plans (ES-MSIP) as required by ITB 11.1 (h) of the Bid Data Sheet. These strategies and 

plans shall describe in detail the actions, materials, equipment, management processes etc. that will be 

implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the contract 

including those as may be more fully described in the Works’ Requirements in Section VII. 
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with Project 

Director, Project Management Unit – KITE C&W for Package: Rehabilitation and Remodeling of 

Mankyal Road (00+000 to 09+290) (Length: 09.29 Km). These Works will be carried out at 

District Swat. Our contract requires us to implement measures to address environmental and social 

risks related to the Works, including the risks of sexual exploitation, sexual abuse and sexual 

harassment.    

   

This Code of Conduct is part of our measures to deal with environmental and social risks related 

to the Works.  It applies to all our staff, labourers and other employees at the Works Site or other 

places where the Works are being carried out.  It also applies to the personnel of each subcontractor 

and any other personnel assisting us in the execution of the Works.  All such persons are referred 

to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be 

tolerated and where all persons should feel comfortable raising issues or concerns without fear of 

retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of other 

Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each person’s 

control are safe and without risk to health;  

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological substances 

and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, 

people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for 

sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position 

of vulnerability, differential power or trust, for sexual purposes, including, but not limited 

to, profiting monetarily, socially or politically from the sexual exploitation of another; 

8.  not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a 

sexual nature, whether by force or under unequal or coercive conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except in 

case of pre-existing marriage; 

10. complete relevant training courses that will be provided related to the environmental and 

social aspects of the Contract, including on health and safety matters, Sexual Exploitation 

and Abuse (SEA), and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether to 

us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism. . 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be 

done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling 

gender-based violence, or if such person is not required under the Contract, another 

individual designated by the Contractor to handle these matters] in writing at this address [   

] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the 

country law. Anonymous complaints or allegations may also be submitted and will be given all 

due and appropriate consideration. We take seriously all reports of possible misconduct and will 
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investigate and take appropriate action. We will provide warm referrals to service providers that 

may help support the person who experienced the alleged incident, as appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this Code 

of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name of 

Contractor’s contact person(s) with relevant experience)] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

 

 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviors 
constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them jobs related to 

the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he can connect 

women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract that he/she 

will only hire him/her if he/she has sex with him/her.  

 

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another Contractor’s 

Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is “asking 

for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 

Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a salary 

raise, or promotion if he/she sends him/her naked photographs of himself/herself. 
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Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 

meet the requirements for the key equipment listed in Section III, Evaluation and Qualification 

Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Form PER -1 

 

Contractor’s Representative and Key Personnel  

Schedule  
 

 

Bidders should provide the names and details of the suitably qualified Contractor’s Representative 

and Key Personnel to perform the Contract. The data on their experience should be supplied using 

the Form PER-2 below for each candidate.  

 

Contractor’ Representative and Key Personnel  

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [Social Specialist] 

 Name of candidate:   

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 
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 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: Sexual Exploitation, Abuse and Harassment Expert 

[Where a Project SEA risks are assessed to be substantial or high, Key Personnel shall include an 

expert with relevant experience in addressing sexual exploitation, sexual abuse and sexual harassment 

cases] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6.. Title of position: [insert title] 

 Name of candidate 

 Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Contractor’s Representative and Key Personnel   

 
Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency: [language and levels of speaking, reading and writing 

skills]  

 

Details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel 

officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 

Project  Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

[time in role] 
[describe the experience relevant to this 

position]  
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Declaration  

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as 

applicable], certify that to the best of my knowledge and belief, the information contained in this 

Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time 

schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of 

contract: 

[insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

1. be taken into consideration during Bid evaluation; 

2. result in my disqualification from participating in the Bid 

3. result in my dismissal from the contract. 

 

Name of Contractor’s Representative or Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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Bidders Qualification without prequalification 

To establish its qualifications to perform the contract in accordance with Section III, 

Evaluation and Qualification Criteria the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder.  
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Form ELI -1.1 

Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6, documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

[If required under BDS ITB 47.1, the successful Bidder shall provide additional information on 

beneficial ownership, using the Beneficial Ownership Disclosure Form.] 
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Form ELI -1.2 

Bidder's JV Information Form 
(to be completed for each member of Bidder’s JV) 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If 

required under BDS ITB 47.1, the successful Bidder shall provide additional information on beneficial 

ownership for each JV member using the Beneficial Ownership Disclosure Form.] 
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Form CON – 2 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 

JV Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Local 

Currency) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract 

Amount (Local 

Currency) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 
  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.4 as indicated below. 
Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Local 

Currency) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert amount] 
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Form CON – 3 

Environmental and Social Performance 

Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental 

or Social  (ES) performance since the date specified in Section III, Qualification Criteria, and 

Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Local 

Currency) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. gender-based violence; sexual 

exploitation or sexual abuse breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

[insert amount] 
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… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (Local 

Currency) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 
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Form CON – 4 

Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment Performance Declaration  

[The following table shall be filled in by the Bidder, each member of a Joint Venture and each subcontractor 

proposed by the Bidder] 

Bidder’s Name: [insert full name] 

Date: [insert day, month, year] 

Joint Venture Member’s or Subcontractor’s Name: [insert full name] 

RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

SEA and/or SH Declaration  

in accordance with Section III, Qualification Criteria, and Requirements 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 
arbitral award on the disqualification case has been made in our favor. 

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have subsequently demonstrated that we have adequate capacity and 

commitment to comply with SEA/ SH obligations. 

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached evidence demonstrating that we have adequate capacity 

and commitment to comply with SEA/ SH obligations.  

 

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or ( e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence  that demonstrated 

adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 
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______________________________________________________________________ 

Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/ SH obligations (as per (e) above) [attach details as appropriate].  
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Form FIN – 3.1:  

Financial Situation and Performance 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(currency) 

Historic information for previous _________years, 

______________ 

(amount in (Local Currency)) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 

     

*Refer to ITB 15 for the exchange rate 

2. Sources of Finance 
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Specify sources of finance to meet the cash flow requirements on works currently in progress 

and for future contract commitments. 

No. Source of finance Amount ((Local Currency)) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

2. Financial documents 

The Bidder and its parties shall provide copies of financial statements for ___________years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 
entity (such as parent company or group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1  for the ____________years required above; and 
complying with the requirements 

  

 
1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Bid, the reason 

for this should be justified. 
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Form FIN – 3.2:  

Average Annual Construction Turnover 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 Annual turnover data (construction only) 

Year Amount  

(Local Currency) 

Exchange rate Equivalent (Foreign 

Currency) 

[indicate 

year] 

[insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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Form FIN – 3.3:  

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria 

Financial Resources 

No. Source of financing Amount ((Local Currency))  

1 
 

 

 

2 
 

 

 

3 
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Form FIN – 3.4:  

Current Contract Commitments / Works in Progress 

Bidders and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, 

or for contracts approaching completion, but for which an unqualified, full completion certificate 

has yet to be issued. 

Current Contract Commitments 

  

No. Name of Contract 

Employer’s 

Contact Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

((Local 

Currency)) 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[(Local 

Currency)/month

)] 

1      

2      

3      

4      

5      
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Form EXP - 4.1 

General Construction Experience 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Bidder 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Form EXP - 4.2(a) 

Specific Construction and Contract Management 

Experience 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 
 

Member in  

JV  

 

Management 

Contractor 

 

Subcontra

ctor  

Total Contract Amount  (Local Currency)  

If member in a JV or Subcontractor, 

specify participation in total 

Contract amount 

   

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 
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 Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management 

Experience (cont.) 

Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1.  Amount  

2. Physical size of required works 

items 

 

3.  Complexity  

4.  Methods/Technology  

5.  Construction rate for key 

activities 

 

6.  Other Characteristics  
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Form EXP - 4.2(b) 

Construction Experience in Key Activities 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

Subcontractor's Name2 (as per ITB 34): ________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

All Subcontractors for key activities must complete the information in this form as per ITB 34 

and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

1. Key Activity No One: ________________________ 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontracto

r  

 

Total Contract Amount 

 (Local Currency)  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of the 

year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Employer’s Name:   

 
2 If applicable 
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 Information 

Address: 

Telephone/fax number 

E-mail: 

 

 

2. Activity No. Two  

3. ………………… 

 

  

 
Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Form EXP - 4.2(c)  

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and each 

member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 (Local Currency)  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 

… 
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Form of Bid Security - Demand Guarantee 

 

Beneficiary:  __________________________  

Request for Bids No: ________________________________________  

Date:  __________________________  

BID GUARANTEE No.: __________________________  

Guarantor:  ________________________________________________ 

We have been informed that __________________________ (hereinafter called "the Applicant") 

has submitted or will submit to the Beneficiary its Bid (hereinafter called "the Bid") for the 

execution of ________________ under Request for Bids No. ___________ (“the RFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 

supported by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________   (____________) 

upon receipt by us of the Beneficiary’s complying demand, supported by the Beneficiary’s 

statement, whether in the demand itself or a separate signed document accompanying or 

identifying the demand, stating that either the Applicant: 

(a)     has withdrawn its Bid prior to the Bid validity expiry date set forth in the Applicant’s Letter 

of Bid, or any extended date provided by the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary prior to the expiry date 

of the Bid validity or any extension thereto provided by the Applicant, (i) has failed to 

execute the contract agreement, or (ii) has failed to furnish the Performance Security and, if 

required, the Environmental and Social (ES) Performance Security, in accordance with the 

Instructions to Bidders (“ITB”) of the Beneficiary’s Bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of copies 

of the contract agreement signed by the Applicant and the Performance Security and, if required, 

the Environmental and Social (ES) Performance Security, issued to the Beneficiary in relation to 

such contract agreement; or (b) if the Applicant is not the successful Bidder, upon the earlier of (i) 

our receipt of a copy of the Beneficiary’s notification to the Applicant of the results of the Bidding 

process; or (ii) twenty-eight days after the expiry date of the Bid validity.  

Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 



134 Section IV. Bidding Forms 

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758. 

 

 

_____________________________ 

[signature(s)] 
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Form of Bid-Securing Declaration (Not Applicable) 

 

Date: _______________ 

RFB No.: ________________ 

Alternative No.: ________________ 

To:  

We, the undersigned, declare that:     

We understand that, according to your conditions, Bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for Bidding, or submitting 

Proposals in any contract with the Employer for the period time specified in Section II – Bid Data 

Sheet, if we are in breach of our obligation(s) under the Bid conditions, because we: 

(a)  have withdrawn our Bid prior to the expiry date of the Bid validity specified in the Letter of 

Bid or any extended date provided by us; or 

(b)  having been notified of the acceptance of our Bid by the Employer prior to the expiry date 

of the Bid validity in the Letter of Bid or any extended date provided by us, (i) fail or refuse 

to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security 

and, if required, the Environmental and Social (ES) Performance Security, in accordance 

with the ITB 48. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon 

the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) 

twenty-eight days after the expiry date of the Bid validity. 

Name of the Bidder*  

Name of the person duly authorized to sign the Bid on behalf of the Bidder** _______ 

Title of the person signing the Bid ______________________ 

Signature of the person named above ______________________ 

 

Date signed ________________________________ day of ___________________, _____ 

*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members to the Joint 

Venture that submits the Bid.] 
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Eligibility for the Provision of Goods, Works and Non Consulting Services in  

Bank-Financed Procurement 

 

In reference to ITB 4.8 and 5.1, for the information of the Bidders, at the present time firms, goods 

and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1:  Israel  

Under ITB 4.8 (b) and 5.1:  None 
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1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any of 

their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, 

of anything of value to influence improperly the actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or 

other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to achieve 

an improper purpose, including to influence improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly 

or indirectly, any party or the property of the party to influence improperly the actions 

of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material 

to the investigation or making false statements to investigators in order to 

materially impede a Bank investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harassing, or intimidating 

any party to prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection and 

audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing 

for the contract in question; 
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c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 

appropriate actions, including declaring misprocurement, if the Bank determines at any 

time that representatives of the Borrower or of a recipient of any part of the proceeds of 

the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during 

the procurement process, selection and/or execution of the contract in question,  without 

the Borrower having taken timely and appropriate action satisfactory to the Bank to address 

such practices when they occur, including by failing to inform the Bank in a timely manner 

at the time  they knew of the practices;  

d. Pursuant to the Banks Anti-Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, 

financially or in any other manner;1 (ii) to be a nominated2 sub-contractor, consultant, 

manufacturer or supplier, or service provider of an otherwise eligible firm being awarded 

a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank 

or otherwise to participate further in the preparation or implementation of any Bank-

financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, 

contractors, and suppliers: and their sub-contractors, sub-consultants, service providers, 

suppliers, agents, personnel, permit the Bank to inspect3 all accounts, records and other 

documents relating to the procurement process, selection and/or contract execution, and to 

have them audited by auditors appointed by the Bank. 

 

 

 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-

contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 

contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in 

its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder 

to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken 

by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating 

the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes 

but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies 

thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic 

format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other 

relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 



Part 2 – Works’ Requirements 139 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PART 2 –Works’ Requirements 
 

 

 

 





Section VII – Works’ Requirements 141 

 

Contents 

 

Scope of Works .....................................................................................................................142 

Specification..........................................................................................................................143 

Environmental and Social (ES) requirements ...................................................................145 

Contractor’s Representative and Key Personnel ..............................................................164 

Drawings ...............................................................................................................................164 

Supplementary Information ...............................................................................................167 

 

 

 

  

Section VII - Works’ Requirements 



Section VII – Works’ Requirements 142 

 

 

Scope of Works 

 
PACKAGE: REHABILITATION AND REMODELING OF MANKYAL ROAD  

   Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290)  

 

 

The Project is located in district Swat of KP province. The Project is basically the 

rehabilitation and remodeling of existing track from Mankial to Bada Sarai and Bada to Jabba. 

The Project length is 23 Km and the scope of Project is construction of two lane road from 

Mankial to Bada Serai and Bada to Jabba as per international standards. Project road passes 

through various population centers i.e. Mankial, Bair, Gun Patai, Badai, Serai, Jabba, etc. The 

whole project alignment passes through hilly / mountainous terrain and involves replacement 

of existing local wooden bridges with RCC bridges. The Project also involves provision of 

causeways and slab / pipe culverts keeping in view the hydrological / hydraulic requirement. 

Design Speed of the road is 25 to 40 Kmph whereas Design Life of Structures is 25 years.  

 

The Project is funded by World Bank and construction period for the project is 24 months 

which is proposed to be implemented from March 2022 to March 2024. Rehabilitation and 

Remodeling of Mankial Road has been divided into two (02) Lots. Lot-1 of the Project starts 

from Mankial Village and terminates on Serai Village at Km 09+290. The scope of works for 

Lot-1 is as follows: 

 
 

Total Length:      09.29 Km 

Formation Width:      9.5 M 

Pavement Width:      6.5 M 

Rigid Pavement:      09.29 Km 

• Lean Concrete:    150 MM 

• Concrete Class A:    300 MM 

PCC Shoulders:       2 M (1 M on each side) 

PCC Drain:      1 M (along hill side) 

Plum Concrete Retaining Wall:    As per requirement 

Plum Concrete Breast Wall:    As per requirement 

Slab Culverts:      As per requirement 

Pipe Culverts:      As per requirement 

Causeways:      As per requirement 

Bridges:       04 No. 

Metal Guard Rail:     As per requirement 

New Jersey Barrier:     As per requirement 

PCC Parapet Walls:     As per requirement 

Solar Street Lights:     30 Poles 

Rest Area:      As per Drawings 
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Scope of Works 

 
PACKAGE: REHABILITATION AND REMODELING OF MANKYAL ROAD  

   Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

 

 

The Project is located in district Swat of KP province. The Project is basically the 

rehabilitation and remodeling of existing track from Mankial to Bada Sarai and Bada to 

Jabba. The Project length is 23 Km and the scope of Project is construction of two lane 

road from Mankial to Bada Serai and Bada to Jabba as per international standards. Project 

road passes through various population centers i.e. Mankial, Bair, Gun Patai, Badai, Serai, 

Jabba, etc. The whole project alignment passes through hilly / mountainous terrain and 

involves replacement of existing local wooden bridges with RCC bridges. The Project also 

involves provision of causeways and slab / pipe culverts keeping in view the hydrological 

/ hydraulic requirement. Design Speed of the road is 25 to 40 Kmph whereas Design Life 

of Structures is 25 years.  

 

The Project is funded by World Bank and construction period for the project is 24 months 

which is proposed to be implemented from March 2022 to March 2024. Rehabilitation 

and Remodeling of Mankial Road has been divided into two (02) Lots. Lot-2 of the Project 

takes off from Bada Village at Km 04+00 from Mankial Village and terminates on 

Shrkhab Village at Km 12+760. The scope of works for Lot-2 is as follows: 

 

Total Length:      12.76 Km 

Formation Width:      9.5 M 

Pavement Width:      6.5 M 

Rigid Pavement:      12.76 Km 

• Lean Concrete:    150 MM 

• Concrete Class A:    300 MM 

PCC Shoulders:       2 M (1 M on each side) 

PCC Drain:      1 M (along hill side) 

Plum Concrete Retaining Wall:    As per requirement 

Plum Concrete Breast Wall:    As per requirement 

Slab Culverts:      As per requirement 

Pipe Culverts:      As per requirement 

Causeways:      As per requirement 

Metal Guard Rail:     As per requirement 

New Jersey Barrier:     As per requirement 

PCC Parapet Walls:     As per requirement 

Solar Street Lights:     30 Poles 

Rest Area:      As per Drawings  
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Specification 

 
Technical Specifications Book–1 (Engineering Materials) and Technical Specifications For 

Workmanship, notified by Communication and Works Department, Government of Khyber 

Pakhtunkhwa for MRS-2021 will be applicable.  

 

These Technical Specifications are Volume-II of the Bidding Documents and are attached as 

Annexure-1. 
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Environmental and Social (ES) requirements (for Each Lot) 
 

Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

POTENTIAL ENVIRONMENTAL IMPACTS 

Pre-Construction / Design Phase 

1 Technical Design and Layout Planning 

Incompatible layout plan and engineering 

design of the project’s structures can 

undermine the overall aesthetic beauty and 

ambience of the project area. Also low 

utilization of the available spaces and 

designing the structures without considering 

the prospective and futuristic needs can 

result in structures with low social 

acceptability and functionality. This future 

traffic factor if not considered in the design 

properly, will also affect the project road and 

public safety of the proposed Project. 

Similarly, the locals may also face access 

problems for their land. 

▪ The technical design of the 

proposed project must consider all 

the above-mentioned factors for 

the final design and should meet 

all the local and international 

standards;  

▪ The proponent must review and 

validate all the design considering 

the possible impacts (as 

mentioned) before the start of 

construction of proposed Project; 

and 

▪ Design of bridges may also be 

considered to facilitate the locals. 

Design Consultant PMU 

2 Topography 

The topography in the project area will 

change due to the construction of project. 

Construction/ up-gradation of existing track 

will result in considerable earthworks and 

excavation including cutting of rocks, 

cutting of hill slopes, land clearing and 

leveling resulting in significant change in 

topography. 

▪ Best engineering design measures 

should be adopted keeping in 

view the aesthetics of the project 

area;  

▪ The project design should avoid 

excessive cutting of rocks/hill 

slopes where cutting is 

unavoidable make maximum 

efforts to ensure minimum 

changes in the topography; and 

▪ Ground disturbances should be 

limited to only the areas necessary 

for project related construction 

activities. 

Design Consultant PMU 

3 Drainage 

The project area has high frequency of 

rainfall especially during monsoon, and 

water flows through the hills passing 

through the road which may deteriorate the 

road surface decreasing the life of road. 

▪ Mitigation measures will include 

provision of appropriate drainage 

structures with appropriate design 

capacity to avoid flooding 

especially during the rains. Proper 

slopes shall be incorporated in 

design to avoid the stagnant water 

on At-grade road surface. 

Design Consultant PMU 

4 Seismic Hazard 

The location of the project area varies from 

Seismic 3 as per Earthquake Zones 

Classification of the Building Code of 

Pakistan, 2007, where 3 (high) represents 

▪ The proposed road should be 

designed and constructed to 

withstand earthquake hazards 

Design Consultant PMU 
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Implementation Monitoring 

peak horizontal ground acceleration from 

0.24 to 0.32 g. In this Zone, designing of 

various types of structures should be done 

on the basis of Peak Ground Acceleration 

(PGA). A high intensity earthquake 

impacting the project site can adversely 

impact the development.  

considering the peak ground 

acceleration of the area; 

▪ Retaining walls should be 

constructed along the road and 

also included in project design.  

▪ For seismic hazard analysis, 

updated structural and seismic 

evaluations should be carried out.  

5 Slope Stability 

Slope stability may be affected by 

construction of road cuts or embankments. 

Excessive slope of steep cuts, changes in 

drainage capacity and pattern can result in 

landslides as the project area is prone to land 

sliding. Land sliding may cause blockage of 

roads and serious accidents and can affect 

the nearby structures. The damages may 

vary from loss of life to injuries and loss of 

property. 

▪ Design should consider 

maintaining natural angle of cut 

slopes and embankments to avoid 

land sliding;  

▪ Minimum clearance of vegetation 

especially tall trees shall be 

considered in design; and  

▪ Engineering measures should be 

incorporated in design to control 

runoff and increase slope stability 

e.g. Rip Rap and Retaining wall 

etc. 

Design Consultant PMU 

6 Flora 

Most common impacts due to the road 

project are habitat damage and 

fragmentation, exotic species incursion, 

pollution, over hunting and genetic 

obstacles. The proposed Road already exits 

so no major fragmentation is expected which 

can disintegrate the habitat areas into smaller 

and more isolated units. During the pre-

construction phase, activities such as 

installation of construction camp, 

construction of temporary roads and 

mobility of construction staff may damage 

the local vegetation/trees.  As the heavy 

machinery and camps will be moved and 

installed, which require significant space due 

to which available vegetation is expected to 

be removed. This impact is site-specific, 

permanent, irreversible, possible, medium 

significant and needs to be encountered prior 

to the start of construction phase. The 

project activates shall impacts the number of 

mature, sub-mature trees of various species, 

approximately 450 (Counting based on 

aerial imaginaries from Google Earth and 

Ground truthing for species identification), 

in the ROW, shall be affected due to the 

implementation of the proposed project. This 

▪ As linear shape trees on both sides 

of road is already exits along 

existing Mankial Road. 

Therefore, efforts should be done 

to avoid at least tree on either side 

during the process of widening. If 

possible the route may be shifted 

on to those areas in which least 

damages are expected to trees and 

having minimum green cover; 

▪ Plan for compensatory planting of 

ten trees or more against each 

fallen tree of similar floral 

function on both sides of the 

proposed Alignment that will help 

in rehabilitating the floral and 

faunal activities of the project 

area; 

▪ While working in or close to 

Protected Forests and game 

reserve their management plans 

and other standards should be 

strictly followed as per 

consultation with forest and 

Design Consultant PMU 
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Implementation Monitoring 

will have an adverse effect on the natural 

environment of the project area. 

wildlife departments during 

construction phase; 

▪ In case a management plan of any 

protected/sensitive area does not 

exists, the project will develop a 

site-specific plan (separate study) 

for natural habitat conservation in 

consultation with the forest and 

wildlife department; and 

▪ KP Forest Ordinance 2002, KP 

Wildlife and Biodiversity 

(Protection, Preservation, 

Conservation and Management) 

Act, 2015. Protection of Trees and 

Brushwood Act, 1949, WB OP on 

Natural Habitats (OP/BP 4.04) 

and Forests (OP/BP 4.36) should 

be strictly followed. 

7 Disturbance to Wildlife 

The project area is rich in wildlife. The 

proposed interventions related to the sub 

project, and the resultant increased number 

of tourist activity, can impact animal 

movements by direct mortality or avoidance 

behavior. Enhanced tourist mobility will 

increase the traffic load that may 

consequently increase the mortality of wild 

animals. However, the impact is likely to be 

minor / small. 

As movement and installations of machinery 

and vehicles will take place so, noise and 

habitat loss is expected. The routes of the 

available wildlife and other habitats may be 

affected due to camp set-up and machinery 

movements and installations. The temporary 

roads may also affect the habitat of locally 

available fauna. this impact is site-specific, 

temporary, irreversible, possible and low 

significant. 

▪ Hunting, poaching and harassing 

of wild animals shall be strictly 

prohibited, and Contractor shall 

be required to instruct and 

supervise its labor force 

accordingly and clear orders 

should be given in this regard.  

▪ Proponent must take NOC from 

the relevant department prior to 

construction phase. 

▪ After consultation with the 

Wildlife Department, site specific 

Wildlife Safety Plans (Separate 

study) should be developed.  

▪ KP Wildlife & Biodiversity Act 

2015, WB OP 4.04 Natural 

Habitats will be followed for 

compliance.  

▪ Moreover, Proper planning 

should be done for food storage, 

setting up of kitchens, production 

of sewage and waste water may 

result in multiplication of rodents 

like rats, mice and shrew etc and 

vectors like mosquitoes, bugs and 

flies which will have a negative 

impact. 

Design Consultant PMU 
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Implementation Monitoring 

Construction Phase 

1 Soil Erosion and Contamination 

The clearing of vegetation can also loosen 

the soil and make it more susceptible to 

erosion due to wind and rain. There is also a 

possibility of silt runoff during rainy season 

causing soil erosion. During the rain, the 

eroded soil mix with stagnant water to 

transform into slush, which can affect 

movement of vehicles and machinery and 

construction work as well as limit the 

movements of local people. Soil may be 

affected by erosion, compaction and 

contamination. Soil erosion may occur on 

roadside, at contractors’ camps and at 

embankment works, as a result of 

uncontrolled run-off from equipment 

washing yards, excavation of earth/cutting 

operations and clearing of vegetation. Soil 

may also be impacted due to unauthorized 

use of borrow areas and quarries, resulting in 

degradation of landscape. Whereas, 

contamination of soil may be caused by 

solid waste generated at campsites and by oil 

and chemical spills at asphalt plant sites, 

workshop areas and equipment washing 

yards. This may limit the future use of land 

for agriculture. 

▪ Soil contamination by asphalt will 

be minimized by placing all 

containers in a bunded area away 

from water courses; 

▪ Provision of impervious platform 

with oil and grease trap for 

collection of spillage during 

equipment and vehicle 

maintenance; 

▪ All spoils shall be disposed of 

safely and the site shall be 

restored back to its original 

conditions;  

▪ Non-bituminous wastes from 

construction activities shall be 

dumped in approved sites, in line 

with the legal prescriptions for 

dumpsites; 

▪ In areas with strong sheet flow, 

high embankments will be 

provided with chutes and 

drains/culverts to minimize soil 

erosion.  Stone pitching and 

retaining walls will be made at 

high embankments in critical 

areas;  

▪ As applicable and needed, 

plantation of grasses and shrubs 

will be done for slope protection; 

▪ Use of modern, well-maintained 

machinery and vehicles by the 

contractor to avoid leakages; and 

▪ Soils removed during 

construction would be stockpiled 

for reuse where possible. 

 

Contractor MEC, 

ESSU, PMU 

2 Excavation of Earth 

During construction, there is a chance of 

finding archeological remains. 

Mismanagement of the archeological 

remains may result loss of a valuable assets. 

Further, excavation of earth from borrow 

areas and for clearance of ROW may result 

in erosion of soil. Erosion results in change 

of edaphic characteristics of soil. Loss of 

▪ In case of finding archeological 

remains during excavation, the 

contractor shall immediately 

report through Supervision 

Consultant to Directorate of 

Archaeology and Museums, KP 

to take further suitable action to 

Contractor MEC, 

ESSU, PMU 
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Implementation Monitoring 

fertile top soil may affect adversely on the 

productivity of the project area.  

preserve those antiques or 

sensitive remains; 

▪ Avoid agriculture land for borrow 

materials; and  

▪ Contractor needs to obtain 

approval for excavation and 

submit the plan of rehabilitation 

of the site after excavation. 

3 Surface and Groundwater  

The surface water may get contaminated due 

to the surface runoff during construction 

phase. Construction activities may result in 

debris entering water body resulting in 

sedimentation. Storage and transport of 

construction material may also result in 

spills of chemical and contamination of 

water bodies.  

Groundwater may also get contaminated 

from the wastewater generation from the 

construction camps, leachate from improper 

dumping of solid waste. Consumption of 

water for construction activities may also 

affect other designated uses of water 

especially drinking water due to less 

availability of drinking water in the area.  

▪ As a mandatory step, all the 

effluents will be disposed as per 

the requirements of NEQS. 

Moreover, to reduce the risk of 

surface and groundwater 

contamination, good management 

practices will be adopted to ensure 

that fuels, chemicals, raw sewage 

and wastewater effluent are 

disposed of in a controlled 

manner. 

 

Contractor MEC, 

ESSU, PMU 

4 Traffic Issues 

Due to the proposed road construction 

activities and movement of heavy project 

vehicles for construction material supply, 

traffic problems may arise for the 

commuters and transporters travelling to the 

proposed areas. The problems will include 

traffic jams and inconvenience to the public 

passing through the Project Area. It will also 

increase traffic load on the existing road 

network or access roads ultimately 

deteriorating the existing condition of the 

roads. The movement of vehicles along the 

haulage routes will cause soil erosion, debris 

flow, dust emissions, vibrational impacts, 

etc. 

▪ Proper sign boards will be 

provided for smooth flow of 

traffic; 

▪ Period of construction and area / 

location of construction site shall 

be informed to public in general 

and specifically to local residents; 

and 

▪ Any closure of the roads 

(especially main roads) and 

deviations / diversions proposed 

should be informed to the riders 

through standard signs and 

displays. 

 

Contractor MEC, 

ESSU, PMU 

5 Air Quality 

Air quality will be affected by fugitive dust 

emissions from construction machinery; dust 

from the unpaved surface and construction 

vehicles. Emissions may be carried over 

longer distances depending upon the wind 

speed, direction, temperature of surrounding 

air and atmospheric stability. Besides, 

multifarious construction activities and 

▪ All vehicles, machinery, 

equipment and generators used 

during construction activities 

should be kept in good working 

condition and be properly tuned 

and maintained in order to 

minimize the exhaust emissions; 

Contractor MEC, 

ESSU, PMU 
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increased vehicular traffic (construction 

vehicles) would also contribute to the 

localized airborne dust. Once in the air, the 

larger sized particles, under influence of 

gravity, tend to settle down in the immediate 

vicinity of the source. The Suspended 

Particulate Matter (SPM) of the size smaller 

than 10 micrometre (PM10) tends to remain 

suspended in the environment for much 

longer and persistent time and is an 

environmental hazard. The objectionable 

impacts of settling of the suspended dust 

would be its dry deposition on vegetation, 

motor vehicles, structures, and other 

exposed surfaces. Exhausts from fossil fuel 

burning in the construction machinery will 

also deteriorate local air quality. Similarly, 

exhausts from generators can also have 

impacts on air quality in the vicinity.  

▪ Open burning of solid waste from 

the Contractor’s camps and at 

construction site should be strictly 

banned; 

▪ equipment and machinery should 

be enforced during construction 

works; 

▪ Construction workers should be 

provided with masks for 

protection against the inhalation 

of dust; and 

▪ Regular monitoring of air quality 

in accordance with NEQS. 

 

6 Noise/Vibration 

The noise and vibration will be produced 

due to the operation of construction 

machinery and equipment and blasting 

activities. Sources of noise and vibration 

during construction are heavy machinery 

such as bulldozers, excavators, stabilizers, 

concrete mixing plant, pneumatic drills, 

stone crushers, asphalt plants and other 

equipment’s. Noise and vibration are 

perceived as one of the most undesirable 

consequences of construction activity. The 

above machinery is expected to generate 

noise levels that would be severe in the 

project area. 

▪ Selection of up-to-date and well-

maintained plant or equipment 

with reduced noise levels ensured 

by suitable in-built damping 

techniques or appropriate 

muffling devices; 

▪ Confining excessively noisy work 

to normal working hours in the 

day, as far as possible; 

▪ Providing the construction 

workers with suitable hearing 

protection like ear cap, or 

earmuffs and training them in 

their use;  

▪ Preferably, restricting 

construction vehicles movement 

during night time; 

▪ Heavy machinery like percussion 

hammers and pneumatic drills 

shall not be used during the night 

without prior approval of the 

client; and 

▪ Vehicles and equipment used 

shall be fitted, as applicable, with 

silencers and properly 

maintained. 

Contractor MEC, 

ESSU, PMU 

7 Borrow Areas/ Open Pits 

Borrow / open pits and its excavation 

activities may result in land disputes, soil 

▪ Necessary permits shall be 

obtained for any borrow pits from 

the competent authorities; 

Contractor MEC, 

ESSU, PMU 
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erosion, loss of potential cropland, loss of 

vegetation, landscape degradation, and 

damage to road embankments.   

Borrow/ Open pits may also result in 

potential sources of mosquito breeding and 

may prove hazardous to human beings, 

livestock and wildlife. This will also degrade 

hygienic condition of the project area.  

 

▪ No excavations are allowed 

within distance of 500 m to ROW;  

▪ In borrow pits, the depth of the pit 

shall be restricted upto 5’ and the 

sides of the excavation will have a 

slope not steeper than 1:4;   

▪ Soil erosion along the borrow pit 

shall be regularly checked to 

prevent/mitigate impacts on 

adjacent lands; and 

▪ In case borrow pits fill with water, 

measures have to be taken to 

prevent the creation of mosquito-

breeding sites. 

8 Construction Camps / Camp Sites 

Improper construction camp location and 

mismanagement of construction camp 

activities can lead to various social and 

environmental impacts which include health 

and safety, traffic problems, soil 

degradation, loss of vegetation and assets on 

the selected land, solid waste and water 

pollution. Furthermore, cultural differences, 

behavior of construction workers, potential 

disregard for local cultural norms can lead to 

increased tension between local 

communities and workers residing in the 

construction camps. 

▪ The project will seek to avoid 

sitting camps where their 

presence might contribute to any 

conflicts with locals; 

▪ Employment policies which aim 

to maximize job opportunities for 

local people will help to minimize 

tensions caused by different 

socio-cultural values; 

▪ Camps will be designed to be self-

contained to reduce demand on 

infrastructure and services of 

nearby communities 

▪ A comprehensive safety and 

security plan for the camps will be 

prepared which will comprise of a 

training manual, use of safety 

equipment and emergency 

preparedness; 

▪ Waste Management Plan will be 

implemented to ensure safe 

handling, storage, collection and 

disposal of construction wastes 

and the training of employees who 

handle waste. 

Contractor MEC, 

ESSU, PMU 

9 Wastewater Generation at Construction 

Camps 

Wastewater will be generated at the 

construction camps by the workers. If the 

generated wastewater is not properly treated 

or disposed of, this may contaminate the 

surface water sources such as nullahs, 

▪ Domestic and chemical effluents 

from the construction camp will 

be disposed by the development 

of on-site sanitation systems i.e. 

septic tanks, etc. 

Contractor MEC, 

ESSU, PMU 
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drains, water channels etc. apart from soil 

contamination.    

▪ Proper monitoring to check the 

compliance of NEQS will be 

carried out; and 

▪ Sewage from construction camps 

will be disposed of after proper 

pre-treatment and processes such 

as soakage pit. 

▪ The Contractor(s) will be 

responsible to submit details of 

site-specific wastewater 

management plan along with 

details of wastewater collection, 

transportation and its disposal. 

10 Solid Waste Generation at Construction 

Camps 

Considering the labourers (about 91 in 

numbers) residing in the construction camp 

and the locally available labour, an average 

solid waste generation rate of 0.5 

kg/capita/day is adopted for the estimation 

of solid waste generation. Based on this 

assumption, a total of about 45.5 kg of solid 

waste will be generated from construction 

camps on daily basis. Different type of waste 

is likely to be generated during the 

construction phase of the project. The 

municipal waste will be in the form of food, 

cans, paper and wastewater from 

construction camps toilets and washing 

yards. Construction waste will include 

excavated soil, sand, gravel, rocks, asphalt, 

pieces of concrete, bricks, wood, metal 

pieces and electrical wires. Whereas, 

hazardous waste can be comprised of paints 

and construction chemicals. All these, if left 

unattended, can become a source of nuisance 

and environmental pollution in the project 

area. Insecure and unhygienic disposal of the 

solid wastes particularly garbage and trash 

may cause degradation of soil and land. 

Insecurely disposed off heaps of wastes 

containing kitchen garbage and food waste 

can serve as breeding grounds for the 

disease spreading vectors and rodents. 

Throwing away of solid wastes into water 

channels and the wastewater network can 

result into choking of the latter.  

▪ Solid Waste generated during 

construction and camp sites will 

be safely disposed in demarcated 

waste disposal sites and the 

contractor will provide a proper 

waste management plan; 

▪ Training of work force in the 

storage and handling of hazardous 

materials and chemicals 

Construction workers and 

supervisory staff should be 

encouraged and educated to 

practice waste minimization, 

reuse and recycling to reduce 

quantity of the waste; Proper 

labeling of containers, including 

the identification and quantity of 

the contents, hazard contact 

information etc; 

▪ Waste disposal plan must be 

reviewed during the entire 

construction phase in the light of 

changing weather conditions 

▪ Emergency Response plan shall 

be prepared to address the 

accidental spillage of fuels and 

hazardous goods; 

▪ Immediate collection of spilled 

oils/fuels/lubricants by collection 

of contaminated soils and 

skipping oils from surface water 

Contractor MEC, 

ESSU, PMU 
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by applying appropriate 

technologies. 

 

 

11 Green House Gas (GHG) Abatement 

The main sources of greenhouse gases (CO2, 

CH4, NOx etc.) during the construction 

activities of the proposed project will 

include both mobile and stationary sources. 

The mobile source will be the construction 

and transportation vehicles while the 

stationary source will be the batching and 

asphalt plants. Emission of greenhouse gases 

cause global warming and other climatic 

changes on regional and global scale.  

▪ Regular motioning of the vehicles 

for engine efficiency; 

▪ Avoid idling of construction 

vehicles;  

▪ Alternative energy resources shall 

be considered where possible; 

▪ NEQS applicable to gaseous 

emissions generated by 

construction vehicles, equipment 

and machinery shall be enforced 

during construction works. 

 

Contractor MEC, 

ESSU, PMU 

12 Resource Conservation  

Resources involved in the construction of 

proposed project would include water, fuel 

and construction materials.  

Use of electricity will be insignificant. 

Diesel and residual fuel oils will be used to 

operate construction machinery and asphalt 

and batching plants. Sustainable use of 

energy resources is very important not only 

to continue future use, but it will also help to 

reduce air emissions. For conservation of 

energy, efficiency of the engines and 

burning processes is very important. 

Electricity shortage is not expected but the 

sustainable use of diesel and residual fuel is 

necessary. Fuel will be used to operate 

construction machinery. Efficient use of 

energy resources is important to reduce air 

emissions.  For conservation of energy, 

efficiency of the engines and burning 

processes is important. 

▪ Use potable water bowsers for 

construction works and mineral 

water bottles/ ground water for 

drinking purpose; 

▪ Plan for the provision/purchase of 

adequate insulation to reduce heat 

loss through batching plants;  

▪ Reduction of wastage of water 

through training of workers 

involved in water use; 

▪ Ensure adequate insulation to 

reduce heat loss through batching 

plants; 

▪ Regularly monitor CO and CO2 

content of the flue gases to verify 

that combustion systems are using 

practical excess air volumes; 

▪ Maintain clean heat transfer 

surfaces in asphalt batching plant; 

▪ Regular service of the vehicles 

and batching plants will reduce 

the mechanical losses of energy.   

 

Contractor MEC, 

ESSU, PMU 

13 Disposal of Mucking Material 

Inevitable cut and fill earthwork operations 

will open up scars on the land around the 

project area.  

▪ Mitigation measure will include 

proper landscaping, which should 

be given due consideration along 

with re-establishment of the 

local/indigenous vegetation. The 

excavated materials that are 

unsuitable for use will need to be 

Contractor MEC, 

ESSU, PMU 
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stored, transported and reused and 

the residual material shall be 

disposed of appropriately at 

designated sites. 

14 Natural and Man-Made Disasters 

Natural disasters (earthquakes) and accidents 

such as fire, falls, slips and trips may result 

in injuries, financial losses and may even 

lead to deaths. The workers shall be trained 

and facilitated to cope with such disasters. 

▪ An ERP for earthquakes and 

manmade disasters should be 

developed by contractor in 

coordination with SC and C&W 

Department should be 

implemented in close consultation 

with the RESCUE Services and 

other concerned departments; and 

▪ Minor incidents and near misses 

should be reported, and 

preventive measures should be 

formulated accordingly by the 

C&W Department Management. 

Contractor MEC, 

ESSU, PMU 

15 Flora 

The project will involve destruction of 

vegetation cover on construction areas 

particularly along existing alignment. It is 

initially examined that approximate 450 

mature, sub-mature, pole crop and saplings 

of different tree/plants species will be 

disturbed during the construction phase of 

the project. The provided number of trees is 

approximate and tentative which needs 

proper detailed field surveys by KP forest 

department along with the project 

representatives. The number of possibly 

impacted trees is provided by GIS and tree 

identification was carried in field.  

Moreover, trees of small and medium sizes 

will be removed due to the layout of the 

project for which compensation will be 

made to concerned parties (Local 

community, forest and other relevant 

departments). 

Exhaust of noxious gases from movement of 

heavy machinery and dust will pollute air 

which will adversely affect health and vigor 

of plants. During construction activities, the 

Contractor’s workers may damage the 

vegetation and trees (for use as fire-wood to 

fulfill the camp’s requirements). 

Overall, it can be stated that the no large 

number of wood and fruit trees will be 

damaged and expecting low impact on 

agriculture crops and fruit trees in the 

proposed alignment of the project. 

▪ Cutting of trees and disturbance 

shall be avoided, as far as possible 

so, that negative effects on the 

process of natural regeneration of 

species are minimized that route 

should be considered, in which 

minimum ecological and 

environmental losses are 

expected.   

▪ To overcome the expected losses 

of trees 23,000 number of trees 

are recommended for plantation 

including cost in plantation plan. 

▪ As tree plantation on both sides of 

road is already exits along 

existing alignment till, therefore, 

efforts should be done to avoid at 

least trees on either side during 

the process of widening.   

▪ A tree plantation program shall be 

formulated with the 

recommendations and technical 

support of concerned Forest 

Department.  

▪ As a principal, ten trees shall be 

planted in place of felling of one 

tree in consideration of mortality.  

 

Contractor on 

consultation with 

Forest and 

Wildlife 

Departments 

MEC, 

ESSU, PMU 
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16 Fauna 

During construction phase the existing 

population of mammals and reptiles of the 

construction areas will be affected due to 

disturbance arising from construction 

activities involving excavation, blasting, 

movement of machinery and vehicular 

traffic, movement of labor, camping, etc. 

The existing animals will leave the directly 

affected areas due to construction activities 

and human intervention. Some animals 

particularly reptiles may get killed during 

the earthworks operations. Moreover, the 

movements of the mammals and reptiles will 

be restricted during the construction phase. 

Birds as well will tend to move away from 

the construction areas and find shelter and 

food elsewhere due to the activities 

mentioned above for fear of being hunted / 

trapped. 

Noise generated from blasting and 

machinery particularly during the night 

hours will even scare the wildlife residing in 

habitats located at some distance from the 

construction areas. Uncontrolled blasting 

may even disturb the wildlife of the Project 

Areas. Food and refuse at the Contractor’s 

camps may attract animals that might in turn 

be hunted by the workers.  

▪ Hunting, poaching and harassing 

of wild animals will be strictly 

prohibited and Contractor will 

warn their labor accordingly; 

▪ Special measures will be adopted 

to minimize impacts on the wild 

birds, such as avoiding noise 

generating activities during the 

critical periods of breeding; 

▪ Staff working on the project 

should be given clear orders, not 

to shoot, snare or trap any bird; 

▪ Blasting and other noise 

generating activities will be 

avoided during the night; 

▪ The camps will be properly 

fenced and gated to check the 

entry of wild animals in search of 

eatable goods. Similarly, wastes 

of the camps will be properly 

disposed of to prevent the chances 

of eating by wild animals, which 

may become hazardous to them; 

▪ Caution boards would be erected 

at crossing areas of wild animals. 

The exact location for boards 

would be determined through a 

survey of crossing animals; and 

▪ Stabilize road side slopes with 

plantation of appropriate 

indigenous grasses and shrubs etc. 

in addition to engineering 

techniques. Proper maintenance 

of road sides is also required. 

Contractor on 

consultation with 

Forest and 

Wildlife 

Departments 

MEC, 

ESSU, PMU 

Operation and Maintenance Phase 

1 Air Quality 

Improvement in road condition will help 

reduce traffic related emissions in the short 

term by allowing a smoother traffic flow. 

However, in the longer run, increased traffic 

levels and congestion will lead to PM10 

pollution levels above the NEQS / 

international standards, which may result in 

causing public health risks, nuisance and other 

impacts on bio-physical environment. These 

conditions will result in the rise of vehicular 

emissions (CO, NOx, SOx, PM10) associated 

▪ Setting up of a system to monitor 

air quality along project area in 

accordance with the applicable 

standards/limits;  

▪ Regular road maintenance to 

ensure good surface condition; 

▪ Monitoring air quality at defined 

schedule; 

▪ Regular vehicle check to 

control/ensure compliance with 

NEQS; and 

C&W Department 
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with the adverse effects on the environment 

and human. 

▪ Enforcement and penalties 

against traffic rules violators. 

2 Noise 

During the operational phase, the noise levels 

are anticipated to increase due to traffic related 

noise pollution; vibrations from engines and 

tires and mainly use of pressure horns. 

▪ According to monitoring results, 

additional sound barriers in form 

of trees and hedges will be 

discussed with the affected people 

and planted if agreed; 

▪ Signs for sensitive zones (health 

centers / educational institutions 

etc.) to disallow the use of 

pressure horns; and 

▪ Enforcement and penalties 

against traffic rules violators. 

C&W Department 

3 Wastes/ Hazardous Waste 

Due to increased no. of tourists using this 

road, municipal waste is expected to be 

generated during operation phase. No 

hazardous waste is expected to generate in 

operation phase except during road 

maintenance works.  

▪ Solid waste generated shall be 

properly disposed off through 

local solid waste management 

system. 

▪ Providing the necessary means for 

emergency response on call 24 

hours/day; 

▪ Management of hazardous waste 

during road maintenance works 

will be similar as given for 

construction phase. 

C&W Department 

4 Road Safety 

Enhanced vehicular movement and speed 

may result in road safety issues like road 

side accidents. This impact is permanent but 

moderately adverse in nature, since the 

frequency of accidents may be lowered, but 

their intensity may be quite severe due to 

enhanced speeds at which vehicles will 

move.  

▪ Strict enforcement of speed 

limits, installation of speed guns 

and channelization of traffic with 

respect to categories (heavy 

vehicle traffic and light vehicle 

traffic) and enforcement of 

penalties for the violators will 

reduce the significance of this 

impact. 

C&W Department 

5 Drainage 

During the operational phase, poor 

maintenance of the road drainage system, 

particularly during the monsoon season can 

cause nuisance to the travelers and public 

due to flooding in the existing drainage line. 

In case of chocking of road drainage, the 

increased surface runoff due to heavy rains 

will accumulate at the start and end point of 

the proposed project and can cause traffic 

jams.  

▪ The impact can be 

controlled/reduced by timely and 

continuous maintenance/ cleaning 

of the drainage system; and 

▪ Placement of sign boards 

instructing not to dispose of solid 

waste to avoid chocking of drain 

around the flyover and at grade 

road alignment. 

C&W Department 

6 Soil Erosion and Contamination 

During the operation phase the routine 

impacts to soils would be limited largely to 

soil erosion impacts caused by vehicular 

traffic. Any excavations required for 

maintenance would cause impacts similar to 

those from construction phase, but at a lesser 

spatial and temporal extent. The accidental 

▪ The top soil that will be excavated 

from the area will be preserved 

and reused for the horticulture 

purpose; 

▪ Proper solid waste management 

program is prepared and executed 

to ensure and Land waste 

C&W Department 
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spill of product such as accidental fuel and 

material spills would likely cause soil 

contamination.  

containment, collection, transfer 

and disposal; and 

▪ Monitoring is carried out at 

specific locations for strict 

compliance to the developed 

ESMP in implementing measures 

to waste management. 

7 Flora 

During Operational phase the Project will 

not affect Flora (Trees and agricultural 

crops) or release any significant pressure 

detrimental to flora. Low level impact is 

expected at operational phase on Flora due 

to the O&M activities.  

Improved infra-structure facilities will help 

the farmers and owners of the orchards to 

fetch better prices for their produce, due to 

easy and swift approach to the local markets 

and other big cities of the country, which 

will have a positive impact.   

▪ Large scale planting with suitable 

indigenous fruit and forest trees, 

shrubs and ornamental plants, and 

Linear plantation will be carried 

out in accordance with the Tree 

Plantation Plan to improve 

aesthetic value and offset the 

effect of removal of vegetation.  

▪ Proper check and balance for 

above activities is highly 

recommended. Plantations so, 

raised must be maintained 

according to the Silvicultural 

practices which include proper 

Irrigation, Cleaning, Pruning, 

thinning at prescribed intensity, 

Silt clearance and Trench-

opening, etc. 

▪ Maintenance and security of the 

plantation should be done for at-

least five years (in consultation 

with the Forest Department). 

Measures such as fencing, watch 

guards and fire protection should 

be considered.  

C&W Department, Forest and 

Wildlife Departments  

8 Fauna 

There may be very small area/ trees of 

protected forest will be disturbed and having 

community game reserve as well in the 

project area so, as the road already exists no 

major impact on Wildlife and Livestock in 

the area is expected through, noise, vibration 

and any type of normal activity in the project 

area, as the road is already exists thus will 

have no effect on productivity. 

▪ In proper consultations with 

Forest and Wildlife Department 

permanent water points for 

available fauna must be provided 

to conserve local ecosystems and 

biodiversity.   

▪ Strict control must be exercised 

for stoppage of killing/poaching 

of available wildlife species by 

enhancing protection practices 

and deploying effective watch and 

ward system. 

▪ The precautionary measures 

described for future shall also be 

applicable during operation phase 

as relevant for the conservation of 

wildlife species in the Study Area. 

C&W Department, Forest and 

Wildlife Departments 

POTENTIAL SOCIAL IMPACTS 

Pre-Construction / Design Phase 



Section VII – Works’ Requirements 158 

 

 

Sr. 

No 
Impacts Mitigation Measures 

Responsibility 

 

Implementation Monitoring 

1 Land Acquisition, Resettlement and 

Compensation 

The proposed sub-project involves the 

upgradation / rehabilitation of the existing 

Mankial Bada Serai Road. Therefore, project 

interventions will require land and 

involuntary resettlement which will result in 

loss of shelters, economic displacement, loss 

of livelihoods as it passes through major 

bazar of Mankial. For the proposed project 

826.64 kanals of land will be acquired for 

establishment of road side. Moreover, about 

08 residential and 49 commercial structures 

(mostly shops) will be disturbed due to 

widening of road at Mankial Bazar. Besides 

these, 01 mosque and 01 community owned 

generator room will be affected. 

▪ Careful alignment and route 

selection by the designer to 

minimize the impact by avoiding 

the residences of these families 

and shops. 

▪  A detailed Resettlement Action 

Plan will be prepared as per 

World bank OP 4.12 and Land 

Acquisition 1894 including later 

amendments. 

▪ The compensation for the 

structures, houses, shops, trees, 

private and public properties etc. 

has to be made as per 

Resettlement Action Plan.   

Mitigation measures will involve 

land management and providing 

judicious compensation to the 

affectees by providing sufficient 

budget in the project cost. The 

process of land acquisition and 

compensation will be followed in a 

transparent manner to minimize the 

impacts.   

District 

Government Swat 

PMU 

2 Temporary Acquisition of Land 

The development of Contractor camps and 

facilities i.e. storage, workshops, equipment 

parking and washing areas; aggregate 

quarries; and access roads/tracks for 

haulage, transportation etc. will required 

temporary acquisition. 

The approximate area required for the 

establishment of one Contractor’s camp 

facilities will be 1500m2 at the different 

locations. 

Land for construction camps will 

be directly rented from the private 

landowners by the Contractors. The 

provisions of the Land Acquisition 

Act (LAA), 1894 will not be 

involved as the acquisition of the 

land will be temporary and will be 

covered by short-term lease 

agreements between the 

landowners and Contractor. Rental 

terms should be negotiated to the 

satisfaction of the concerned 

landowners and the agreement 

should be in local language to make 

the process clear.  

District 

Government Swat 

PMU 

3 Route Selection (Alignment) 

Improper route selection for the road 

alignment could lead to increase in social 

issues of resettlement/relocation of assets 

and displacement of people. 

Most of the significant 

environmental and social impacts 

of the project can be addressed at 

the design phase, which is mainly 

the responsibility of the Design 

Engineers. The location of various 

components and structures, nature 

of construction technology etc. 

predominantly determine the 

environmental implications of the 

project. 

Design Consultant PMU 
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4 Change in Land Value 

The proposed Project is expected to increase 

the land values, especially in villages where 

little or no road infrastructure is present. 

Land owners will have an opportunity to sell 

their land on increased prices and invest into 

new businesses. 

▪ This is a positive impact, no 

mitigation required.  

 

Design Consultant PMU 

5 Public Utilities 

Due to the proposed project, no public 

utilities will be affected.  

No mitigation measures required in 

this regard. 

Design Consultant PMU 

6 Poor Design Leading to Reduced Project 

Life 

The project area being a hilly terrain, is 

prone to strong water currents, land sliding 

etc. If the design is poor, it may cause 

erosion leading to reduced project life. 

Review design to ensure that it 

incorporates design related 

mitigation measures such as surface 

water body crossing for easy flow 

of discharge produced by upstream, 

appropriate selection of sites for 

waste dumping and borrow, slope 

stabilization, etc. 

Design Consultant PMU 

Construction Phase 

1 Location of Labor Camp, Material Depots, 

Equipment Yards and Approach Roads 

Location of camps near sensitive receptors 

like water resources and use of private lands 

without prior consent of landowners for 

dumping and storage of construction 

material and equipment can result in adverse 

environmental impacts and create sever 

social issues.   

Location of labor camp, material depot, 

equipment yard and approach roads will not 

cause any serious problem if selected in 

consultation with local communities and 

landowners and impacts can easily be 

mitigated. 

▪ The contractor will, in 

consultation with PD, select the 

location of all these facilities after 

a rapid assessment through the 

Screening checklist. Satellite 

imagery can also be used to select 

the suitable sites, to record the 

pre-construction conditions and to 

monitor the condition of these 

sites during and after the 

construction phase.   

▪ The camp/other site facilities will 

be established on a flat land 

without much natural vegetation, 

at least 500 m away from the 

communities and surface water 

bodies.   

 

 

Contractor MEC, 

ESSU, PMU 

2 Accessibility Issues 

Closure of existing unpaved / deteriorated 

road and other pathways during the 

construction phase of the project will cause 

inconvenience to the nearby residents and 

affecting their daily life activities. It might 

be difficult for the students to reach their 

school/colleges. Similarly, the patients may 

also face difficulty of access to the basic 

health unit and hospital. 

▪ Mitigation measures will 

include public awareness 

through media, proper 

traffic diversion plans, 

appropriate sign boards and 

timely completion of the 

project. 

 

Contractor MEC, 

ESSU, PMU 
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3 Community Health and Safety  

The construction activities and vehicular 

movement at construction sites may result in 

roadside accidents particularly inflicting 

local communities who are not familiar with 

presence of heavy equipment. Quality of 

groundwater and surface water resources 

available in the nearby local communities 

may be affected due to the construction 

activities, oil spillage and leakage, roadside 

accidents, etc. The proposed project will also 

have potential of air (dust pollution), noise 

and vibrational impacts on nearby 

community. The labour works with different 

transmittable diseases may cause spread out 

of those diseases in the local residents. The 

construction areas located near the 

residential, settlements, may cause accident 

for the people moving near to those areas. 

Conflicts may arise between the local 

community and the construction workers, 

which may be related to religious, cultural or 

ethnic differences, or based on competition 

for local resources. Tensions may also arise 

between different groups within the labor 

force, and pre-existing conflicts in the local 

community may be exacerbated. Ethnic and 

regional conflicts may also be aggravated if 

workers from one group are moving into the 

territory of the other.  

▪ The contractor will be required to 

strictly follow WB EHS 

Guidelines.  

▪ Providing basic medical training 

to specified work staff and basic 

medical service and supplies to 

workers;  

▪ There will be proper control on 

construction activities and oil 

spillage leakage of vehicles; 

▪ Efforts will be made to create 

awareness about road safety 

among the drivers operating 

construction vehicles; 

▪ The Contractor will prepare the 

construction camp management 

plan which, in addition to other 

components, will include the 

labor influx management plan. 

This will be reviewed and 

approved by C&W Department; 

and  

▪ Contractor will take due 

care of the local community 

and observe sanctity of local 

customs and traditions by 

his staff. Contractor will 

warn the staff strictly not to 

involve in any unethical 

activities and to obey the 

local norms and cultural 

restrictions. 

  

Contractor MEC, 

ESSU, PMU 

4 Occupational Health and Safety 

Occupational Health and Safety (H&S) 

related impacts will arise during 

construction phase activities including 

clearing of earth, levelling, compaction, 

carpeting, pavement finishing and testing & 

commissioning. Eye injury can be caused by 

stone or metal particles. Hazard of being hit 

by falling objects, major hand-arm and 

whole body vibration hazards, skin and 

respiratory tract irritation from exposure to 

cement dust, overexertion and awkward 

postures etc. will be another impact. 

▪ The contractor will be required to 

strictly follow WB EHS 

Guidelines.  

▪ Complying with the safety 

precautions for the construction 

workers as per International 

Labour Organization (ILO) 

Convention No. 62, as far as 

applicable to the Project Contract; 

▪ Safety lookouts will be built to 

prevent people and vehicles from 

Contractor MEC, 

ESSU, PMU 
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Welding hazards include electric shock, 

fumes and gases, fire and explosions, falls 

from height, eye and head injuries etc.  

passing at the time of hot or cold 

work; and 

▪ An emergency management plan 

must be devised by the contactor 

in close coordination with the 

provincial emergency services. 

5 Labor Influx 

This can be particularly acute in smaller 

communities hosting a largely male 

workforce and/or a workforce from other 

regions which may result in conflicts 

between locals and non-locals concerning 

employment opportunities, wages and 

natural resources. Mobile workers can also 

contribute significantly to gender-based 

social impacts and risks.   

▪ Local population will be given 

preference in construction related 

jobs. Most unskilled workers will 

be hired from local communities, 

while for skilled manpower also, 

first choice will be given to local 

area residents.  

▪ The Contractor will prepare the 

construction camp management 

plan which, in addition to other 

components, will include the 

labor influx management plan. 

This will be reviewed and 

approved by World Bank.  

▪ The Contractor will select the 

specific timings for the 

construction activities particularly 

near the settlements, so as to cause 

least disturbance to the local 

population, particularly women.  

Contractor MEC, 

ESSU, PMU 

6 Gender Issues 

Due to the project activities, local women 

many not be able to perform their daily 

outdoor chores. The induction of outside 

labor may create social and gender issues 

due to the labor force being unaware of local 

customs and norms. It may also cause 

hindrance to the mobility of local women for 

working in the field, herding livestock, 

picking fuel wood, etc.  

▪ The contractor will be required to 

provide qualified key personnel to 

address the specific risks 

identified in the project.   

▪ The bidding documents will 

include specific requirements that 

minimize the use of expatriate 

workers and encourage hiring of 

local workers, thereby 

minimizing labor influx.   

▪ All project consulting firms will 

also be required to submit Codes 

of Conduct with their proposals.   

▪ The contractor will be required to 

establish anti-sexual harassment 

policies that governs conduct in 

the workplace.  

Contractor MEC, 

ESSU, PMU 

7 Rise in Prices of Essential Commodities 

Due to induction of outside labor for project 

works, the demand for basic items will 

▪ In terms of labor induction, the 

project will exert no significant 

Contractor MEC, 

ESSU, PMU 
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increase thereby causing an increase in the 

prices of essential commodities. 

Additionally, the road improvement 

activities during the construction phase may 

disrupt the normal flow of trade and supply 

of essential goods. 

impacts on the prices of essential 

commodities. To avoid risk of 

such price hikes, majority of the 

unskilled and semi-skilled labor 

will be recruited from the local 

areas and specific clauses will be 

added in the Contracts of 

Contractor. Project Engineer and 

the Contractor will ensure that 

normal trade routes remain open 

and supply of goods is not 

severely impacted. Furthermore, 

the contractor should normally 

procure the field camps supplies 

from the main markets or any 

nearby commercially active city. 

8 Graveyards 

Graveyards and burial sites are very 

sensitive for the local communities. The 

shifting of graves falling in the ROW may 

cause social disruption leading to possible 

conflicts, ultimately affecting the project 

works.  However, in the proposed project, no 

graves or burial site would be affected.  

▪ The proposed project poses no 

destruction and disturbance to 

graveyards, as per current design.  

However, if such a requirement 

were to arise, a detailed 

consultation with the local 

communities would be carried 

out.  After the agreement and 

approval of the local community 

the affected graves would be 

relocated to some other site.  For 

this, a proper shifting allowance 

would be provided. 

Contractor MEC, 

ESSU, PMU 

Operation and Maintenance Phase 

1 Significant negative as well as positive 

impacts are expected during the operation 

period of the project. Most of the associated 

impacts relate to road/ traffic safety and the 

socioeconomic benefit of the living 

community. The anticipated environmental, 

social and safety impacts related to the 

proposed Project have been studied for the 

operational phase of the Project. 

▪ No mitigations required.  C&W Department 
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           Contract Name: Rehabilitation and Remodeling of Mankyal Road 

                                        Lot 1: Mankyal-Bada-Serai Road (KM 00+000 to KM 09+290) 

 

Summary of Cost 

 

The cost required to effectively implement the mitigation measures is important for the 

sustainability of the Project and is summarized as under: 

 

 

     

  

Items Unit Cost 

Personal Protective Equipment cost Rs. 588,360/- 

Environmental Monitoring and Testing Cost Rs. 752,000 /- 

Tree Plantation Cost Rs. 18,663,000/- 

Institutional Strengthening Cost Rs. 10,800,000/- 

Institutional Training Cost Rs. 1,800,000/- 

Hiring of Monitoring and Evaluation Consultant (MEC) by Client Rs. 3,000,000/- 

Sub Total  Rs. 35,603,480/- 

Contingencies @10% Rs. 3,560,348/- 

Total Rs. 39,163,828/- 
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           Contract Name: Rehabilitation and Remodeling of Mankyal Road 

                                        Lot 2: Bada-Jabai Road (KM 00+000 to KM 12+760) 

 

Summary of Cost 

 

The cost required to effectively implement the mitigation measures is important for the 

sustainability of the Project and is summarized as under: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Items Unit Cost 

Personal Protective Equipment cost Rs. 816,660/- 

Environmental Monitoring and Testing Cost Rs. 1,504,000 /- 

Tree Plantation Cost Rs. 25,772,880/- 

Institutional Strengthening Cost Rs. 10,800,000/- 

Institutional Training Cost Rs. 1,800,000/- 

Hiring of Monitoring and Evaluation Consultant (MEC) by Client Rs. 3,000,000/- 

Sub Total  Rs. 43,693,540/- 

Contingencies @10% Rs. 4,369,354/- 

Total Rs. 48,062,894/- 



Section VII – Works’ Requirements 165 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Drawings 

Tender drawings (Volume-III) of Mankyal Road including drawings for Rest Area and Camp 

Office for Employer / Engineer’s representatives are attached as Annexure-2.  
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TYPICAL CROSS SECTION FOR RIGID PAVEMENT  

 

 
  



Section VII – Works’ Requirements 167 

 

 

 

Supplementary Information 

 
 

Following Documents are attached with the RFB 

 

1. Technical Specifications:   Volume-II of the Bidding Documents 

2. Tender Drawings:    Volume-III of the Bidding Documents 

3. ESMP       Volume-IV of the Bidding Documents 
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PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions (GC) 
 Red Book: 

© FIDIC 2017. All rights reserved. 

The Conditions of Contract are the “General Conditions” which form part of the “Conditions of 

Contract for Construction for Building and Engineering Works Designed by the Employer (“Red 

book”) Second edition 2017” published by the Federation Internationale Des Ingenieurs – 

Conseils (FIDIC) and the following “Particular Conditions” which comprise of the Bank’s 

COPA and the amendments and additions to such General Conditions. 

An original copy of the above FIDIC publication i.e. “Conditions of Contract for Building and 

Engineering Works Designed by the Employer” must be obtained from FIDIC.  

International Federation of Consulting Engineers (FIDIC) 

FIDIC Bookshop – Box- 311 – CH – 1215 Geneva 15 Switzerland 

Fax:  +41 22 799 49 054 

Telephone:  +41 22 799 49 01 

E-mail:  fidic@fidic.org 

www.fidic.org 

FIDIC code: ISBN13: 978-2-88432-084-9 

 

 

http://www.fidic.org/
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The following Particular Conditions shall supplement the General Conditions. Whenever there is 

a conflict, the provisions herein shall prevail over those in the General Conditions. 

  

Section IX - Particular Conditions  
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Particular Conditions  
 

Part A – Contract Data 
 

Conditions Sub-Clause Data 

Where the Contract allows 

for Cost Plus Profit, 

percentage profit to be 

added to the Cost 

1.1.20 Contractor is not entitled under a Sub-Clause of 

these Conditions to payment of Cost Plus Profit.  

 

Employer’s name and 

address 

1.1.31 Employer: The Employer is Government of Khyber 

Pakhtunkhwa through Project Director, Project 

Management Unit, KITE C&W – Khyber 

Pakhtunkhwa Integrated Tourism Development 

Project. 

Address: House # 08, Mardan House, near Fawara 

Chowk, Park Road, University Town, Peshawar, 

Khyber Pakhtunkhwa, Pakistan. 

Telephone:      091-9224344, 5710922,  

Email:              pdkitecwd@gmail.com 

Engineer’s name and 

address 

1.1.35 Engineer: Chief Resident Engineer M/S National 

Engineering Services Pakistan (NESPAK) Pvt. Ltd.  

Address:  NESPAK House - 24, Sector B-2, Phase-

V, Hayatabad, Peshawar, Khyber Pakhtunkhwa, 

Pakistan. 

Telephone:     091-5828481 

Facsimile:      091-5828481 

Email:            nespakp@gmail.com 

Bank’s name  1.1.89 The World Bank 

Borrower’s name  1.1.90 Islamic Republic of Pakistan 

Time for Completion 1.1.84 730 days  

Defects Notification Period 1.1.27 365 days. (one year) 

Sections 1.1.73 Not Applicable 

Electronic transmission 

system 

1.3 (a) (ii)  Email:               pdkitecwd@gmail.com 

Email:               nespakp@gmail.com 

Address of Employer for 

communications: 

1.3(d) Address: House # 08, Mardan House, near Fawara 

Chowk, Park Road, University Town, Peshawar, 

Khyber Pakhtunkhwa, Pakistan. 

Address of Engineer for 

communications: 

1.3(d) Address:  NESPAK House - 24, Sector B-2, Phase-

V, Hayatabad, Peshawar, Khyber Pakhtunkhwa, 

Pakistan. 
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Conditions Sub-Clause Data 

Address of Contractor for 

communications: 

1.3(d)  

Governing Law 1.4 The Laws of the Islamic Republic of Pakistan 

Ruling language 1.4 English 

Language for 

communications 

1.4 English 

Time for the Parties to sign 

a Contract Agreement 

1.6 28 days after receipt of the Letter of Acceptance 

Number of additional paper 

copies of Contractor’s 

Documents 

1.8 One (01) 

Total liability of the 

Contractor to the Employer 

under or in connection with 

the Contract 

1.15 Accepted Contract Amount.  

Site  1.1.74  Not other than Mankyal Road District Swat  

Time for access to the Site 2.1 Within 14 days after Commencement Date 

Engineer’s Duties and 

Authority 

3.2  Variations resulting in an increase or decrease of 

the Accepted Contract Amount shall require 

approval of the Employer. 

Performance Security and 

ES Performance Security 

4.2 The Performance Security shall be of an amount 

equal to five percent (5%) of the Accepted Contract 

Amount in the currency(ies) of the Contract in the 

form of Bank Guarantee from any Scheduled Bank 

in Pakistan or from a bank located outside Pakistan 

duly counter-guaranteed by a Scheduled Bank in 

Pakistan. 

The Environmental and Social (ES) Performance 

Security shall be of an amount equal to five percent 

(5%) of the Accepted Contract Amount in the 

currency(ies) of the Contract in the form of Bank 

Guarantee from any Scheduled Bank in Pakistan or 

from a bank located outside Pakistan duly counter-

guaranteed by a Scheduled Bank in Pakistan. 

Period for notification of 

errors in the items of 

reference 

4.7.2 (a) Within 28 days calculated from the 

Commencement Date.  

Number of additional paper 

copies of progress reports 

4.20 Six (06) copies 

Maximum allowable 

accumulated value of work 

subcontracted (as a 

percentage of the Accepted 

Contract Amount) 

5.1(a) 10% 
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Conditions Sub-Clause Data 

Engagement of Staff and 

Labour 

6.1 The minimum wages of each Internee Engineers 

shall not be less (Local Currency). 40,000/- per 

month. 

Normal working hours 6.5 Eight (08 hours)  

Number of additional paper 

copies of program 

8.3 Three (03) copies 

Delay damages payable for 

each day of delay 

8.8  0.1% of the Accepted Contract Amount per day less 

provisional sum for DAAB. 

Maximum amount of delay 

damages 

8.8 The maximum amount of liquidated damages for 

the whole of the works is 10% of the Final Contract 

Price less provisional sum for DAAB.  

Method of measurement 12.2 KP MRS-2021 Specifications 

Percentage profit 12.3 5%. For items not specified in the Bill of Quantities 

and other Schedule (KP MRS-2021)  

Percentage rate to be applied 

to Provisional Sums for 

overhead charges and profit 

13.4 (b)(ii) 10.0% 

Total advance payment  14.2 Mobilization Advance up to Ten Percent (10%) of 

the Accepted Contract Amount stated in the Letter 

of Acceptance shall be paid by the Employer to the 

Contractor upon submission by the Contractor of a 

Mobilization Advance Guarantee for the full 

amount of the Advance in the specified form from 

a Scheduled Bank in Pakistan or from a bank 

located outside Pakistan duly counter-guaranteed 

by a Scheduled Bank in Pakistan. 
 

Mobilization Advance shall be paid to the contractor 

within 42 days after signing of the Agreement or the 

date of receipt of Engineer’s Notice to Commence, 

whichever is earlier, subject to the satisfaction of 

the Engineer as to the state of mobilization of the 

Contractor, bringing/installing/erecting of 

equipment to complete full requirement for the 

entire work.   
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Conditions Sub-Clause Data 

Repayment of Advance 

payment 

14.2.3 

 

(a) When work done exceeds 30% of the portion of 

the Accepted Contract Amount payable in that 

currency less Provisional Sums  

(b) Deductions shall be made at the amortization 

rate of 50% of the amount of work done from 

Interim Payment Certificates (IPC) and shall be 

fully recovered prior to the time when Sixty 

percent (60%) of the Accepted Contract 

Amount less Provisional Sums has been 

certified for payment. 

Secured Advance on 

Materials 

14.2.4 

 

Maximum 50% 

Application for Interim 

Payment  

14.3 30 Days 

Number of additional paper 

copies of Statements 

14.3(b) Two (02) copies 

Percentage of retention 14.3(iii) 5% of the Interim Payment Certificate. 

Limit of Retention Money 

(as a percentage of Accepted 

Contract Amount) 

14.3(iii) 5 % of the Accepted Contract Amount 

Minimum Amount of 

Interim Payment 

Certificates 

14.6.2 3 % of the Accepted Contract Amount. 

Period of payment of 

Advance Payment to the 

Contractor  

14.7(a) 28 days 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.6 (interim 

Payment) 

14.7b(i) 56 days 

Period for the Employer to 

make interim payments to 

the Contractor under Sub-

Clause 14.13  

14.7b(ii) 28 days 

Period for the Employer to 

make final payment to the 

Contractor 

14.7(c) 56 days 

 financing charges for 

delayed payment 

(percentage points above the 

average bank short-term 

lending rate as referred to 

under sub-paragraph (a)) 

14.8 2%    
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Conditions Sub-Clause Data 

Number of additional paper 

copies of draft Final 

Statement 

14.11.1(b) Two (02) copies 

Currencies of Payment 14.15 Pak Rupees 

Forces of nature, the risks of 

which are allocated to the 

Contractor 

17.2(d) Normal Rains, Normal Snowfall, Unavailability / 

Breakdown of Machinery, Plant & Equipment 

Permitted deductible limits 19.1 10% of loss amount on each and every loss  

List of Exceptional Risks 

which shall not be excluded 

from the insurance cover for 

the Works 

19.2.1(iv) All Exceptional Risks which are insured by the 

reputable insurance companies including civil, riot, 

commotion, terrorism, earthquake, floods, fire etc. 

amount of insurance 

required for liability for 

breach of professional duty 

19.2.3(a) Lot 1: 440 Million (Local Currency) 

Lot 2: 410 Million (Local Currency) 

 

Period of insurance required 

for liability for breach of 

professional duty 

19.2.3 From Commencement Date upto issuance of 

Performance Certificate 

Amount of insurance 

required for injury to 

persons and damage to 

property 

19.2.4 Pak Rupees 1,000,000 (One Million in Local 

Currency) per occurrence with the number of 

occurrences unlimited. 

Other insurances required 

by Laws and by local 

practice (give details) 

19.2.6 Contractor’s Equipment  

Time for appointment of 

DAAB member (s) 

21.1 42 days after signature by both parties of the 

Contract Agreement 

The DAAB shall be 

comprised of 

21.1 One sole Member  
 

List of proposed members 

of DAAB 

21.1 Proposed by Employer [Attach CVs to the bidding 

document and the Contract] 

1._____________________ 

2.______________________ 

3.______________________ 

Proposed by Contractor [Attach CVs to the 

Contract]  

1._______________________ 

2. _______________________ 

3._______________________ 

 

Appointment (if not agreed) 

to be made by 

21.2 Secretary Communication & Works (C&W) 

Department Peshawar 
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Conditions Sub-Clause Data 

Rules of arbitration 21.6(a) All disputes arising in connection with the 

Contract shall be finally settled under the rules and 

provisions of Arbitration Act 1940 of Islamic 

Republic of Pakistan enforced for the time being 

and as amended from time to time. 

 21.6 (b) Sub-Clause 21.6(b) of PART B – Special 

Provisions “shall” apply 

Place of arbitration 21.6(a) The place of arbitration shall be Peshawar, Islamic 

Republic of Pakistan. 

Table: Summary of Sections (if any) 

Description of parts of  

the Works that shall be  

designated a Section  

for the purposes of the  

Contract  

(Sub-Clause 1.1.73) 

Value: Percentage* of  

Accepted Contract  

Amount  

(Sub-Clause 14.9) 

Time for 

Completion 

(Sub-Clause 

1.1.84) 

Delay Damages  

(Sub-Clause 8.8) 

    

    

    

    
*These percentages shall also be applied to each half of the Retention Money under Sub-Clause 14.9 
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Part B - Special Provisions 
 

 

Sub-Clause 1.1.10 

Contract 

In the third and fourth line “the Contractor’s Proposal” is deleted.  

Sub-Clause 1.1.49 

Laws 

The Sub-Clause is replaced with:  

“Laws” means the Laws of Islamic Republic of Pakistan 

Sub-Clause 1.1.74 

Site 

The Sub-Clause is replaced with:  

“Site” means the places where the Permanent Works are to be 

executed, including storage and working area, and to which Plant and 

Materials are to be delivered, and any other places specified in the 

Contract as forming part of the Site.” 

Sub-Clause 1.1.77 

Statement 

On the second line after “Payment Certificate under…”, add “Sub-

Clause 14.2.1 [Advance Payment Guarantee]”. 

Sub-Clause 1.1.81 

Tender 

In the first line, “the Contractor’s Proposal” is deleted. 

The following Sub-Clauses 1.1.89 to 1.1.92 are added after Sub-Clause 1.1.88 

Sub-Clause 1.1 89 Bank “Bank” means the financing institution named in the Contract Data. 

Sub-Clause 1.1.90 

Borrower  

“Borrower” means the person named as the borrower in the Contract 

Data. 

Sub-Clause 1.1.91 

ES 

“ES” means Environmental and Social (including Sexual Exploitation 

and Abuse (SEA), and Sexual Harassment (SH)). 

Sub-Clause 1.1.92 

Sexual Exploitation and 

Abuse (SEA), and Sexual 

Harassment (SH) 

“Sexual Exploitation and Abuse” “(SEA)” means the following: 

Sexual Exploitation is defined as any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual 

purposes, including, but not limited to, profiting monetarily, socially 

or politically from the sexual exploitation of another;   

Sexual Abuse is defined as the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive 

conditions; and   

“Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or physical 
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conduct of a sexual nature by the Contractor’s Personnel with other 

Contractor’s or Employer’s Personnel. 

Sub-Clause 1.2 

Interpretation 

Sub-paragraph (a) is replaced with the following:  

(a) “Words indicating one gender include all genders; 

 “he/she” is replaced with:” it”; 

“him/her” is replaced with “it”; 

“his” and “his/her” are replaced with: “its”; 

 “himself/herself” are replaced with: “itself”.” 

Further, “and” is deleted from the end of sub-paragraph (i) and added 

at the end of sub-paragraph (j).  

sub-paragraph (k) is added: 

(k) “The word “tender” is synonymous with “bid” or “proposal”, the 

word tenderer with “bidder” or “proposer” and the words 

“tender documents” with “request for bids documents” or 

“request for proposal documents”, as applicable.” 

Sub-Clause 1.5 

Priority of Documents 

The List of documents appearing at (a) to (i) of Sub-Clause is deleted 

and is substituted by the following:- 

 

a) The Contract Agreement 

b) The Letter of Acceptance 

c) The Letter of Technical Bid 

d) The Letter of Price Bid 

e) Addenda, if any, (Excluding part relating to Instruction  

     to Bidders along with Bid Data) 

f) The Particular Conditions-Part A (Contract Data) 

g) The Particular Conditions - Part B (Specific Provisions) 

h) These General Conditions 

i) The Specifications 

i. Special Provisions 

ii. Technical Specifications KP-MRS-2021  

j) The Drawings 

k) The Priced Bill of Quantity 

l) the JV Undertaking (if the Contractor is a JV)  

The following documents are added in the list of Priority Documents 

after (l):  

“(m) the Particular Conditions Part C- Fraud and Corruption; 

(n) the Particular Conditions Part D- Environmental and Social (ES) 

Metrics for Progress Reports;” 
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 (o) Particular Conditions- Part E- Sexual Exploitation and Abuse 

(SEA) and/or Sexual Harassment Performance Declaration for 

Subcontractors;”  

and the list renumbered accordingly. 

Sub-Clause 1.6 

Contract Agreement 

First paragraph of this Sub-Clause is amended to read as under: 

The Parties shall sign a Contract Agreement within twenty eight (28) 

days after furnishing of an acceptable Performance Security by the 

Contractor. The Contract Agreement shall be based on the form 

annexed to the Particular Conditions. The costs of stamp duties and 

similar charges (if any) imposed by law in connection with entry into 

the Contract Agreement shall be borne by the Contractor.  

The last paragraph is replaced with: 

“If the Contractor comprises a JV, the authorised representative of the 

JV shall sign the Contract Agreement in accordance with sub-clause 

1.14 (Joint and Several Liability).” 

Sub-Clause 1.12 

Confidentiality 

The following is added at the end of the second paragraph: “The 

Contractor shall be permitted to disclose information required to 

establish its qualifications to compete for other projects.” 

“or” at the end of (b) is deleted. 

“or” at the end of (c) is added. 

The following is then added as (d): “is being provided to the Bank.” 

Sub-Clause 1.17 

Inspections & Audit by the 

Bank 

The following Sub-Clause is added after Sub-Clause 1.16: 

“Pursuant to paragraph 2.2 e. of Particular Conditions - Part C- Fraud 

and Corruption, the Contractor shall permit and shall cause its agents 

(where declared or not), subcontractors, subconsultants, service 

providers, suppliers, and personnel, to permit, the Bank and/or persons 

appointed by the Bank to inspect the site and/or the accounts, records 

and other documents relating to the procurement process, selection 

and/or contract execution, and to have such accounts, records and 

other documents audited by auditors appointed by the Bank. The 

Contractor’s and its Subcontractors’ and subconsultants’ attention is 

drawn to Sub-Clause 15.8 (Fraud and Corruption) which provides, 

inter alia, that acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights constitute a prohibited practice 

subject to contract termination (as well as to a determination of 

ineligibility pursuant to the Bank’s prevailing sanctions procedures).” 

Sub-Clause 2.4 

Employer’s Financial 

Arrangements 

The first paragraph is replaced with: 
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“The Employer shall submit, before the Commencement Date, 

reasonable evidence that financial arrangements have been made for 

financing the Employer’s obligations under the Contract.” 

The following sub-paragraph is added at the end of Sub-Clause 2.4: 

“In addition, if the Bank has notified to the Borrower that the Bank has 

suspended disbursements under its loan, which finances in whole or in 

part the execution of the Works, the Employer shall give notice of such 

suspension to the Contractor with detailed particulars,, including the 

date of such notification, with a copy to the Engineer, within 7 days of 

the Borrower having received the suspension notification from the 

Bank. If alternative funds will be available in appropriate currencies to 

the Employer to continue making payments to the Contractor beyond 

a date 60 days after the date of Bank notification of the suspension, the 

Employer shall provide reasonable evidence in its notice of the extent 

to which such funds will be available.” 

Sub-Clause 2.6 

Employer-Supplied 

Materials and Employer’s 

Equipment 

This Sub-Clause is deleted in its entirety. 

Sub-Clause 3.1 

The Engineer 

The following is added at the end of the first sub-paragraph:  

“The Engineer’s staff shall include suitably qualified engineers and 

other professionals who are competent to carry out these duties. ” 

Sub-Clause 3.2 

Engineer’s Duties and 

Authority 

The Engineer shall obtain the consent in writing of the Employer 

before taking action under the following Sub-Clauses of these 

Conditions: 

 

(a) Consenting to the engagement of Subcontractor(s) under Sub-

Clause 5.1 

(b) Issuing the Taking Over Certificate under Sub-Clause 10.1 

(c) Issuing the Performance Certificate under Sub-Clause 11.9 

(d) Sub-Clause 13.1: Right to vary - instructing a variation, except; 

(i) in an emergency situation as determined by the 

Engineer; or 

(ii) (if such a Variation would increase the Accepted 

Contract Amount by the percentage specified in the 

Contract Data. 
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(e) Sub-Clause 13.2 (Value Engineering): stating consent or 

otherwise to a value engineering proposal submitted by the 

Contractor in accordance with Sub-Clause 13.2. 

Notwithstanding the obligation, as set out above, to obtain consent in 

writing, if, in the opinion of the Engineer, an emergency occurs 

affecting the safety of life or of the Works or of adjoining property, it 

may, without relieving the Contractor of any of his duties and 

responsibility under the Contract, instruct the Contractor to execute all 

such work or to do all such things as may, in the opinion of the 

Engineer, be necessary to abate or reduce the risk. The Contractor shall 

forthwith comply, despite the absence of consent of the Employer, with 

any such instruction of the Engineer. The Engineer shall determine an 

addition to the Contract Price, in respect of such instruction, and EOT if any, 

in accordance with Clause 13 and shall notify the Contractor accordingly, 

with a copy to the Employer. 

(f) Certifying release of Retention Money under Sub-Clause 14.9 

(g) Issuing Final Payment Certificate under Sub-Clause 14. 

Sub-Clause 3.3 

Engineer’s Representative 

The following is added at the end of Sub-Clause 3.3: 

“The Engineer shall obtain the consent of the Employer before 

appointing or replacing an Engineer’s Representative.” 

Sub-Clause 3.4 

Delegation by the 

Engineer 

The following is added at the end of the second paragraph:  

“If any assistants are not fluent in this language, the Engineer shall 

make competent interpreters available during all working hours, in a 

number sufficient for those assistants to properly perform their 

assigned duties and/or exercise their delegated authority.” 

Sub-Clause 3.6 

Replacement of the 

Engineer 

In the third para, “shall” is replaced with: “should”. 

Sub-Clause 4.1 

Contractor’s General 

Obligations 

The following is inserted after the paragraph “The Contractor shall 

provide the Plant (and spare parts, if any) …”: 

“All equipment, material, and services to be incorporated in or 

required for the Works shall have their origin in any eligible source 

country as defined by the Bank.” 

 The following is inserted after the paragraph “The Contractor shall, 

whenever required by the Engineer...”: 

“The Contractor shall not carry out mobilization to Site (e.g. limited 

clearance for haul roads, site accesses and work site establishment, 

geotechnical investigations or investigations to select ancillary 

features such as quarries and borrow pits) unless the Engineer gives a 
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Notice of No-objection  to the Contractor, a Notice that shall not be 

unreasonably delayed,  to the measures the Contractor proposes to 

manage the environmental and social risks and impacts, which at a 

minimum shall include applying the Management Strategies and 

Implementation Plans (MSIPs) and Code of Conduct for Contractor’s 

Personnel submitted as part of the Bid and agreed as part of the 

Contract.  

The Contractor shall submit, to the Engineer for Review and approval, 

any additional MSIPs as are necessary to manage the ES risks and 

impacts of ongoing Works (e.g. excavation, earth works, bridge and 

structure works, stream and road diversions, quarrying or extraction 

of materials, concrete batching and asphalt manufacture). These 

MSIPs collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The Contractor shall review the 

C-ES, periodically (but not less than every six (6) months), and update 

it as required to ensure that it contains measures appropriate to the 

Works. The updated C-ESMP shall be submitted to the Engineer for 

Review. 

The C-ESMP and the Contractor’s Code of Conduct shall be included 

as Contractor’s Documents. The procedures for Review of the C-

ESMP and its updates shall be as described in Sub-Clause 4.4.1 

[Preparation and Review].” 

Sub-Clause 4.2 

Performance Security and 

ES Performance Security  

The first paragraph is replaced with:  

The Contractor shall obtain (at the Contractor’s cost) a Performance 

Security in the form of Bank Guarantee from any Scheduled Bank in 

Pakistan or from a bank located outside Pakistan duly counter-

guaranteed by a Scheduled Bank in Pakistan to secure the Contractor’s 

proper performance of the Contract, in the amount and currencies 

stated in the Contract Data.  

The Contractor shall obtain (at the Contractor’s cost) an Environmental 

and Social (ES) Performance Security in the form of Bank Guarantee 

from any Scheduled Bank in Pakistan or from a bank located outside 

Pakistan duly counter-guaranteed by a Scheduled Bank in Pakistan to 

secure the Contractor’s proper performance of the Contract, in the 

amount and currencies stated in the Contract Data. 

Sub-Clause 4.2.1 

Contractor’s 

obligations 

In whole Sub-Clause, the words “and Environmental and Social (ES) 

Performance Security” are added after Performance Security. 

Last paragraph of Sub-Clause 4.2.1 is deleted. 

Sub-Clause 4.2.2 In whole Sub-Clause, the words “and Environmental and Social (ES) 

Performance Security” are added after Performance Security. 
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Claims under the 

Performance Security and 

ES Performance Security 

The first paragraph is replaced in its entirety with: “The Employer shall 

not make a claim under the Performance Security and Environmental 

and Social (ES) Performance Security, except for amounts for which 

the Employer is entitled under the Contract.”  

Last paragraph of Sub-Clause 4.2.2 is deleted. 

Sub-Clause 4.2.3 

Return of Performance 

and ES Performance 

Security Security 

In whole Sub-Clause, the words “and Environmental and Social (ES) 

Performance Security” are added after Performance Security. 

 In sub-paragraph (a) “21 days” is replaced with: “28 days”.   

Sub-Clause 4.3 

Contractor’s 

Representative 

The following is added at the end of the last paragraph: “If any of these 

persons is not fluent in this language, the Contractor shall make 

competent interpreters available during all working hours in a number 

deemed sufficient by the Engineer.” 

Sub-Clause 4.7 

Setting out 

In the second bullet-point of sub-paragraph (b) of Sub-Clause 4.7.3: 

Before “if the items of reference”, the following is added: “when 

examining the items of reference within the period stated in sub-

paragraph (a) of Sub-Clause 4.7.2,” 

On the second and third lines, the following is deleted: “and the 

contractor’s Notice is given after the period stated in sub-

paragraph (a) of Sub-Clause 4.7.2”. 

Sub-Clause 4.8 

Health and Safety 

Obligations 

The second paragraph is replaced with the following: 

“Subject to Sub-Clause 4.1, the Contractor shall submit to the 

Engineer for Review a health and safety manual which has been 

specifically prepared for the Works, the Site and other places (if any) 

where the Contractor intends to execute the Works. The procedures 

for Review of the health and safety manual and its updates shall be as 

described in Sub-Clause 4.4.1 [Preparation and Review]. 

The health and safety manual shall be in addition to any other similar 

document required under applicable health and safety regulations and 

Laws. 

The health and safety manual shall set out all the health and safety 

requirements under the Contract,  

(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe working 

environment without risk to health at all workplaces, 

machinery, equipment and processes under the control 

of the Contractor, including control measures for 
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chemical, physical and biological substances and 

agents;  

(ii) details of the training to be provided, records to be 

kept; 

(iii) the procedures for prevention, preparedness and 

response activities to be implemented in the case of 

an emergency event (i.e. an unanticipated incident, 

arising from both natural and man-made hazards, 

typically in the form of fire, explosions, leaks or 

spills, which may occur for a variety of different 

reasons including failure to implement operating 

procedures that are designed to prevent their 

occurrence, extreme weather or lack of early 

warning); 

(iv) the measures to be taken to avoid or minimize the 

potential for community exposure to water-borne, 

water-based, water-related, and vector-borne 

diseases,  

(v) the measures to be implemented to avoid or minimize 

the spread of communicable diseases (including 

transfer of Sexually Transmitted Diseases or 

Infections (STDs), such as HIV virus) and non-

communicable diseases associated with the execution 

of the Works, taking into consideration differentiated 

exposure to and higher sensitivity of vulnerable 

groups. This includes taking measures to avoid or 

minimize the transmission of communicable diseases 

that may be associated with the influx of temporary or 

permanent Contract-related labour;  

(vi) the policies and procedures on the management and 

quality of accommodation and welfare facilities if 

such accommodation and welfare facilities are 

provided by the Contractor in accordance with Sub-

Clause 6.6; and 

(b) any other requirements stated in the Specification. 

The paragraph starting with: “In addition to the reporting requirement 

of…” is deleted and replaced with the addition to GC Sub-Clause 4.20 

in Sub-Clause 4.20 of the Special  Provisions.  

Sub-Clause 4.18 

Protection of the 

Environment 

Sub-Clause 4.18 Protection of the Environment is replaced with: 

 “The Contractor shall take all necessary measures to: 

(a) protect the environment (both on and off the Site); and  
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 (b) limit damage and nuisance to people and property resulting 

from pollution, noise and other results of the Contractor’s 

operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, effluent 

and any other pollutants from the Contractor’s activities shall exceed 

neither the values indicated in the Specification, nor those prescribed 

by applicable Laws. 

In the event of damage to the environment, property and/or nuisance 

to people, on or off Site as a result of the Contractor’s operations, the 

Contractor shall agree with the Engineer the appropriate actions and 

time scale to remedy, as practicable, the damaged environment to its 

former condition. The Contractor shall implement such remedies at its 

cost to the satisfaction of the Engineer.”  

Sub-Clause 4.20 

Progress Reports 

Replace “4.20 (g) with: “the Environmental and Social (ES) metrics 

set out in Particular Conditions - Part D”  

The following is added at the end of the Sub-Clause: 

“In addition to the reporting requirement of this sub-paragraph (g) of 

Sub-Clause 4.20 [Progress Reports] the Contractor shall inform the 

Engineer immediately of any allegation, incident or accident,  which 

has or is likely to have a significant adverse effect on the environment, 

the affected communities, the public, Employer’s Personnel or 

Contractor’s Personnel. This includes, but is not limited to, any 

incident or accident causing fatality or serious injury; significant 

adverse effects or damage to private property; or any allegation of SEA 

and/or SH. In case of SEA and/or SH, while maintaining 

confidentiality as appropriate, the type of allegation (sexual 

exploitation, sexual abuse or sexual harassment), gender and age of the 

person who experienced the alleged incident should be included in the 

information. 

The Contractor, upon becoming aware of the allegation, incident or 

accident, shall also immediately inform the Engineer of any such 

incident or accident on the Subcontractors’ or suppliers’ premises 

relating to the Works which has or is likely to have a significant 

adverse effect on the environment, the affected communities, the 

public, Employer’s Personnel or Contractor’s, its Subcontractors’ and 

suppliers’ personnel. The notification shall provide sufficient detail 

regarding such incidents or accidents. The Contractor shall provide full 

details of such incidents or accidents to the Engineer within the 

timeframe agreed with the Engineer.  

The Contractor shall require its Subcontractors and suppliers (other 

than Subcontractors) to immediately notify the Contractor of any 

incidents or accidents referred to in this Subclause.” 
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Sub-Clause 4.21 

Security of the Site 

Sub-Clause 4.21 Security of the Site is replaced with: 

“Sub-Clause 4.21 Security of the Site 

The Contractor shall be responsible for the security of the Site, and: 

(a) for keeping unauthorised persons off the Site;  

(b) authorised persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorised personnel (including the 

Employer’s other contractors on the Site), by a Notice from the 

Employer or the Engineer to the Contractor. 

Subject to Sub-Clause 4.1, the Contractor shall submit for the 

Engineer’s No-objection a security management plan that sets out the 

security arrangements for the Site. 

The Contractor shall (i) conduct appropriate background checks on any 

personnel retained to provide security; (ii) train the security personnel 

adequately (or determine that they are properly trained) in the use of 

force (and where applicable, firearms), and appropriate conduct 

towards Contractor’s Personnel, Employer’s Personnel and affected 

communities; and (iii) require the security personnel to act within the 

applicable Laws and any requirements set out in the Specification.  

The Contractor shall not permit any use of force by security personnel 

in providing security except when used for preventive and defensive 

purposes in proportion to the nature and extent of the threat. 

In making security arrangements, the Contractor shall also comply 

with any additional requirements stated in the Specification.”  

Sub-Clause 4.22 

Contractor’s Operations 

on Site 

On the third line of the second paragraph before “4.17”, “Sub- Clause” 

is added. 

Sub-Clause 4.24  

Code of Conduct 

The Contractor shall have a Code of Conduct for the Contractor’s 

Personnel.  

The Contractor shall take all necessary measures to ensure that each 

Contractor’s Personnel is made aware of the Code of Conduct 

including specific behaviors that are prohibited, and understands the 

consequences of engaging in such prohibited behaviors.   

These measures include providing instructions and documentation that 

can be understood by the Contractor’s Personnel and seeking to obtain 

that person’s signature acknowledging receipt of such instructions 

and/or documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is visibly 

displayed in multiple locations on the Site and any other place where 



Section IX – Particular Conditions of Contract 188 

 

 

the Works will be carried out, as well as in areas outside the Site 

accessible to the local community and project affected people. The 

posted Code of Conduct shall be provided in languages 

comprehensible to Contractor’s Personnel, Employer’s Personnel and 

the local community. 

The Contractor’s Management Strategy and Implementation Plans 

shall include appropriate processes for the Contractor to verify 

compliance with these obligations.   

Sub-Clause 5.1 

Subcontractors 

The following is added at the beginning of the second paragraph. 

“The Contractor shall require that its Subcontractors execute the 

Works in accordance with the Contract, including complying with the 

relevant ES requirements and the obligations set out in Sub-Clause 

4.24 above.” 

The following is added after the first sentence of the fourth paragraph: 

“The Contractor’s submission to the Engineer shall also include the 

Subcontractor’s declaration in accordance with the Particular 

Conditions- Part E- Sexual Exploitation and Abuse (SEA) and/or 

Sexual Harassment Performance Declaration for Subcontractors.” 

The following is added at the end of the last paragraph of Sub-Clause 

5.1: 

“All subcontracts relating to the Works shall include provisions which 

entitle the Employer to require the subcontract to be assigned to the 

Employer under sub-paragraph (a) of Sub-Clause 15.2.3 [After 

Termination]. 

Where practicable, the Contractor shall give fair and reasonable 

opportunity for contractors from the Country to be appointed as 

Subcontractors.” 

Sub-Clause 5.2.2 

Objection to Nomination 

In sub-paragraph (a), on the first line before “Subcontractor”, 

“nominated” is added. 

In sub-paragraph (c):  

“and” is deleted from the end of (i); 

 “.” at the end of (ii) is replaced with: “, and”.  

The following is then added as (iii):   

 “(iii) be paid only if and when the Contractor has received from the 

Employer payments for sums due under the Subcontract referred to 

under Sub-Clause 5.2.3 [ Payment to nominated Subcontractors].” 

Sub-Clause 6.1 The following paragraph is added at the end of the Sub-Clause: 
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Engagement of Staff and 

Labour 

 “The Contractor shall employ staff and labour with appropriate 

qualifications and experience from sources within the Country. 

The Contractor shall ensure deployment of 03 No. Internee Engineers 

at site during whole period of execution of the Project. The period of 

employment of each Internee Engineer shall be three (03) months. The 

minimum wages of each Internee Engineers shall of the amount and 

currencies stated in the Contract Data. The deployment of Internee 

Engineers will be made by the Employer with due consultation of the 

Engineer”. 

Sub-Clause 6.2 

Rates of Wages and 

Conditions of Labour 

The following paragraph is added at the end of the Sub-Clause: 

“The Contractor shall inform the Contractor’s Personnel about their 

liability to pay personal income taxes in the Country in respect of such 

of their salaries, wages, allowances and any benefits as are subject to 

tax under the Laws of the Country for the time being in force, and the 

Contractor shall perform such duties in regard to such deductions 

thereof as may be imposed on him by such Laws.” 

Sub-Clause 6.5 Working 

Hours  

The following is inserted at the end of the Sub-Clause: 

The Contractor shall provide the Contractor’s Personnel annual 

holiday and sick, maternity and family leave, as required by applicable 

Laws or as stated in the Specification.” 

Sub-Clause 6.7 

Health and Safety of 

Personnel  

In the second paragraph, “The Contractor” is replaced with: 

 “Except as otherwise stated in the Specification, the Contractor”  

Sub-Clause 6.9 

Contractor’s Personnel 

The Sub-Clause is replaced with: 

“The Contractor’s Personnel (including Key Personnel, if any) shall be 

appropriately qualified, skilled, experienced and competent in their 

respective trades or occupations.    

The Engineer may require the Contractor to remove (or cause to be 

removed) any person employed on the Site or Works, including the 

Contractor’s Representative and Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, health, or the 

protection of the environment; 

(e) based on reasonable evidence, is determined to have engaged in 

Fraud and Corruption during the execution of the Works;  
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(f) has been recruited from the Employer’s Personnel in breach of 

Sub-Clause 6.3 [Recruitment of Persons]; 

(g) undertakes behavior which breaches the Code of Conduct for 

Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or cause to 

be appointed) a suitable replacement with equivalent skills and 

experience. In the case of replacement of the Contractor’s 

Representative, Sub-Clause 4.3 [Contractor’s Representative] shall 

apply. In the case of replacement of Key Personnel (if any), Sub-Clause 

6.12 [Key Personnel] shall apply. 

Subject to the requirements in Sub-Clause 4.3 [Contractor’s 

Representative] and 6.12 [Key Personnel], and notwithstanding any 

requirement from the Engineer to remove or cause to remove any 

person, the Contractor shall take immediate action as appropriate in 

response to any violation of (a) through (g) above. Such immediate 

action shall include removing (or causing to be removed) from the Site 

or other places where the Works are being carried out, any Contractor’s 

Personnel who engages in (a), (b), (c), (d), (e) or (g) above or has been 

recruited as stated in (f) above.” 

Sub-Clause 6.12 

Key Personnel 

The following is inserted at the end of the last paragraph:  

“If any of the Key Personnel are not fluent in this language, the 

Contractor shall make competent interpreters available during all 

working hours in a number deemed sufficient by the Engineer.” 

The following Sub-Clauses 6.13 to 6.27 are added after Sub-Clause 6.12  

Sub-Clause 6.13 

Foreign Personnel 

The Contractor may bring into the Country any foreign personnel who 

are necessary for the execution of the Works to the extent allowed by 

the applicable Laws. The Contractor shall ensure that these personnel 

are provided with the required residence visas and work permits. The 

Employer will, if requested by the Contractor, use its best endeavours 

in a timely and expeditious manner to assist the Contractor in obtaining 

any local, state, national, or government permission required for 

bringing in the Contractor’s personnel. 

The Contractor shall be responsible for the repatriation of these 

expatriate employees at his own cost and expense. In the event of the 

death in the Country of any of these personnel or members of their 

families, the Contractor shall similarly be responsible for making the 

appropriate arrangements for their return or burial. 

Sub-Clause 6.14 

Supply of Foodstuffs 

The Contractor shall arrange for the provision of a sufficient supply of 

suitable food as may be stated in the Specification at reasonable prices 
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for the Contractor’s Personnel for the purposes of or in connection with 

the Contract. 

Sub-Clause 6.15 

Supply of Water 

The Contractor shall, having regard to local conditions, provide on the 

Site an adequate supply of drinking and other water for the use of the 

Contractor’s Personnel. 

Sub-Clause 6.16 

Measures against Insect 

and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to 

protect the Contractor’s Personnel employed on the Site from insect 

and pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local health 

authorities, including use of appropriate insecticide. 

Sub-Clause 6.17 

Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws 

of the Country, import, sell, give, barter or otherwise dispose of any 

alcoholic liquor or drugs, or permit or allow importation, sale, gift, 

barter or disposal thereto by Contractor’s Personnel. 

Sub-Clause 6.18 

Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any 

person, any arms or ammunition of any kind, or allow Contractor’s 

Personnel to do so. 

Sub-Clause 6.19 

Festivals and Religious 

Customs 

The Contractor shall respect the Country’s recognized festivals, days 

of rest and religious or other customs. 

Sub-Clause 6.20 

Funeral Arrangements 

The Contractor shall be responsible, to the extent required by local 

regulations, for making any funeral arrangements for any of its local 

employees who may die while engaged upon the Works. 

Sub-Clause 6.21 

Forced Labour 

The Contractor, including its Subcontractors, shall not employ or 

engage forced labour. Forced labour consists of any work or service, 

not voluntarily performed, that is exacted from an individual under 

threat of force or penalty, and includes any kind of involuntary or 

compulsory labour, such as indentured labour, bonded labour or 

similar labour-contracting arrangements.  

No persons shall be employed or engaged who have been subject to 

trafficking. Trafficking in persons is defined as the recruitment, 

transportation, transfer, harboring or receipt of persons by means of the 

threat or use of force or other forms of coercion, abduction, fraud, 

deception, abuse of power, or of a position of vulnerability, or of the 

giving or receiving of payments or benefits to achieve the consent of a 

person having control over another person, for the purposes of 

exploitation. 
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Sub-Clause 6.22 

Child Labour 

The Contractor, including its Subcontractors, shall not employ or 

engage a child under the age of 14 unless the national law specifies a 

higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not employ or 

engage a child between the minimum age and the age of 18 in a manner 

that is likely to be hazardous, or to interfere with, the child’s education, 

or to be harmful to the child’s health or physical, mental, spiritual, 

moral, or social development. The Contractor including its 

Subcontractors, shall only employ or engage children between the 

minimum age and the age of 18 after an appropriate risk assessment 

has been conducted by the Contractor with the Engineer’s consent. The 

Contractor shall be subject to regular monitoring by the Engineer that 

includes monitoring of health, working conditions and hours of work.  

Work considered hazardous for children is work that, by its nature or 

the circumstances in which it is carried out, is likely to jeopardize the 

health, safety, or morals of children. Such work activities prohibited 

for children include work: 

(a) with exposure to physical, psychological or sexual abuse; 

(b) underground, underwater, working at heights or in confined 

spaces;  

(c) with dangerous machinery, equipment or tools, or involving 

handling or transport of heavy loads;  

(d) in unhealthy environments exposing children to hazardous 

substances, agents, or processes, or to temperatures, noise or 

vibration damaging to health; or 

(e) under difficult conditions such as work for long hours, during 

the night or in confinement on the premises of the employer. 

Sub-Clause 6.23 

Employment Records of 

Workers 

 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the names, 

ages, genders, hours worked, and wages paid to all workers. These 

records shall be summarised on a monthly basis and submitted to the 

Engineer. These records shall be included in the details to be submitted 

by the Contractor under Sub-Clause 6.10 [Records of Contractor’s 

Personnel and Equipment]. 

Sub-Clause 6.24 

Workers’ Organisations 

In countries where the relevant labour laws recognise workers’ rights 

to form and to join workers’ organizations of their choosing and to 

bargain collectively without interference, the Contractor shall comply 

with such laws. In such circumstances, the role of legally established 

workers’ organizations and legitimate workers’ representatives will be 

respected, and they will be provided with information needed for 

meaningful negotiation in a timely manner. Where the relevant labour 
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laws substantially restrict workers’ organisations, the Contractor shall 

enable alternative means for the Contractor’s Personnel to express their 

grievances and protect their rights regarding working conditions and 

terms of employment. The Contractor shall not seek to influence or 

control these alternative means. The Contractor shall not discriminate 

or retaliate against the Contractor’s Personnel who participate, or seek 

to participate, in such organisations and collective bargaining or 

alternative mechanisms. Workers’ organisations are expected to fairly 

represent the workers in the workforce. 

Sub-Clause 6.25 

Non-Discrimination and 

Equal Opportunity 

 

The Contractor shall not make decisions relating to the employment or 

treatment of Contractor’s Personnel on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor 

shall base the employment of Contractor’s Personnel on the principle 

of equal opportunity and fair treatment, and shall not discriminate with 

respect to any aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), 

working conditions and terms of employment, access to training, job 

assignment, promotion, termination of employment or retirement, and 

disciplinary practices.  

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the inherent 

requirements of the job shall not be deemed discrimination. The 

Contractor shall provide protection and assistance as necessary to 

ensure nondiscrimination and equal opportunity, including for specific 

groups such as women, people with disabilities, migrant workers and 

children (of working age in accordance with Sub-Clause 6.22).  

Sub-Clause 6.26 

Contractor’s Personnel 

Grievance Mechanism  

The Contractor shall have a grievance mechanism for Contractor’s 

Personnel, and where relevant the workers’ organizations stated in 

Sub-Clause 6.24, to raise workplace concerns The grievance 

mechanism shall be proportionate to the nature, scale, risks and 

impacts of the Contract. The mechanism shall address concerns 

promptly, using an understandable and transparent process that 

provides timely feedback to those concerned in a language they 

understand, without any retribution, and shall operate in an 

independent and objective manner.  

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for its use. 

Measures will be put in place to make the grievance mechanism easily 

accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other judicial or 

administrative remedies that might be available, or substitute for 

grievance mechanisms provided through collective agreements. 
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The grievance mechanism may utilize existing grievance mechanisms, 

providing that they are properly designed and implemented, address 

concerns promptly, and are readily accessible to Contractor’s 

Personnel. Existing grievance mechanisms may be supplemented as 

needed with Contract-specific arrangements. 

Sub-Clause 6.27 

Training of Contractor’s 

Personnel  

The Contractor shall provide appropriate training to relevant 

Contractor’s Personnel on ES aspects of the Contract, including 

appropriate sensitization on prohibition of SEA and SH, and health and 

safety training.  

As stated in the Specification or as instructed by the Engineer, the 

Contractor shall also allow appropriate opportunities for the relevant 

Contractor’s Personnel to be trained on ES aspects of the Contract by 

the Employer’s Personnel.   

The Contractor shall provide training on SEA and SH, including its 

prevention, to any of its personnel who has a role to supervise other 

Contractor’s Personnel. 

Sub-Clause 7.7 

Ownership of Plant and 

Materials 

The following is added before the first paragraph: 

“Except as otherwise provided in the Contract,”  

Sub-Clause 8.1 

Commencement of Work 

 

The Sub- Clause is replaced in its entirety with the following: 

“The Engineer shall give a Notice to the Contractor stating the 

Commencement Date, not less than 07 days before the 

Commencement Date. 

The Notice shall be issued promptly after the Engineer determines the 

fulfilment of the following conditions: 

(a) signature of the Contract Agreement by both Parties, and if 

required, approval of the Contract by relevant authorities of the 

Country; 

(b) delivery to the Contractor of reasonable evidence of the 

Employer’s financial arrangements (under Sub-Clause 2.4 

[Employer’s Financial Arrangements]);  

(c) except if otherwise specified in the Contract Data, effective 

access to and possession of the Site given to the Contractor 

together with such permission(s) under (a) of Sub-Clause 1.13 

[Compliance with Laws] as required for the commencement of 

the Works; 

(d) receipt by the Contractor of the Advance Payment under Sub-

Clause 14.2 [Advance Payment] provided that the 
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corresponding bank guarantee has been delivered by the 

Contractor; 

(e) constitution of the DAAB in accordance with Sub-Clause 21.1 

and Sub-Clause 21.2 as applicable. 

Subject to Sub-Clause 4.1 on the Management Strategies and 

Implementation Plans and the C-ESMP and Sub-Clause 4.8 on the 

health and safety manual, the Contractor shall commence the execution 

of the Works as soon as is reasonably practicable after the 

Commencement Date, and shall then proceed with the Works with due 

expedition and without delay.” 

Sub-Clause 8.3 

Programme 

 

Insert following new paragraphs at the end of Sub-Clause 8.3 

 

The programme shall be submitted in the form of CPM charts or 

equivalent. The Contractor will also have a licensed copy of the 

software from a reputed firm. The Contractor shall also organize a 

training program for his and Engineer’s staff.  

 

The revised programme in accordance with the Contract shall be 

submitted within twenty-eight (28) days of the request received from 

the Engineer. The Contractor shall pay penalty of Rs. 10,000/- (Rs Ten 

Thousand) for each day of delay in the submission of said revised 

programme. The Engineer may recommend to the Employer to recover 

such amount from any payment due to Contractor under the Contract. 

The following new Sub-Clause 9.5 is added after Sub-Clause 9.4 

Sub-Clause 9.5 

Joint Survey at Substantial 

Completion  

The Contractor shall carry out joint survey with the Engineer at the 

time of Substantial Completion of Works and on expiry of Defect 

Notification Period for issuances of the Taking Over Certificate and 

Performance Certificate. The Contractor shall provide manpower and 

equipment for his survey and bear all the costs in this regard 

Sub-Clause 11.7 

Right of Access after 

Taking Over 

In the second paragraph, “Whenever the Contractor intends to access 

any part of the Works during the relevant DNP:” is replaced with: 

“Whenever, until the date 28 days after issue of the Performance 

Certificate, the Contractor intends to access any part of the Works:” 

Sub-Clause 12.2 

Method of Measurement 

In the first paragraph, “other applicable Schedule(s)” is replaced with: 

“KP MRS-2021 Specifications”. 

Sub-Clause 12.3 

Valuation of the Works  

In part (b) (i) of fourth paragraph, 10% is replaced with 25% and in 

part (b) (ii) of fourth paragraph, 0.01% is replaced with 0.25%. 
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In the fifth paragraph, the sentence “Each new rate or price shall be 

derived from any relevant rates or prices specified in the Bill of 

Quantities or other Schedule, with reasonable adjustments to take 

account of the matters described in sub-paragraph (a), (b) and/or (c), 

as applicable” is replaced with the sentence “Each new rate or price 

shall be derived from any relevant rates or prices specified in the Bill 

of Quantities or KP MRS-2021 with the bidder’s overall premium / 

rebate calculated on Engineer’s Estimate whichever is more favorable 

to the Employer to take account of the matters described in sub-

paragraph (a), (b) and/or (c), as applicable”. 

Sub-Clause 13.3.1 

Variation by Instruction 

Subparagraph 13.3.1 (a) is replaced with: “a description of the varied 

work performed or to be performed, including details of the resources 

and methods adopted or to be adopted by the Contractor, and sufficient 

ES information to enable an evaluation of ES risks and impacts;’ 

Sub-Clause 13.4 

Provisional Sums 

The following is inserted as the penultimate paragraph: 

“The Provisional Sum shall be used to cover the Employer's share of 

the DAAB members’ fees and expenses, in accordance with Clause 21. 

No prior instruction of the Engineer shall be required with respect to 

the work of the DAAB. The Contractor shall submit the DAAB 

members’ invoices and satisfactory evidence of having paid 100% of 

such invoices as part of the substantiation of those Statements 

submitted under Sub-Clause 14.3.”  

Sub-Clause 13.6 

Adjustments for Changes 

in Laws 

The following paragraph is added at the end of the Sub-Clause: 

“Notwithstanding the foregoing, the Contractor shall not be entitled to 

an extension of time if the relevant delay has already been taken into 

account in the determination of a previous extension of time and such 

Cost shall not be separately paid if the same shall already have been 

taken into account in the indexing of any inputs to the Table of 

Adjustment Data in accordance with the provisions of Sub-Clause 13.7 

[Adjustments for Changes in Cost].” 

Sub-Clause 13.7 

Adjustments for Changes 

in Cost 

In part (a) of last paragraph, 49 days is replaced with 28 days. 

The following paragraph is added at the end of the Sub-Clause: 

“The base weightings (coefficients) for each of the factors of cost 

stated in the table(s) of adjustment data shall neither be adjusted nor be 

changed as a result of Variations. Coefficient for factor of cost for any 

additional item shall not be incorporated in table of adjustment data, in 

any case”. 

Sub-Clause 14.1 

The Contract Price 

The following is added at the end of the Sub-Clause:  
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“Notwithstanding the provisions of subparagraph (b), Contractor's 

Equipment, including essential spare parts therefore, imported by the 

Contractor for the sole purpose of executing the Contract shall be 

temporarily exempt from the payment of import duties and taxes upon 

initial importation, provided the Contractor shall post with the customs 

authorities at the port of entry an approved export bond or bank 

guarantee, valid until the Time for Completion plus six months, in an 

amount equal to the full import duties and taxes which would be 

payable on the assessed imported value of such Contractor's 

Equipment and spare parts, and callable in the event the Contractor's 

Equipment is not exported from the Country on completion of the 

Contract. A copy of the bond or bank guarantee endorsed by the 

customs authorities shall be provided by the Contractor to the 

Employer upon the importation of individual items of Contractor's 

Equipment and spare parts. Upon export of individual items of 

Contractor's Equipment or spare parts, or upon the completion of the 

Contract, the Contractor shall prepare, for approval by the customs 

authorities, an assessment of the residual value of the Contractor's 

Equipment and spare part to be exported, based on the depreciation 

scale (s and other criteria used by the customs authorities for such 

purposes under the provisions of the applicable Laws. Import duties 

and taxes shall be due and payable to the customs authorities by the 

Contractor on (a) the difference between the initial imported value and 

the residual value of the Contractor's Equipment and spare parts to 

exported; and (b) on the initial imported value of the Contractor's 

Equipment and spare parts remaining in the Country after completion 

of the Contract. Upon payment of such dues within 28 days of being 

invoiced, the bond or bank guarantee shall be reduced or released 

accordingly; otherwise the security shall be called in the full amount 

remaining.” 

Sub-Clause 14.2.1 

Advance Payment 

Guarantee 

The first paragraph is replaced with:  

“The Contractor shall obtain (at the Contractor’s cost) an Advance 

Payment Guarantee in amounts and currencies equal to the advance 

payment, issued either (a) by a Scheduled Bank of Pakistan, or (b) from 

a bank located outside Pakistan duly counter-guaranteed by a 

Scheduled Bank in Pakistan, and shall submit it to the Employer with 

a copy to the Engineer. This guarantee shall be issued by reputable 

bank selected by the Contractor and shall be based on the sample form 

annexed to the Particular Conditions or in another form agreed by the 

Employer (but such agreement shall not relieve the Contractor from 

any obligation under this Sub-Clause).” 

The following new Sub-Clause 14.2.4 is added after Sub-Clause 14.2.3 
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Sub-Clause 14.2.4 

Secured Advance on 

Materials 

a) The Contractor shall be entitled to receive from the Employer Secured 

Advance against an unconditional bank guarantee acceptable to the 

Employer of such sum as the Engineer may consider proper in respect of 

non-perishable materials brought at the Site but not yet incorporated in 

the Permanent Works provided that: 
 

1- The materials are in accordance with the Specifications for the 

Permanent Works; 

2- Such materials have been delivered to the Site and are properly stored 

and protected against loss or damage or deterioration to the 

satisfaction of the Engineer but at the risk and cost of the Contractor; 

3- The Contractor’s records of the requirements, orders, receipts and use 

of materials are kept in a form approved by the Engineer, and such 

records shall be available for inspection by the Engineer; 

4- The Contractor shall submit with his monthly statement the estimated 

value of the materials on Site together with such documents as may be 

required by the Engineer for the purpose of valuation of materials and 

providing evidence of ownership and payment therefor; 

5- Ownership of such materials shall be deemed to vest in the Employer 

and these materials shall not be removed from the Site or otherwise 

disposed of without written permission of the Employer; and 

6- The sum payable for such materials on Site shall not exceed 50 % of 

the (i) ex-factory / ex-warehouse price of locally manufactured or 

produced materials, or (ii) market price of other materials. 

b) The recovery of Secured Advance paid to the Contractor under the above 

provisions shall be effected from the monthly payments on actual 

consumption basis. 

c) For the purpose of this clause the words ‘non-perishable materials’ shall 

be limited to the following: 

i. Cement 

ii. Steel 

Sub-Clause 14.3 

Application for Interim 

Payment 

The following is inserted at the end of (vi) after: [Agreement or 

Determination]: “any reimbursement due to the Contractor under the 

Dispute Avoidance/ Adjudication Agreement. (Appendix General 

Conditions of Dispute Avoidance/ Adjudication Agreement).” 

Sub-Clause 14.6.2 

Withholding (amounts in) 

an IPC 

“and/or” from subparagraph (b) is deleted. 

The following is then added as subparagraph (c) and sub-paragraph (c) 

of the Sub-Clause is renumbered as (d): 

“(c) if the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this work 

or obligation, as determined by the Engineer, shall be deducted 

from the Contractor’s each IPC @ 1% of the IPC amount until 

the work or obligation has been performed. The cost of 
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rectification or replacement, as determined by the Engineer, 

shall be withheld until rectification or replacement has been 

completed. Failure to perform includes, but is not limited to the 

following:   

(i) failure to comply with any ES obligations or work 

described in the Works’ Requirements which may include: 

working outside site boundaries, excessive dust, damage 

to offsite vegetation, pollution of water courses from oils 

or sedimentation, contamination of land e.g. from oils, 

human waste, damage to archaeology or cultural heritage 

features, air pollution as a result of unauthorized and/or 

inefficient combustion; 

(ii) failure to regularly review C-ESMP and/or update it in a 

timely manner to address emerging ES issues, or 

anticipated risks or impacts; 

(iii) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

(iv) failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

(v) failure to submit ES report/s (as described in Particular 

Conditions - Part D), or failure to submit such reports in a 

timely manner; 

(vi) failure to implement remediation as instructed by the 

Engineer within the specified timeframe (e.g. remediation 

addressing non-compliance/s).” 

Sub-Clause 14.7 

Payment 

At the end of sub-paragraph (b): “and” is replaced with “or” and the 

following inserted as (iii): 

“(iii) at a time when the Bank’s loan or credit (from which part of the 

payments to the Contractor is being made) is suspended, the 

amount shown on any statement submitted by the Contractor 

within 14 days after such statement is submitted, any discrepancy 

being rectified in the next payment to the Contractor; and” 

At the end of sub-paragraph (c): “.” is replaced with “;” and the 

following inserted: 

“or, at a time when the Bank’s loan or credit (from which part of the 

payments to the Contractor is being made) is suspended the 

undisputed amount shown in the Final Statement within 56 days 

after the date of notification of the suspension in accordance with 

Sub-Clause 16.2 [Termination by Contractor].” 

Sub-Clause 14.9 The following is added at the end of Sub-Clause 14.9: 
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Release of Retention 

Money 

“Unless otherwise stated in the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the 

Retention Money has been certified for payment by the Engineer, the 

Contractor shall be entitled to substitute a guarantee, in the form 

annexed to the Particular Conditions or in another form approved by 

the Employer and issued either (a) by a Scheduled Bank of Pakistan, 

or (b) from a bank located outside Pakistan duly counter-guaranteed 

by a Scheduled Bank in Pakistan selected by the Contractor, for the 

second half of the Retention Money. The Contractor shall ensure that 

the guarantee is in the amounts and currencies of the second half of 

the Retention Money and is valid and enforceable until the Contractor 

has executed and completed the Works and remedied any defects, as 

specified for the Performance Security and, if applicable, an ES 

Performance Security in Sub-Clause 4.2. On receipt by the Employer 

of the required guarantee, the Engineer shall certify and the Employer 

shall pay the second half of the Retention Money. The release of the 

second half of the Retention Money against a guarantee shall then be 

in lieu of the release after the latest of the expiry dates of the Defects 

Notification Periods. The Employer shall return the guarantee to the 

Contractor within 21 days after receiving a copy of the Performance 

Certificate. 

Sub-Clause 14.12 

Discharge 

On the seventh line of the first paragraph, “Sub-Clause 21.6 

[Arbitration]” is replaced with: “Clause 21 [Disputes and 

Arbitration]’. 

Sub-Clause 15.1 

Notice to Correct 

“and” is deleted from (b) and  

“.” is replaced by: “; and” in (c). 

The following is then added as (d) 

“(d) specify the time within which the Contractor shall respond to the 

Notice to Correct.” 

In the third para., “shall immediately respond” is replaced with: “shall 

respond within the time specified in (d)”. Further, in the third para., “to 

comply with the time specified in the Notice to Correct.” is replaced 

with: “to comply with the time specified in (c).” 

Sub-Clause 15.2.1 

Notice  

Sub-paragraph (h) is replaced with: “based on reasonable evidence, has 

engaged in Fraud and Corruption as defined in paragraph 2.2 of the 

Particular Conditions - Part C- Fraud and Corruption, in competing for 

or in executing the Contract.” 

Sub-Clause 15.8 

Fraud and Corruption 

The following new Sub-Clause is added: 

“15.8.1 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 
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procedures as set forth in the Bank’s Sanctions Framework, as set 

forth in Particular Conditions - Part C- Fraud and Corruption. 

15.8.2 The Employer requires the Contractor to disclose 

anycommissions or fees that may have been paid or are to be paid to 

agents or any other party with respect to the bidding process or 

execution of the Contract. The information disclosed must include at 

least the name and address of the agent or other party, the amount and 

currency, and the purpose of the commission, gratuity or fee.” 

Sub-Clause 16.1 

Suspension by Contractor 

The following paragraph is inserted after the first paragraph: 

“Notwithstanding the above, if the Bank has suspended disbursements 

under the loan or credit from which payments to the Contractor are 

being made, in whole or in part, for the execution of the Works, and 

no alternative funds are available as provided for in Sub-Clause 2.4 

[Employer’s Financial Arrangements], the Contractor may by notice 

suspend work or reduce the rate of work at any time, but not less than 

7 days after the Borrower having received the suspension notification 

from the Bank.” 

Sub-Clause 16.2.1 

Notice 

Sub-paragraph (j) is deleted in its entirety.  

At the end of sub-paragraph (i): “; or” is replaced with: “.”   

sub-paragraph (f) is replaced with:  

 “(f) the Contractor does not receive a Notice of the Commencement 

Date under Sub-Clause 8.1 [Commencement of Works] within 180 

days after receiving the Letter of Acceptance, for reasons not 

attributable to the Contractor.”  

Sub-Clause 16.2.2 

Termination 

The following is added at the end of Sub-Clause 16.2.2: 

“In the event the Bank suspends the loan or credit from which part or 

whole of the payments to the Contractor are being made, if the 

Contractor has not received the sums due to him upon expiration of the 

14 days referred to in Sub-Clause 14.7 [Payment] for payments under 

Interim Payment Certificates, the Contractor may, without prejudice to 

the Contractor's entitlement to financing charges under Sub-Clause 

14.8 [Delayed Payment], take one of the following actions, namely (i) 

suspend work or reduce the rate of work under Sub-Clause 16.1 above, 

or (ii) terminate the Contract by giving notice to the Employer, with a 

copy to the Engineer, such termination to take effect 14 days after the 

giving of the notice.” 

Sub-Clause 16.3 

Contractor’s Obligations 

After Termination 

[If the Employer has made available any Employer- Supplied 

Materials and/or Employer’s Equipment in accordance with Sub-

Clause 2.6, include the following:] 
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“and” is deleted from the end of sub-paragraph (b), sub-paragraph (c) 

deleted and the following added: 

“deliver to the Engineer all Employer- Supplied Materials and/or 

Employer’s Equipment made available to the Contractor in accordance 

with Sub-Clause 2.6 [Employer-Supplied materials and Employer’s 

Equipment]; and  

(c) remove all other Goods from the Site, except as necessary 

for safety, and leave the Site.” 

Sub-Clause 17.1 

Responsibility for Care of 

the Works 

On the fourth and fifth lines of the first paragraph, replace “Date of 

Completion of the Works” with “issue of the Taking-Over Certificate 

for the Works”. 

Sub-Clause 17.3 

Intellectual and Industrial 

Property Rights 

On the first line of the second paragraph, replace “notice” is replaced 

with “a Notice”. 

Sub-Clause 17.7 

Use of Employer’s 

Accommodation/Facilities 

The following Sub-Clause is added as 17.7: 

“The Contractor shall take full responsibility for the care of the 

Employer-provided accommodation and facilities, if any, as detailed 

in the Specification, from the respective dates of hand-over to the 

Contractor until cessation of occupation (where hand-over or cessation 

of occupation may take place after the date stated in the Taking-Over 

Certificate for the Works) 

If any loss or damage happens to any of the above items while the 

Contractor is responsible for their care arising from any cause 

whatsoever other than those for which the Employer is liable, the 

Contractor shall, at its own cost, rectify the loss or damage to the 

satisfaction of the Engineer.” 

Sub-Clause 18.1 

Exceptional Events 

Sub-paragraph (c) is substituted with:  

“(c) riot, commotion, disorder or sabotage by persons other than the 

Contractor’s Personnel and other employees of the Contractor 

and Subcontractors;”  

Sub-Clause 18.4 

Consequences of an 

Exceptional Event 

The following is added at the end of sub-paragraph (b) after deleting 

the “.”:  

“, including the costs of rectifying or replacing the Works and/or 

Goods damaged or destroyed by Exceptional Events, to the extent they 

are not indemnified through the insurance policy referred to in Sub-

Clause 19.2 [ Insurance to be provided by the Contractor].” 
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Sub-Clause 18.5 

Optional Termination 

In sub-paragraph (c), “and necessarily” is inserted after “was 

reasonably”.  

Sub-Clause 19.2 

insurance to be provided 

by the Contractor 

The following is inserted as the first sentence in Sub-Clause 19.2:  

“The Contractor shall be entitled to place all insurances relating to the 

Contract (including, but not limited to the insurance referred to Clause 

19) with insurers in Pakistan.” 

Sub-Clause 19.2.1  

The Works 

On the last line of the second paragraph, “Clause 12 [Tests after 

completion]” is deleted. 

Sub-Clause 19.2.5 

Injury to employees 

The second paragraph is replaced with: 

“The Employer and the Engineer shall also be indemnified under the 

policy of insurance, against liability for claims, damages, losses and 

expenses (including legal fees and expenses) arising from injury, 

sickness, disease or death of any person employed by the Contractor 

or any other of the Contractor’s Personnel, except that this insurance 

may exclude losses and claims to the extent that they arise from any 

act or neglect of the Employer or of the Employer's Personnel.” 

Sub-Clause 20.1 

Claims 

In a): “any additional payment” is replaced with “payment”. 

Sub-Clause 20.2 

Claims for Payment 

and/or EOT 

The first paragraph is replaced with:  

“If either Party considers that it is entitled to claim under 20.1 (a) or 

(b), the following claim procedure shall apply:” 

Sub-Clause 21.1 

Constitution of the DAAB 

In the second paragraph, at the end of the first sentence after deleting: 

“.”, the following is added: “, each of whom shall meet the criteria set 

forth in Sub-Clause 3.3 of Appendix- General Conditions of Dispute 

Avoidance/ Adjudication Agreement.” 

After the second paragraph insert the following paragraph: “If the 

Contract is with a foreign Contractor, the DAAB members shall not 

have the same nationality as the Employer or the Contractor.” 

Sub-Clause 21.2 

Failure to Appoint DAAB 

Member (s)  

For both (a) and (b): “by the date stated in the first paragraph of Sub-

Clause 21.1 [Constitution of the DAAB]” is replaced with: “within 42 

days from the date the Contract is signed by both Parties” 

Sub-Clause 21.6 

Arbitration 

In the first paragraph, delete starting from: “international arbitration” 

up to the end of (c), and replace with the following:  

“arbitration. Arbitration shall be conducted as follows:  
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(a) if the contract is with foreign contractors, unless otherwise 

specified in the Contract Data; the dispute shall be finally settled 

under the Rules of Arbitration of the International Chamber of 

Commerce; by one or three arbitrators appointed in accordance 

with these Rules. The place of arbitration shall be the neutral 

location specified in the Contract Data; and the arbitration shall 

be conducted in the ruling language defined in Sub-Clause 1.4 

[Law and Language]. 

(b)  If the Contract is with domestic contractors, arbitration with 

proceedings conducted in accordance with the laws of the 

Employer’s country.”   

Appendix- General Conditions of Dispute Avoidance/Adjudication Agreement 

Title “General Conditions of Dispute Avoidance/Adjudication Agreement” 

is replaced with “General Conditions of DAAB Agreement”. 

1. Definitions Sub-Clause 1.2: In both the first and third lines, “DAA Agreement” is 

replaced with “DAAB Agreement”. 

Sub-Clause 1.3: 

In the first line, “Dispute Avoidance/Adjudication Agreement” or 

“DAA Agreement” means” is replaced with: 

“DAAB Agreement” is as defined under the Contract and is”. 

In the first line of sub-paragraph (c), “DAA Agreement” is replaced 

with “DAAB Agreement”. 

In sub-paragraph (c)(ii), “chairman” is replaced with “chairperson”. 

Sub-Clause 1.3 “DAAB Activities” is replaced with Sub-Clause 1.4 

“DAAB Activities” and the subsequent Sub- Clauses under Clause 1 

“Definitions” renumbered: 

Sub-Clause 1.7 to 12: Replace all instances of “DAA Agreement” with 

“DAAB Agreement”. 

In Sub-Clause 1.8 a(i):” authorised representative of the contractor or 

of the Employer” is replaced with: “Contractor’s Representative or 

authorised representative of the Employer”. 

2.General provisions Sub-Clause 2.2 is deleted in its entirety. 

3.Warranties Sub-Clause 3.3 is deleted and replaced with the following: 

“When appointing the DAAB Member, each Party relies on the DAAB 

Member’s representations, that he/she: 
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(a) has at least a bachelor’s degree in relevant disciplines such as 

law, engineering, construction management or contract 

management;  

(b) has at least ten years of experience in contract 

administration/management and dispute resolution, out of 

which at least five years of experience as an arbitrator or 

adjudicator in construction-related disputes; 

(c) has received formal training as an adjudicator from an 

internationally recognized organization;  

(d) has experience and/or is knowledgeable in the type of work 

which the Contractor is to carry out under the Contract; 

(e) has experience in the interpretation of construction and/or 

engineering contract documents; 

(f) has familiarity with the forms of contract published by FIDIC 

since 1999, and an understanding of the dispute resolution 

procedures contained therein; and  

(g) is fluent in the language for communications stated in the 

Contract Data (or the language as agreed between the Parties 

and the DAAB).” 

7. Confidentiality In Sub-Clause 7.3: “or” is deleted after sub-paragraph (b), and the 

following added: 

 “or (d) is being provided to the Bank.” 

9. Fees and Expenses In Sub-Clause 9.1 (c): “business class or equivalent” is replaced with: 

“in less than first class”. 

 In Sub-Clause 9.4: “and air fares” and “other” are deleted from the first 

and second sentences respectively. 

10. Resignation and 

Termination 

In Sub-Clause 10.3: “the DAA Agreement” is replaced with: “a DAAB 

member’s DAAB Agreement”. 

Annex- DAAB Procedural Rules 

Rule 4.2 On the fourth line, “chairman” is replaced with “chairperson”. 

Rule 8.3 On the sixth line, “chairman” is replaced with “chairperson”. 

Form of Dispute Avoidance/Adjudication Agreement 

All instances of “DAA Agreement” are replaced with : “ DAAB Agreement”. 

In C (b): “chairman” is replaced with “chairperson”. 
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Particular Conditions  

 Part C- Fraud and Corruption 

(Text in this Particular Conditions - Part C shall not be modified) 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to 

procurement under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); 

bidders, consultants, contractors and suppliers; any sub-contractors, sub-consultants, 

service providers or suppliers; any agents (whether declared or not); and any of their 

personnel, observe the highest standard of ethics during the procurement process, selection 

and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions 

of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 



Section IX – Particular Conditions of Contract 208 

 

 

harass or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly 

or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring mis-procurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question,  without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner1;  (ii) to be a 

nominated 2 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

e.        Requires that a clause be included in bidding/request for proposals documents and 

in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, 

and suppliers, and their sub-contractors, sub-consultants, service providers, 

 
1 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-

contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 

contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in 

its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder 

to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
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suppliers, agents personnel, permit the Bank to inspect 3 all accounts, records and 

other documents relating to the submission of bids and contract performance, and to 

have them audited by auditors appointed by the Bank.   

 

  

 
3 Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by 

the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the 

veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but 

is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies 

thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic 

format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other 

relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Particular Conditions  

 Part D- Environmental and Social (ES) 

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the specifics of the 

Contract. The metrics that are required should be determined by the ES risks and impacts 

of the Works and not necessarily by the size of the Contract] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

(i) work permits: number required, number received, actions taken for those not 

received; 

(ii) status of permits and consents:  

• list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

• list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or 

equivalent); 

• identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

• for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  

(i) safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

(ii) number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations observed 
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(by type of violation, PPE or otherwise), warnings given, repeat warnings given, 

follow-up actions taken (if any); 

f. worker accommodations: 

(i) number of expats housed in accommodations, number of locals; 

(ii) date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

(iii) actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to 

be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

(i) number of new workers, number receiving induction training, dates of induction 

training; 

(ii) number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

(iii) number and dates of communicable diseases (including STDs) sensitization and/or 

training, no. workers receiving training (in the reporting period and in the past); 

same questions for gender sensitization, flag person training. 

(iv) number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor’s Personnel (in the reporting period and in the past), etc. 

j. environmental and social supervision: 

(i) environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports to 

environmental and/or social specialist/construction/site management; 

(ii) sociologist: days worked, number of partial and full site inspections (by area: road 

section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including 

violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; 

and 



Section IX – Particular Conditions of Contract 212 

 

 

(iii) community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in 

the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution and 

date (if completed), data resolution reported to complainant, any required follow-up 

(Cross-reference other sections as needed): 

(i) Worker grievances; 

(ii) Community grievances  

l. Traffic, road safety and vehicles/equipment: 

(i) traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

(ii) traffic and road safety incidents and accidents involving non-project vehicles or 

property (also reported under immediate metrics): provide date, location, damage, 

cause, follow-up;  

(iii) overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve safety 

and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

(i) dust: number of working bowsers, number of watering/day, number of complaints, 

warnings given by environmentalist, actions taken to resolve; highlights of quarry 

dust control (covers, sprays, operational status); % of rock/ spoil lorries with covers, 

actions taken for uncovered vehicles; 

(ii) erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

(iii) quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 

(iv) blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

(v) spill clean-ups, if any:  material spilled, location, amount, actions taken, material 

disposal (report all spills that result in water or soil contamination; 

(vi) waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 
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(vii) details of tree plantings and other mitigations required undertaken in the reporting 

period; 

(viii) details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

(i) compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

(ii) compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

(iii) compliance status of SEA and SH prevention and response action plan: statement 

of compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

(iv) compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

other unresolved issues from previous reporting periods related to environmental and social: 

continued violations, continued failure of equipment, continued lack of vehicle covers, spills not 

dealt with, continued compensation or blasting issues, etc.  Cross-reference other sections as 

needed. 
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Particular Conditions  

Part E- Sexual Exploitation and Abuse (SEA) and/or Sexual 

Harassment Performance Declaration for Subcontractors 

[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named in 

the Contract] 

Subcontractor’s Name: [insert full name] 

Date: [insert day, month, year] 

Contract reference [insert contract reference] 

Page [insert page number] of [insert total number] pages 

 

SEA and/or SH Declaration  

 

We: 

  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. 

  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. 

  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An 

arbitral award on the disqualification case has been made in our favor.  

  (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations 

for a period of two years. We have subsequently demonstrated that we have adequate capacity and 

commitment to comply with SEA /SH obligations.  

  (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for 

a period of two years. We have attached specific evidence demonstrating that we have adequate 

capacity and commitment to comply with SEA and SH obligations.  

[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues 

underlying the disqualification.] 

[If (d) or ( e) above are applicable, provide the following information:] 

Period of disqualification: From: _______________ To: ________________ 

If previously provided on another Bank financed works contract, details of evidence that demonstrated 

adequate capacity and commitment to comply with SEA/SH obligations (as per (d) above) 

Name of Employer: ___________________________________________ 

Name of Project: _____________________________________ 

Contract description: _____________________________________________________  

Brief summary of evidence provided: ________________________________________ 

______________________________________________________________________ 
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Contact Information: (Tel, email, name of contact person): _______________________ 

______________________________________________________________________ 

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and 

commitment to comply with SEA/SH obligations (as per (e) above) ) [attach details as appropriate]. 

 

___________________________________________________________________________ 

____________________________________________________________________________ 

 

 

Name of the Subcontractor  

Name of the person duly authorized to sign on behalf of the Subcontractor _______ 

Title of the person signing on behalf of the Subcontractor ______________________ 

Signature of the person named above ______________________ 

Date signed ________________________________ day of ___________________, _____ 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date signed ________________________________ day of ___________________, _____ 
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Notification of Intention to Award 

 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification 

must be sent to all Bidders simultaneously. This means on the same date and as close to the 

same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 

above contract. The transmission of this Notification begins the Standstill Period. During the 

Standstill Period you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 
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2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the 

Bid’s price was evaluated include the evaluated price as well as the Bid price as read out.] 

Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT 

include: (a) a point by point comparison with another Bidder’s Bid or (b) information 

that is marked confidential by the Bidder in its Bid.] 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] 

(local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you 

decide to request a debriefing your written request must be made within three (3) Business 

Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be extended by 

five (5) Business Days after the date that the debriefing is provided. If this happens, we will 

notify you and confirm the date that the extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall 

promptly advise you in writing how the debriefing will take place and confirm the date and 

time. 
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If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 

(15) Business Days from the date of publication of the Contract Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time).  

Provide the contract name, reference number, name of the Bidder, contact details; and address 

the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or received, 

a debriefing before making this complaint. Your complaint must be submitted within the 

Standstill Period and received by us before the Standstill Period ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx

?docid=4005] (Annex III). You should read these provisions before preparing and submitting 

your complaint. In addition, the World Bank’s Guidance “How to make a Procurement-related 

Complaint” [http://www.worldbank.org/en/projects-operations/products-and-

services/brief/procurement-new-framework#framework] provides a useful explanation of the 

process, as well as a sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid 

in this bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the Procurement 

Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this 

Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:  ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 
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Beneficial Ownership Disclosure Form  

 

RFB No.: [insert number of RFB process] 

Request for Bid No.: [insert identification] 

 

To: [insert complete name of Employer] 

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] 

to furnish additional information on beneficial ownership: [select one option as applicable and 

delete the options that are not applicable]  

(i) we hereby provide the following beneficial ownership information.   

Details of beneficial ownership  

Identity of Beneficial 

Owner 

 

Directly or indirectly 

holding 25% or more of 

the shares 

(Yes / No) 

 

Directly or indirectly 

holding 25 % or more 

of the Voting Rights 

(Yes / No) 

 

Directly or indirectly 

having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

body of the Bidder 

(Yes / No) 

[include full name 

(last, middle, first), 

nationality, country of 

residence] 


  

 

OR 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE FORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful 

Bidder1.  In case of joint venture, the Bidder must submit a separate Form for each 

member.  The beneficial ownership information to be submitted in this Form shall be 

current as of the date of its submission.  

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who 

ultimately owns or controls the Bidder by meeting one or more of the following conditions: 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of 

directors or equivalent governing body of the Bidder 
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(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:  

 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder 

 

OR  

 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the 

following conditions. [If this option is selected, the Bidder shall provide explanation on why it is 

unable to identify any Beneficial Owner] 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of directors or 

equivalent governing body of the Bidder]” 

 

Name of the Bidder: *[insert complete name of the Bidder]_________ 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete 

name of person duly authorized to sign the Bid]___________ 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid]______ 

 

Signature of the person named above: [insert signature of person whose name and capacity are 

shown above]_____ 

 

Date signed [insert date of signing] day of [insert month], [insert year]_____ 

 

 

 
* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event that 

the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form (including this 

Introduction thereto) shall be read to refer to the joint venture member.  
** Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached 

with the Bid Schedules.  
. 
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LETTER OF ACCEPTANCE 

[letterhead paper of the Employer] 

 

 

 

[date] 

 

To:  [name and address of the Contractor] 

This is to notify you that your Bid dated [date] for execution of the [name of the Contract and 

identification number, as given in the Contract Data] for the Accepted Contract Amount [amount 

in numbers and words] [name of currency], as corrected and modified in accordance with the 

Instructions to Bidders, is hereby accepted by our Agency. 

You are requested to furnish (i) the Performance Security and an Environmental and Social 

Performance Security [Delete ES Performance Security if it is not required under the contract] 

within 28 days in accordance with the Conditions of Contract, using, for that purpose, one of the 

Performance Security Forms and the ES Performance Security Form, [Delete reference to the ES 

Performance Security Form if it is not required under the contract] and (ii) the additional 

information on beneficial ownership in accordance with BDS ITB 47.1, within eight (8) Business 

days using the Beneficial Ownership Disclosure Form, included in Section X, Contract Forms, of 

the bidding document.  

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

 

Attachment:  Contract Agreement 

  



Section X – Contract Forms 225 

 

 

Contract Agreement 

THIS AGREEMENT made the ________ day of ________________________, _____, between 

______________________________________of __________________________ (hereinafter 

“the Employer”), of the one part, and ______________________ of _____________________ 

(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as _______________________________ 

should be executed by the Contractor, and has accepted a Bid by the Contractor for the execution 

and completion of these Works and the remedying of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement. This Agreement shall prevail over all other Contract documents.  

(a) the Letter of Acceptance; 

(b) the Letter of Bid; 

(c) the addenda Nos ________(if any); 

(d) the Particular Conditions; 

(e) the General Conditions; 

(f) the Specification; 

(g) the Drawings; and 

(h) the completed Schedules and any other documents forming part of the contract, 

including, but not limited to: 

i. the ES Management Strategies and Implementation Plans; and 

ii. Code of Conduct for Contractor’s Personnel (ES).  

3. In consideration of the payments to be made by the Employer to the Contractor as specified 

in this Agreement, the Contractor hereby covenants with the Employer to execute the Works and 

to remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or such other 



Section X – Contract Forms 226 

 

 

sum as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of _____________________________ on the day, month and year specified above. 

Signed by ________________________________________________ (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security (Bank Guarantee) 

Option 1: Bank Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]    

Date: ________________[Insert date of issue] 

PERFORMANCE GUARANTEE No.: _________________ 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand or the 

sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2…2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified 

in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency(cies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 

Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], 

in response to the Beneficiary’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Performance Security  

Option 2: Performance Bond (Not Applicable) 

 

By this Bond____________________ as Principal (hereinafter called “the Contractor”) 

and______________________________________________________________] as Surety 

(hereinafter called “the Surety”), are held and firmly bound unto_____________________] as 

Obligee (hereinafter called “the Employer”) in the amount of __________________, for the 

payment of which sum well and truly to be made in the types and proportions of currencies in 

which the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the   

day of  , 20___, for ___________________ in accordance with the documents, plans, 

specifications, and amendments thereto, which to the extent herein provided for, are by reference 

made part hereof and are hereinafter referred to as the Contract. 

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly 

and faithfully perform the said Contract (including any amendments thereto), then this obligation 

shall be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor 

shall be, and declared by the Employer to be, in default under the Contract, the Employer having 

performed the Employer’s obligations thereunder, the Surety may promptly remedy the default, or 

shall promptly: 

(1) complete the Contract in accordance with its terms and conditions; or 

(2) obtain a Bid or Bids from qualified Bidders for submission to the Employer for 

completing the Contract in accordance with its terms and conditions, and upon 

determination by the Employer and the Surety of the lowest responsive Bidder, arrange 

for a Contract between such Bidder and Employer and make available as work 

progresses (even though there should be a default or a succession of defaults under the 

Contract or Contracts of completion arranged under this paragraph) sufficient funds to 

pay the cost of completion less the Balance of the Contract Price; but not exceeding, 

including other costs and damages for which the Surety may be liable hereunder, the 

amount set forth in the first paragraph hereof.  The term “Balance of the Contract 

Price,” as used in this paragraph, shall mean the total amount payable by Employer to 

Contractor under the Contract, less the amount properly paid by Employer to 

Contractor; or 

(3) pay the Employer the amount required by Employer to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of this 

Bond. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

Any suit under this Bond must be instituted before the expiration of one year from the date of the 

issuing of the Taking-Over Certificate. 

No right of action shall accrue on this Bond to or for the use of any person or corporation other 

than the Employer named herein or the heirs, executors, administrators, successors, and assigns of 

the Employer. 

In testimony whereof, the Contractor has hereunto set its hand and affixed its seal, and the Surety 

has caused these presents to be sealed with its corporate seal duly attested by the signature of its 

legal representative, this   day of   20  . 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   

 

 

SIGNED ON   on behalf of   

 

By   in the capacity of   

 

In the presence of   
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Environmental and Social (ES) Performance Security (Bank Guarantee) 

ES Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Employer]   

Date: _ [Insert date of issue] 

ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called "the Applicant") has entered 

into Contract No. _____________  dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ),1 

such sum being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its Environmental and/or Social 

(ES) obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds 

for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 2, and any demand for payment 

under it must be received by us at this office indicated above on or before that date.   

 
1 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified 

in the Letter of Acceptance, less provisional sums, if any, and denominated either in the currency (cies) of the 

Contract or a freely convertible currency acceptable to the Beneficiary. 
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the Employer 

would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 

Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 

in response to the Beneficiary’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Advance Payment Security (Bank Guarantee) 

Bank Guarantee 

[Guarantor letterhead or SWIFT identifier code]  

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that ________________ (hereinafter called “the Applicant”) has entered 

into Contract No. _____________ dated ____________ with the Beneficiary, for the execution of 

_____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance payment 

in the sum ___________ (                    ) is to be made against an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ (                    ) 1 

upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating either that the Applicant: 

(a) has used the advance payment for purposes other than the costs of mobilization in respect 

of the Works; or 

(b)  has failed to repay the advance payment in accordance with the Contract conditions, 

specifying the amount which the Applicant has failed to repay.  

 

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the advance payment referred to above has been 

credited to the Applicant on its account number ___________ at _________________.. 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either 

in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency 

acceptable to the Employer. 
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The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Applicant as specified in copies of interim statements or payment 

certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our 

receipt of a copy of the interim payment certificate indicating that ninety (90) percent of the 

Accepted Contract Amount, less provisional sums, has been certified for payment, or on the ___ 

day of _____, 2___,2 whichever is earlier.  Consequently, any demand for payment under this 
guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 

  

 
2  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of 

an extension of the time for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following 

text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of 

this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written 

request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Retention Money Security (Bank Guarantee) 

Bank Guarantee 

 

________________________________ [Guarantor letterhead or SWIFT identifier code] 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________ [Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint 

venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into 

Contract No. _____________ [insert reference number of the contract] dated ____________ with the 

Beneficiary, for the execution of _____________________ [insert name of contract and brief description 

of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary 

retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the 

Taking-Over Certificate has been issued under the Contract and the first half of the Retention 

Money has been certified for payment, payment of [insert the second half of the Retention Money 

or if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate 

is issued is less than half of the Retention Money, the difference between half of the Retention 

Money and the amount guaranteed under the Performance Security and, if required, the ES 

Performance Security] is to be made against a Retention Money guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________ [insert amount in 

figures] (                    ) [amount in words]1 upon receipt by us of the Beneficiary’s complying demand 

supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed 

document accompanying or identifying the demand,  stating that the Applicant is in breach of its 

 
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or if 

the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less 

than half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security and denominated either in the currency(ies) of the second half of 

the Retention Money as specified in the Contract, or in a freely convertible currency acceptable to the 

Beneficiary. 
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obligation(s) under the Contract, without your needing to prove or show grounds for your demand 

or the sum specified therein.  

A demand under this guarantee may be presented as from the presentation to the Guarantor of a 

certificate from the Beneficiary’s bank stating that the second half of the Retention Money as 

referred to above has been credited to the Applicant on its account number ___________ at 

_________________ [insert name and address of Applicant’s bank]. 

This guarantee shall expire no later than the …. Day of ……, 2…2, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 

ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby 

excluded. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 
2 Insert the same expiry date as set forth in the performance security, representing the date twenty-eight days 

after the completion date described in GC Clause 11.9.  The Employer should note that in the event of an 

extension of this date for completion of the Contract, the Employer would need to request an extension of this 

guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider adding the following 

text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of 

this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written 

request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 


